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1.0 NRRB BRIEFING PACKAGE SUMMARY 

1.1 SITE SUMMARY 

1.1.1 Site Name and Location 

The Lower Passaic River Restoration Project (“the Study”) is a comprehensive study of 

the 17-mile tidal portion of the Passaic River and its approximately 118 square-mile 

watershed (hereinafter referred to as the Study Area) in northern New Jersey.  The 17-

mile tidal portion of the Lower Passaic River is considered an operable unit of the 

Diamond Alkali Superfund Site in Newark, New Jersey.  During the course of the Study, 

sediments in the lower eight miles of the river were identified as a major source of 

contamination to the 17-mile Study Area and to Newark Bay.  Based on a risk assessment 

and Focused Feasibility Study (FFS; Malcolm Pirnie, Inc., 2007b) conducted to evaluate 

remedial alternatives, the preferred remedy (the Source Control Early Action) will 

address these contaminated sediments in the lower eight miles of the Passaic River 

(hereinafter referred to as the Area of Focus).  The Source Control Early Action, which 

will be a final action for the sediments in the lower eight miles, is intended to take place 

in the near term, while the comprehensive 17-mile Study is on-going. 

1.1.2 Superfund Site Identification Number 

The Superfund Site Identification Number for the Diamond Alkali Superfund Site is 

NJD980528996. 

1.1.3 Operational History and Contaminants Present 

The Lower Passaic River has a long history of industrialization.  During the 1800s, the 

Lower Passaic River watershed was one of the major centers of the American industrial 

revolution, with early manufacturing, particularly cotton mills, developing in the area 

around Great Falls in Paterson.  In subsequent years, many industrial operations 
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developed along the banks of the Passaic River, including manufactured gas plants, paper 

manufacturing and recycling facilities, chemical manufacturing facilities, and others that 

used the river for wastewater disposal.  Historical manufacturing operations and 

associated discharges from the Diamond Alkali Company along the banks of the Lower 

Passaic River in Newark resulted in the addition of the Diamond Alkali Superfund Site to 

the National Priority List (NPL) in the early 1980s.  Direct and indirect discharges from 

various facilities have resulted in poor water quality, contaminated sediments, bans on 

fish and shellfish consumption, lost wetlands, and degraded habitat.  Furthermore, the 

Lower Passaic River has received direct and indirect municipal discharges from the 

middle of the nineteenth century to the present time.  Together, these waste streams 

(industrial and municipal) discharged many contaminants, including dioxins, petroleum 

hydrocarbons, polychlorinated biphenyls (PCB), pesticides, and metals to the Lower 

Passaic River, all of which adsorb to fine-grained sediments to varying degrees. 

1.1.4 Key Features of the Site and the Surrounding Area 

An important component of the region’s historical development and urbanization was the 

deepening of the river to permit commercial navigation into the city of Newark and 

farther upriver.  Several large dredging projects at the beginning of the twentieth century 

established and maintained a navigation channel through more than 15 miles of the river 

north of Newark Bay. Since the 1940s, there has been little maintenance dredging and 

none since the early 1980s.  Consequently, the river has accumulated substantial “legacy” 

sediment deposits particularly in the lower eight miles, measuring up to 25 feet thick, at 

the same time that peak discharges of a number of contaminants that preferentially adsorb 

to solids were experienced prior to enactment of the Clean Water Act.  Less 

sedimentation has occurred upstream because of the faster flowing narrower channel.  

Tidal mixing has distributed sediment contamination throughout the lower eight miles, as 

well as upriver and into Newark Bay and the New York – New Jersey Harbor Estuary. 
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Sediment contaminant concentrations are even greater in deeper sediments than at the 

surface.  Sediment erosion due to the back-and-forth motion of the tides and storm events 

is most likely responsible for continuing releases of contaminants from the river bed.  As 

a fraction of all of the solids sources to the Lower Passaic, resuspension of deeper 

sediments comprises about 10 percent of the total annual deposition. However, 

resuspension accounts for over 95 percent of the dioxin accumulating in the river bottom, 

and at least 40 percent of PCBs, pesticides, and mercury accumulating in the river.       

The Lower Passaic River is also a major source of contaminants to Newark Bay.  

Sediment transport from the Lower Passaic River to Newark Bay delivers the 

contaminants found in Newark Bay’s surficial sediments, particularly dioxin. It is 

estimated that the Lower Passaic River contributes approximately 10 percent of the 

average annual amount of sediment accumulating in Newark Bay, and more than 80 

percent of the dioxin accumulating in the Bay.  A recent study of dioxin contamination in 

New York Harbor (Chaky, 2003) provides a basis for tracing the Lower Passaic River 

dioxin signature through the entire Harbor.  The Lower Passaic River also contributes 

approximately 20 percent of the mercury to Newark Bay. 

Sediment contamination is not the only problem in the Lower Passaic River.  The 

communities that line the banks of the Lower Passaic River are prone to flooding.  

Development of the banks and the watershed has eliminated vital wetlands and 

floodplains, so that flood events pose economic and public safety risks.  Finally, the State 

of New Jersey has reaffirmed its need for the river’s navigation infrastructure, as its 

communities develop plans for use of a restored river in the future.  The State’s needs are 

documented in this report and help define the reasonably anticipated future use for the 

Lower Passaic River (see Section  2.5.2.3 “Navigational Channel Depths to 

Accommodate Reasonably Anticipated Future Surface Water Uses”). 
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1.1.5 On-Site and Surrounding Land Use 

In general, the banks of the Lower Passaic River are highly developed with a 

combination of industrial, recreational, and residential land uses.  The left bank 

(ascending) of the river between river mile (RM) 0.0 and RM4.6 (Newark, New Jersey) is 

fully industrially developed, and the right bank (ascending) in this region (Harrison, New 

Jersey) is occupied by the railroad tracks of the Port Authority Trans Hudson (PATH) 

system and an intermodal container handling facility.  Upriver of RM4.6, the left bank is 

dominated by Joseph G. Minish Waterfront Park and McCarter Highway (New Jersey 

Route 21), which extends along the left bank, northward to Dundee Dam.  The right bank 

in the area of RM4.6 is currently being redeveloped for a combination of residential and 

recreational uses.  Continuing upriver to Dundee Dam, the right bank can be 

characterized as recreational parkland containing small public marinas and private 

docking facilities.  Residential and light commercial areas are also present along the 

banks of the river.  Current land use in the surrounding counties in New Jersey (i.e., 

Bergen, Hudson, Essex, and Passaic Counties) consists of a combination of industrial, 

residential, and commercial uses. 

1.1.6 Media and Primary Contaminants of Concern Addressed by the Preferred 

Remedy 

The preferred remedy will address contamination in the river sediments in the Area of 

Focus.  Contaminants of potential concern (COPCs) and contaminants of potential 

ecological concern (COPECs) as identified for the FFS (Malcolm Pirnie, Inc., 2007b) are 

listed in Table 1-1. 
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Table 1-1: COPCs and COPECs in the Sediments of the Lower Passaic River 

Chemical Class Chemical Name 
Copper 
Lead 

Metals 

Mercury 
Low Molecular Weight (LMW) 1 Polycyclic Aromatic Hydrocarbons

(PAH) High Molecular Weight (HMW) 2 
Total PCB 3 PCBs 
Toxic Equivalent Quotient (TEQ) for PCB 
Total Chlordane 
Dieldrin 
Dichlorodiphenyldichloroethane (DDD) 4 

Dichlorodiphenyldichloroethylene (DDE) 4 
Dichlorodiphenyltrichloroethane (DDT) 4 

Pesticides 

Total DDT 4 

2,3,7,8-tetrachlorodibenzodioxin (2,3,7,8-TCDD) Polychlorinated 
dibenzodioxins/furans (PCDD/F) TEQ for PCDD/F 
1 LMW PAH is defined as the sum of acenaphthene, acenaphthylene, anthracene, 
fluorene, naphthalene, and phenanthrene with samples flagged as not detected 
incorporated into the summation as zero. 
2 HMW PAH is defined as the sum of benz[a]anthracene, benzo[a]pyrene, 
benzo[b]fluoranthene, benzo[g,h,i]perylene, benzo[k]fluoranthene, chrysene, 
dibenz[a,h]anthracene, fluoranthene, indeno[1,2,3-c,d]pyrene, and pyrene with samples 
flagged as not detected incorporated into the summation as zero.  Total PAH is the sum 
of HMW PAH and LMW PAH. 
3 Total PCB is defined as the sum of 209 PCB congeners with samples flagged as not 
detected incorporated into the summation as zero. 
4 DDD, DDE, and DDT refers only to the 4,4'-isomers.  Total DDT is defined as the sum 
of DDD, DDE, and DDT. 
 

1.1.7 Operable Units Addressed by the Preferred Remedy and the Media Addressed 

by Each Operable Unit 

Operable Unit (OU) 2 of the Diamond Alkali Superfund Site consists of the 17-mile 

stretch of the Lower Passaic River.  The preferred remedy will address the entire Area of 

Focus evaluated for the FFS, defined as the contaminated fine-grained sediments in the 

lower eight miles of the Passaic River.  Therefore, the preferred remedy will address a 
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portion of OU2.  The Source Control Early Action, which will be a final action for the 

sediments in the lower eight miles, is intended to take place in the near term, while the 

comprehensive 17-mile Study is on-going. 

1.2 RISK SUMMARY 

Extremely contaminated surface sediments present high levels of risk to human heath and 

the ecosystem.  A risk assessment conducted for the Lower Passaic River (Appendix C of 

the FFS; Malcolm Pirnie, Inc., 2007b) concluded that among adults consuming 40 meals 

per year of fish from the Lower Passaic River over 30 years, their risk of developing 

cancer would be one in one hundred.  This risk is greater than the United States 

Environmental Protection Agency’s (USEPA) risk range established in the Superfund 

Program of one in ten thousand to one in a million.  Approximately 65 percent of the 

human health cancer risk is associated with the presence of dioxin.  Most of the 

remaining cancer risk (approximately 33 percent) is from PCB, while all other 

contaminants combined contribute approximately two percent.  Accordingly, fish 

consumption advisories have been in place for many years due to contamination from 

dioxins and PCB.  Similar risks are present for wildlife, although metals and pesticides 

cause most of the risk to fish, while dioxin and PCB cause most of the risks for animals 

and birds that eat fish.   

1.3 REMEDIATION GOALS 

Remedial Action Objectives (RAOs) were established to describe what the cleanup is 

expected to accomplish, and preliminary remediation goals (PRGs) were developed as 

targets for the cleanup to meet in order to protect human health and the environment.   

The RAOs were developed by the USEPA with input from the partner agencies regarding 

current and reasonably anticipated future uses of the site.  The RAOs are as follows: 
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• Reduce cancer risks and non-cancer health hazards for people eating fish and 

shellfish from the Lower Passaic River by reducing the concentration of COPCs 

in fish and shellfish. 

• Reduce the risks to ecological receptors by reducing the concentration of 

COPECs in fish and shellfish. 

• Reduce the mass of COPCs and COPECs in sediments that are or may become 

bioavailable. 

• Remediate the most significant mass of contaminated sediments that may be 

mobile (e.g., erosional or unstable sediments) to prevent it from acting as a source 

of contaminants to the Lower Passaic River or to Newark Bay and the New York-

New Jersey Harbor Estuary. 

Applicable or relevant and appropriate requirements (ARARs), human health and 

ecological risk-based concentrations (RBCs), and background concentrations were 

evaluated in the selection of PRGs.  The background concentrations derived from recent 

sediment data from above Dundee Dam were found to be above the risk-based thresholds.  

Since the Superfund program, generally, does not clean up to concentrations below 

natural or anthropogenic background levels (USEPA, 2002c), background concentrations 

from sediment above Dundee Dam were selected as PRGs.  Table 1-2 lists the 

background concentrations of COPECs and COPCs, selected as the PRGs.   
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Table 1-2: Selected PRGs 

Contaminant Background Concentration (ng/g) 
Copper 80,000 
Lead 140,000 
Mercury 1 720 
Low Molecular Weight PAHs 8,900 
High Molecular Weight PAHs 65,000 
Total PCB 660 
Sum of DDD, DDE, and DDT isomers 
(Total DDx) 91 

Dieldrin 4.3 
Chlordane 92 
2,3,7,8-TCDD 0.002 
 

1 All occurrences of mercury are assumed to be methylated for purposes of this
evaluation. 
 

The COPC and COPEC concentrations known to exist in the surface sediments of the 

lower 8 miles are much greater than these PRGs.  For this reason a remedial strategy that 

can reduce the concentrations to at least the level of background is necessary to begin to 

achieve the RAOs.  

The background levels for many of the contaminants pose unacceptable risks, in part 

resulting from continuing contributions from upstream sources.  Thus, while the Source 

Control Early Action addresses the contaminated sediments of the lower eight miles of 

the Passaic River, a separate source control action will need to be implemented above 

Dundee Dam to identify and reduce or eliminate those background sources.   

1.4 DESCRIPTION OF REMEDIAL ALTERNATIVES 

A description of the six active remedial alternatives for the Lower Passaic River 

Restoration Project is presented in Table 1-3.  The remedial alternatives and cost 

estimates were developed as part of the FFS (Malcolm Pirnie, Inc., 2007b). 
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The six active remedial alternatives are equivalent in risk reduction and the estimated 

time to achieve preliminary remediation goals.  Based on the prediction of future surface 

sediment concentrations generated in the Empirical Mass Balance Model (EMBM) 

(Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b), active remediation of the Area of 

Focus followed by monitored natural recovery (MNR) will achieve any threshold for 

2,3,7,8-TCDD, which is responsible for about 65 percent of the risk, 40 years faster than 

it would be achieved by MNR alone.  The reduction of other COPCs and COPECs is also 

accelerated by active remediation of the Area of Focus. 
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Table 1-3: Description of Active Remedial Alternatives 

Alternative Navigation Usage and Navigation 
Channel Depths 1 

Flooding 2 
(additional 
flooding) 

Dredging Volume 
(millions of cubic 

yards) 

Construction 
Time 

Human Health Risk 
Assessment 3 

(Fish Consumption) 4 

Ecological Risk 
Assessment 3 

(Heron) 5 

DMM 
Scenario 

Total Present 
Worth Costs 

A 6 $1,947,000,000 Alternative 1: Removal of Fine-Grained Sediment from 
Area of Focus 

Authorized channel dimensions 
accommodated (see Alternative 3 
below) 

Decrease 
(not estimated) 11.0 12 years B 7 $2,272,000,000 

A $863,000,000 
Alternative 2: Engineered Capping of Area of Focus Navigation significantly reduced 

Considerable 
Increase 

(93 acres) 
1.1 6 years B $1,111,000,000 

A $1,518,000,000 

Alternative 3: Engineered Capping of Area of Focus 
Following Remediation of Federally Authorized Navigation 
Channel 

Authorized channel dimensions 
accommodated 
• 30 feet from RM0 to RM2.5 
• 20 feet from RM2.5 to RM4.6 
• 16 feet from RM4.6 to RM8.1 
• 10 feet above RM8.1 

Decrease 
(not estimated) 7.0 8 years 

B $1,845,000,000 

A $1,267,000,000 

Alternative 4: Engineered Capping of Area of Focus 
Following Construction of Navigation Channel to 
Accommodate Current Usage 

Current navigation usage 
accommodated 
• 30 feet from RM0 to RM1.2 
• 16 feet from RM1.2 to RM2.5 
• Navigation above RM2.5 

significantly reduced 

Considerable 
Increase 

(24 acres) 
4.4 6 years 

B $1,596,000,000 

A $1,421,000,000 Alternative 5: Engineered Capping of Area of Focus 
Following Construction of Navigation Channel to 
Accommodate Future Usage 

Decrease 
(-17 acres) 6.1 7 years 

B $1,749,000,000 

A $1,496,000,000 
Alternative 6: Engineered Capping of Area of Focus 
Following Construction of Navigation Channel to 
Accommodate Future Usage and Removal of Fine-Grained 
Sediment from Primary Inventory Zone and Primary 
Erosional Zone 

Anticipated future navigation usage 
accommodated 
• 30 feet from RM0 to RM1.2 
• 16 feet from RM1.2 to RM3.6 
• 10 feet above RM3.6 

Decrease 
(not estimated) 7.0 8 years 

5 x 10-4 
(95 percent reduction 
compared to current) 

2 

B $1,824,000,000 

DMM: Dredged Material Management 
1 Navigation channel depths are provided in feet below mean low water. 
2 Flood estimates are provided for the 100-year return interval river flow event. 
3 Risk reductions presented are for a 30-year timeframe.  Alternatives 1 though 6 rely on MNR with institutional controls in place to achieve 1 x 10-4 and Hazard Index = 1 in subsequent years.  In addition, separate source control  
actions above Dundee Dam, when implemented, will accelerate the time frame to reach 1 x 10-4 and Hazard Index = 1. 
4 A human health risk assessment was also conducted for the scenario of crab consumption.  Refer to Appendix C of the FFS (Malcolm Pirnie, Inc., 2007b) for additional information. 
5 An ecological risk assessment was also conducted for other species.  Refer to Appendix C of the FFS (Malcolm Pirnie, Inc., 2007b) for additional information. 
6 DMM Scenario A: Nearshore Confined Disposal (see Section  2.8 “Description of Remedial Alternatives”) 
7 DMM Scenario B: Nearshore Confined Disposal, Storage, Thermal Treatment, and Beneficial Use of the Treated Material (see Section  2.8 “Description of Remedial Alternatives”) 

Draft NRRB 
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1.5 PREFERRED REMEDIAL ALTERNATIVE 

Not addressed. 

1.6 STAKEHOLDER VIEWS 

1.6.1 State’s Position on the Preferred Remedy 

USEPA will offer a position on the preferred remedy after the Briefing Package and other 

project documents have been reviewed by the National Remedy Review Board (NRRB) 

and USEPA’s Office of Superfund Remediation and Technology Innovation (OSRTI) 

Sediment Team.   

State acceptance is not addressed in this document, but will be addressed in the Record of 

Decision (ROD).  It is important to note that the New Jersey Department of 

Transportation (NJDOT) is the Water Resources Development Act (WRDA) non-federal 

sponsor and the New Jersey Department of Environmental Protection (NJDEP) is a 

Trustee for the site; both are agency partners participating in the Study.  As such, input 

from the State of New Jersey was sought and considered throughout the development of 

the FFS.  In addition, the NJDOT developed a memorandum outlining the State’s 

recommendations for the depth of the navigation channel to accommodate future use; this 

memorandum guided the development of some of the remedial alternatives for the Lower 

Passaic River. 

1.6.2 Major Stakeholders’ Position on the Preferred Remedy 

Community acceptance of the preferred remedy will be assessed in the ROD once public 

comments received on the FFS and proposed plan have been received.  Input from the 

public and interested stakeholders, including the partner agencies, was sought and 

considered throughout the development of the FFS.  This occurred through various 

technical workgroup sessions organized and hosted by the USEPA, through publication 

of information on the project website (www.ourPassaic.org), publication of information 

http://www.ourpassaic.org/
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to interested members of the public in the form of ListServ notices, and other community 

involvement activities.  A municipalities workshop was held in April 2007 to share 

project information and address community-specific concerns.  Municipalities that 

participated in the workshop include Bayonne, Bloomfield, Clifton, Elizabeth, Garfield, 

Harrison, Newark, Nutley, and Rutherford. 
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2.0 NRRB BRIEFING PACKAGE 

2.1 SITE NAME, LOCATION, AND BRIEF DESCRIPTION 

The Lower Passaic River Restoration Project (“the Study”) is a comprehensive study of 

the 17-mile tidal portion of the Passaic River and its watershed in northern New Jersey.  

This integrated Study is being implemented by the USEPA under the Superfund Program 

(the Lower Passaic River is a part of the Diamond Alkali Superfund Site); by the United 

States Army Corps of Engineers (USACE) and NJDOT under WRDA; and by the United 

States Fish and Wildlife Service (USFWS), National Oceanic and Atmospheric 

Administration (NOAA), and NJDEP as Natural Resource Trustees.  The scope of the 

Study is to gather data needed to make decisions on remediating contamination in the 

river to reduce human health and ecological risks, improve the water quality of the river, 

improve and create aquatic habitat, improve human use, and reduce contaminant loading 

in the Lower Passaic River and the New York-New Jersey Harbor Estuary. 

The Study Area (118 square miles) is defined as the Lower Passaic River and its basin, 

which comprises the tidally-influenced portion of the river from the Dundee Dam 

(RM17) to Newark Bay (RM0), and the watershed of this river portion downstream of the 

dam, including tributaries such as the Saddle River, Second River, and Third River 

(Figure 2-1).  Note that two systems exist for identifying locations in the Lower Passaic 

River (Figure 2-2).  The system used in this document to identify locations along the river 

is based on the centerline of the USACE navigation channel.  However, data evaluations 

for the Lower Passaic River use a slightly (about ¼ mile) different river mile system, 

which is referred to in this document as the “Remedial Investigation/Feasibility Study 

(RI/FS) system.”  The RI/FS system uses a centerline that is equidistant from each shore 

and independent of the federally authorized navigation channel.  River mile locations in 

this document are provided using the USACE system, except where noted. 
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During the course of the Study, sediments in the lower eight miles of the river were 

identified as a major source of contamination to the 17-mile Study Area and to Newark 

Bay.  An FFS (Malcolm Pirnie, Inc., 2007b) was undertaken to evaluate a range of 

remedial alternatives that might be implemented as an early action to control that major 

source.  The Source Control Early Action will address contaminated sediments in the 

lower eight miles of the Passaic River (hereinafter referred to as the Area of Focus; 

Figure 2-2), in order to more rapidly reduce risks to human health and the environment.  

The Source Control Early Action, which will be a final action for the sediments in the 

lower eight miles, is intended to take place in the near term, while the comprehensive 17-

mile Study is on-going. 

2.2 SITE HISTORY AND ENFORCEMENT ACTIVITIES 

The Lower Passaic River has a long history of industrialization.  During the 1800s, the 

areas surrounding the Lower Passaic River became a focal point for our nation’s 

industrial revolution.  By the 20th century, Newark had established itself as the largest 

industrial-based city in the country.  The urban and industrial development surrounding 

the Lower Passaic River, combined with associated population growth, have resulted in 

poor water quality, contaminated sediments, bans on fish and shellfish consumption, lost 

wetlands, and degraded habitat.  Table 2-1 contains a history of events surrounding the 

Diamond Alkali Superfund Site and creation of the Study.  While this chronology of 

events is significant to the project, the Diamond Alkali site is not the only source of 

contamination in the Lower Passaic River.  It is important to understand that sediment 

contamination in the Lower Passaic River, and other problems being addressed by the 

partner agencies, came from numerous parties and sources over the past 100 years or 

more, including direct discharges via spills, runoff, groundwater migration and outfall 

pipes, as well as indirect discharges through sewers, to name a few.  Population growth 

and development pressures have also contributed to the degradation of the Lower Passaic 

River.   
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Table 2-1: Project History (modified from Malcolm Pirnie, Inc., 2006a) 

Date Activity 
1940s Manufacturing facility located at 80 Lister Avenue, Newark, New Jersey, 

begins producing DDT and phenoxy herbicides. 
1951-69 Diamond Alkali Company (subsequently known as the Diamond 

Shamrock Chemicals Company) owns and operates a pesticides 
manufacturing facility at 80 Lister Avenue.  In 1960, an explosion destroys 
several plant processes; also in 1960, production limited to herbicides, 
including those used in the formulation of the defoliant “Agent Orange.”  
Diamond Alkali Company ceases operations in 1969. 

1970-83 80 Lister Avenue goes through a series of new ownerships and production 
processes. 

1976 Congress authorizes the USACE to begin flood control study for the 
Passaic River Basin under WRDA. 

1982 NJDEP releases fishing advisories for reduced consumption of white perch 
and white catfish in the Passaic River.  River abutting 80 Lister Avenue 
closed for commercial fishing of American eel and striped bass. 

1983 NJDEP and USEPA collect samples; high levels of dioxin detected in the 
Passaic River and at 80 Lister Avenue property.  Diamond Alkali site 
proposed by USEPA to the Superfund NPL.  Fish advisories begin for the 
Passaic River. 

1984 NJDEP issues Administrative Consent Order to Diamond Shamrock 
Chemicals Company to perform investigation of 80 Lister Avenue.  Site 
finalized on the Superfund NPL.  Site investigation of 80 Lister Avenue 
begins.  NJDEP issues Administrative Consent Order to Diamond 
Shamrock Chemicals Company to perform cleanup of select dioxin-
contaminated properties and to perform investigation of 120 Lister 
Avenue. 

1985 Investigation results released to public.  Cleanup options for 80 and 120 
Lister Avenue properties detailed in feasibility study. 

1986 NJDEP presents cleanup options to public. 
1987 USEPA and NJDEP hold public meeting to discuss the Proposed Plan for 

cleanup.  USEPA selects interim cleanup plan (Record of Decision) for the 
80 and 120 Lister Avenue portion of the Diamond Alkali Superfund Site, 
requiring the containment of contaminated materials. 

1988 Diamond Alkali Superfund Site transferred from state lead under NJDEP 
to federal lead under USEPA. 
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Date Activity 
1990 The federal court approves a Consent Decree among Occidental Chemical 

Corporation, as successor to Diamond Shamrock Chemicals Company, and 
Chemical Land Holdings, Inc. (now known as Tierra Solutions, Inc.) and 
USEPA and NJDEP to implement the 1987 interim cleanup plan.  USACE 
receives Congressional WRDA authorization for Joseph G. Minish Passaic 
Waterfront Park and Historic Area flood control study as an element of the 
Passaic River Flood Damage Reduction Project. 

1993 USEPA forms team to study lower six-mile stretch of the Passaic River. 
1994 USEPA posts trilingual fishing advisory signs along the banks of the 

Passaic River near the Diamond Alkali site.  USEPA and Occidental 
Chemical Corporation sign an Administrative Order on Consent to 
investigate the lower six-mile stretch of the Passaic River.  Demolition of 
buildings at 80 Lister Avenue is completed. 

1995 Field work begins on the lower six-mile stretch of the Passaic River. 
1996-99 USEPA, at the request of the local community, explores the potential for 

implementing an alternative to the interim cleanup plan selected in 1987.  
Alternative plan not found.  USEPA reviews and approves design of 1987 
interim cleanup plan. 

1999 Congress authorizes the Hudson-Raritan Estuary Study, and the Passaic 
River is added as a priority site under WRDA “section 312 environmental 
dredging.” 

2000 Congress authorizes the USACE to conduct the Lower Passaic River 
Ecosystem Restoration Study under WRDA. 

2000 USACE initiates a Reconnaissance Study for the Lower Passaic River.  
Interim cleanup begins at land portion of Diamond Alkali site, which 
included installation of a cap, slurry wall, and flood wall around the 
properties and groundwater pumping and treatment. 

2001 Interim cleanup completed at land portion of Diamond Alkali site.  
USACE completes Reconnaissance Study for the Lower Passaic River. 

2002 Urban Rivers Restoration Initiative launched; USEPA and USACE sign 
National Memorandum of Understanding for the purpose of coordinating 
the planning and execution of urban river cleanup and restoration. 

2003 Six-mile study of Lower Passaic River expanded to include the extent of 
contamination in the lower 17 miles of the Passaic River.  State and federal 
trustees sign a Memorandum of Agreement for Natural Resource Damage 
Assessment and Restoration for the Diamond Alkali Superfund Site and 
environs.  USEPA, USACE, and NJDOT sign a Project Management Plan 
for the Lower Passaic River Restoration Project.  Feasibility cost sharing 
agreement signed by USACE and NJDOT.  Selection of Passaic River as 
one of eight national pilot projects of the Urban Rivers Restoration 
Initiative. 
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Date Activity 
2004 USEPA enters into an Administrative Order on Consent with 31 

Potentially Responsible Parties (PRPs) to fund Superfund portion of the 
Lower Passaic River Restoration Project. 

2005 Twelve additional PRPs were added to the Administrative Order on 
Consent for the Superfund portion of the Lower Passaic River Restoration 
Project. 

 

The legal history of the Lower Passaic River Restoration Project extends back to 1994, 

during which the USEPA and Tierra Solutions, Inc. (TSI) signed an Administrative Order 

of Consent (AOC) to investigate dioxin in a six-mile stretch of the Lower Passaic River.  

At this time, TSI was the sole PRP and dioxin was the sole COPC.  The six-mile stretch 

was termed the Passaic River Study Area (PRSA).  As a result of the sediment sampling 

conducted by TSI under this AOC, the USEPA decided to expand the investigation to the 

entire 17 miles of the Lower Passaic River and to expand the COPCs to a larger suite of 

chemicals.  This expansion marked the end of the six-mile PRSA.  On June 22, 2004, the 

USEPA and 31 PRPs signed an AOC for the PRPs to fund USEPA’s work on the 17-mile 

study area, and the COPC list was expanded further.  This AOC was applicable to the 

study phase only and did not address the implementation of a remedial action.  In 

February 2004, the USEPA and TSI signed an AOC to investigate Newark Bay.  TSI was 

the sole PRP in this AOC.  The AOC stipulated that while the USEPA would ensure that 

the Newark Bay and Lower Passaic River studies are conducted in coordination with 

each other, the studies would remain separate with respect to administration and funding.   

2.3 SCOPE AND ROLE OF RESPONSE ACTION 

The Lower Passaic River Restoration Project addresses OU2, one of three operable units 

of the Diamond Alkali Superfund Site which have been established due to the 

significantly different hydro-geographic and contaminant characteristics in various 

affected areas.  The upland area encompassing the manufacturing facility originally 

named as the Diamond Alkali Superfund Site (located at 80 and 120 Lister Avenue in 

Newark, New Jersey) is considered OU1.  OU2 originally consisted of the six-mile 
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PSRA, but it has since been expanded to include the entire 17-mile stretch of the Lower 

Passaic River between Newark Bay and the Dundee Dam.  Newark Bay and portions of 

the Hackensack River, the Arthur Kill, and the Kill van Kull comprise OU3. 

As noted above, sediments in the lower eight miles of the river, a portion of OU2, have 

been identified as a major source of contamination to the 17-mile Study Area and to 

Newark Bay, and an FFS has been undertaken to evaluate a range of remedial alternatives 

for an early action to control that major source.  The Source Control Early Action will 

address contaminated sediments in the lower eight miles of the Passaic River (the Area of 

Focus), in order to more rapidly reduce risks to human health and the environment.  

Sediments in the Area of Focus consist of the predominantly fine-grained, contaminated 

sediment present in the Brackish and Transitional Sections1 of the Lower Passaic River.  

Geomorphological data suggest fine-grained sediments exist in a contiguous stretch up to 

approximately RM8.  While the preponderance of available contaminant data represents 

the area between RM1 and RM7, the Conceptual Site Model (CSM) (Malcolm Pirnie, 

Inc., 2007a) suggests that RM0 to RM1 and RM7 to RM8 will behave similarly to the 

area between RM1 and RM7.  The Source Control Early Action, which will be a final 

remedial action for the sediments in the lower eight miles, is intended to take place in the 

near term, while the comprehensive 17-mile Study is on-going. 

Components of the early action include the following: 

• Pre-Design Investigation:  The purpose of the pre-design investigation will be to 

provide current data on sediment conditions prior to initiation of remedial design.  

The pre-design investigation program will involve sediment sampling for 

                                                 

1 As described in the Conceptual Site Model (Malcolm Pirnie, Inc., 2007a), the Lower Passaic River may 

be divided into three sections: a Freshwater section dominated by freshwater flow entering over Dundee 

Dam, a Brackish section dominated by saline waters from Newark Bay, and a Transitional section where 

the two mix. 
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chemical and geotechnical parameters, collection of geophysical data, a video 

survey to identify debris in the target area, and cultural resource surveys to 

identify any historically significant items present in the sediment. 

• Permitting, Design, and Contractor Work Plans:  Permitting for an early action 

will begin during the pre-design investigation phase, and will be completed prior 

to the start of construction.  Upon completion of the pre-design work, a final 

design incorporating specifications and drawings will be prepared, and a 

contractor will be selected to perform the construction work.  The contractor will 

be required to prepare its work plans detailing operational parameters for 

equipment to be used, quality assurance and quality control procedures, safety 

procedures, work schedules, and other items, as required. 

• Mobilization/Demobilization and Annual Shutdown/Startup:  After completion of 

pre-construction activities, the contractor will mobilize required equipment to the 

site.  Demobilization involves removing all equipment from the staging and work 

areas and meeting any requirements for decontamination of verification of 

acceptable status of the processing areas.  Annual shutdown/startup of 

construction operations may be required if extended periods of seasonal or 

weather-related downtime are encountered. 

• Debris Management:  Prior to implementing any remedial activity, it will be 

necessary to remove large debris from the sediment surface to facilitate 

subsequent construction operations.  A video survey will be performed during the 

pre-design investigation to refine current debris quantity estimates, which are 

based on a side-scan sonar survey performed by Aqua Survey, Inc. in 2004. 

• Dredging:  Remedial alternatives involving dredging will utilize a mechanical 

dredge fitted with an environmental clamshell bucket.  Major feasibility 

considerations for mechanical dredging include potential productivity rates that 
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may be achieved, the accuracy of the environmental dredging process, methods 

for minimizing resuspension during dredging, residuals management, and dredged 

material management. 

• Capping:  Significant quantities of cap material will be required for alternatives 

involving sediment containment.  Major feasibility considerations associated with 

capping activities include determining a source of cap material, the equipment 

that will be used for cap placement, requirements for cap thickness, the 

incorporation of an armor layer to minimize cap erosion, and the potential for 

navigation and flooding impacts resulting from cap placement. 

• Dredged Sediments Transport to a Processing Facility:  The characteristics of a 

suitable sediment processing location include adequate river frontage for 

supporting barge operations, sufficient land for materials processing and storage, 

and access to rail facilities.  Scows will deliver the dredged material to the 

processing facility via conventional methods such as a crane or excavator.  Prior 

to unloading the scows, excess water will be pumped off, treated, and discharged.  

Once the dredged material has been off-loaded, it will be processed to improve its 

handling and shipping characteristics. 

• Construction Monitoring Program:  During the construction period, water quality 

in the vicinity of construction operations will be monitored.  Confirmatory 

sampling to verify placement of backfill or capping material will be implemented 

to document a sufficient thickness of material and characterize contaminant 

distribution at and around the interface between the existing sediment and cap 

material.  The depth of sediment removed as well as the depth of backfill or 

capping material placed will also be monitored.  In addition, ecological 

monitoring will be performed during the course of construction to assess the 

impact on the biological community within the Area of Focus, as well as upriver 

and downriver of this area. 
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• Post-Construction Monitoring Program:  A post-construction monitoring program 

will be performed for each alternative for a period of thirty years.  The purpose of 

the post-construction monitoring program will be to document the performance of 

the selected remedial measures in reducing COPC and COPEC concentrations in 

the water, sediment, and biota associated with the Lower Passaic River.  Changes 

in the installed fill and capping material will be monitored at least annually to 

identify areas undergoing scour or deposition.  In addition, sediment profile 

imaging will be performed to monitor habitat recolonization.  This program will 

be continued for as long as necessary to document the achievement of RAOs; 

costs have been estimated for this activity for a period of thirty years. 

• Restoration:  The implementation of a remedial alternative in the Area of Focus 

will impact existing habitat conditions.  As part of the reconstruction of the 

remediated area, substrate will be placed that is suitable for future activities 

relating to habitat restoration.  (The scope does not include habitat restoration.)  In 

addition, existing mudflats will be reconstructed in select small areas of the river.  

Reconstruction will involve the removal of four feet of contaminated sediment 

and the placement of two feet of sand as substrate and two feet of mudflat 

reconstruction material.   

2.4 SITE CHARACTERISTICS 

A CSM2 for the Study was initially presented in the August 2005 version of the Work 

Plan (Malcolm Pirnie, Inc., 2005c).  This CSM has been updated as part of the FFS 

(Appendix A of the FFS; Malcolm Pirnie, Inc., 2007b).  A summary of conclusions 

discussed in the CSM is presented below. 

                                                 

2 A CSM expresses a site-specific contamination problem through a series of diagrams, figures, and 

narrative consistent with USEPA Office of Solid Waste and Emergency Response (OSWER) remedial 

investigation and feasibility study guidance (USEPA, 1988). 
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2.4.1 Site Overview 

The Lower Passaic River is a partially stratified estuary where the degree of stratification 

and the location of the salt front at any point in time reflect a dynamic balance between 

the freshwater flow and the tidal exchange with Newark Bay.  Tidal displacement in the 

Lower Passaic River is quite large, with the salt front moving several miles during each 

tidal cycle.  The Lower Passaic River carries a large suspended solids load derived from 

upstream sources and Newark Bay, as well as mobilization of previously deposited solids 

due to tidal displacement. 

The Lower Passaic River was one of the major centers of the American industrial 

revolution, with early manufacturing, particularly cotton mills, developing in the area 

around the Great Falls in Paterson, New Jersey.  In subsequent years, a multitude of 

industrial operations developed along the banks of the Passaic River, as the cities of 

Newark and Paterson grew.  These industrial operations included manufactured gas 

plants, paper manufacturing and recycling facilities, chemical manufacturing facilities, 

and others that used the river for wastewater disposal.  Moreover, the Lower Passaic 

River has been used as a major means of conveyance for municipal sewage and storm 

water discharges from the middle of the nineteenth century to the present time.  

Ultimately, many contaminants were discharged to the Lower Passaic River, including 

2,3,7,8-TCDD, PAHs, PCBs, pesticides such as DDT, and heavy metals such as mercury 

and lead. 

An important component of the region’s development and urbanization was the 

deepening of the river to permit commercial vessels to travel to the city of Newark and 

farther upriver.  Several large dredging projects were undertaken at the beginning of the 

twentieth century to create a navigation channel to approximately RM15.  Since the 

1940s, there has been little maintenance dredging above RM2.  Consequently, extensive 

fine grained sediment deposits exist in the channel, particularly between RM2.5 and 

RM8.  The coincidence of contaminant discharges to the river and a significant 
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suspended sediment load created an ideal situation for accumulating contaminated 

sediments.  As a result, the river accumulated substantial sediment beds, measuring up to 

25 feet thick in some areas.  These thick sediment deposits remain, primarily below RM8 

where the relatively wider river channel provided favorable conditions for rapid sediment 

accumulation.  Relatively little accumulation has occurred upstream of RM8 because of 

the narrower channel conditions.  The change in river geometry is illustrated in Figure   

2-3), which shows the relationship between location and the river’s cross sectional area. 

Despite the prevalence of thick sediment deposits below RM8, the sediments in this 

region are not all stable, and erosional areas have been identified throughout the lower 8 

miles of the river.  These erosional areas are believed to be responsible for on-going 

releases of contaminant-bearing solids from the legacy sediments on the river bed.  This 

is shown in Figure 2-4, which plots the fractions of depositional and erosional areas as a 

function of location (river mile), calculated for quarter-mile increments. A detailed 

examination of sediment deposition rates between RM1 and RM7 indicates a high degree 

of spatial heterogeneity, with local rates varying from about 6 inches/year of net erosion 

to about 8 inches/year of net deposition.  Historical deposition rates were probably higher 

than current rates (and erosional areas fewer and smaller) because of the more extensive 

salt front intrusion and deeper channel depths immediately after the initial channel 

dredging, which would have enhanced settling of suspended sediment.   

A comparison of current and historical mass balances of solids coming into the Lower 

Passaic River shows that the relative importance of the solids load coming from the head-

of-tide has increased over the years, compared to that coming from Newark Bay.  The 

current head-of-tide solids load to the Lower Passaic River is greater than the annual 

average rate of accumulation in the river; however, the historical rates of sediment 

accumulation in the Lower Passaic River were probably too large to be sustained solely 

by the Passaic’s head-of-tide solids loads, suggesting that solids transport from Newark 

Bay may have supplied the additional solids.   
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2.4.2 Site Geology 

The Lower Passaic River is situated within the Newark Basin portion of the Piedmont 

physiographic province, located between the Atlantic Coastal Plain Province and the 

Appalachian Plateau (Fenneman, 1938).  The Newark Basin is underlain primarily by 

sedimentary rocks (sandstone, shale, calcareous shale, and conglomerate), to a lesser 

extent by igneous rocks (basalt and diabase), and may locally be underlain by 

metamorphic rocks (slate and schist).  The Newark Basin rocks are from the mid-Triassic 

to early Jurassic periods.  Bedrock underlying the Lower Passaic River is the Passaic 

Formation (Olsen et al., 1984; Nichols, 1968), consisting of interbedded red-brown 

sandstone and shale. 

Almost the entire Passaic River Basin, including the Lower Passaic River, was subjected 

to glacial erosion and deposition as a result of the last Wisconsin glaciation stage.  

Considerable quantities of stratified sand, silt, gravel, and clay were deposited throughout 

the area.  These glaciofluvial deposits, in the form of glacial lake sediments, overlie 

bedrock and underlie the Meadowlands section of Newark Basin. 

Sediment sampling programs conducted in the Lower Passaic River have typically 

encountered deposits of silt overlying sequences of sand and, in some cases, red-brown 

clay.  The thickness of the silt deposit in a given location has been shown to correlate 

well with the depth of the constructed navigation channel at that location, suggesting that 

the navigation channel was constructed by dredging into the sand sequence. 

2.4.3 Surface Water Hydrology 

The Lower Passaic River and the Hudson-Raritan Estuary are a unique hydrologic system 

that encompasses a major metropolitan area in the United States, which includes two 

major cities: New York City, New York and Newark, New Jersey.  Since the American 

industrial revolution, this area has experienced significant urbanization and industrial 

development, which has consequently impacted the surrounding ecosystems and 
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waterways.  Accidental and intentional discharges of industrial waste and municipal 

sewage have degraded sediment and water quality in the estuary.  As contaminated solids 

and water enter the system, they are diluted and are disseminated throughout the estuary 

by the incoming and outgoing tides.  These tides cause twice-daily mixing of surficial 

sediments through the resuspension and redeposition of solids.  Over time, solids that 

originated from one end of the estuary (e.g., the Lower Passaic River) are transported to 

other regions of the estuary (e.g., the Hudson River).  Understanding how the estuary 

operates (i.e., how the Lower Passaic River connects to the estuary and how 

contaminated solids are transported through the system) is an important tool in discerning 

how to effectively remediate and restore the Lower Passaic River. 

2.4.3.1 The Hudson-Raritan Estuary 

The Hudson-Raritan Estuary encompasses an area of over 42,000 square kilometers, 

making it one of the largest estuaries on the east coast of the United States.  The estuary 

encompasses several major water bodies, such as the Hudson River, Raritan River, Upper 

and Lower New York Bay, as well as Newark Bay and its tributaries, including the 

Lower Passaic River (Figure 2-5).  The Hudson River flows south through New York 

State and into Upper New York Bay, which is located between Manhattan Island and 

New Jersey.  Lower New York Bay is bounded on the north by Staten Island and 

Brooklyn, New York and on the south by New Jersey.  New York Bay connects to the 

New York Bight and the Atlantic Ocean between Sandy Hook, New Jersey and 

Rockaway Point, New York.  Historically, Lower New York Bay has been the primary 

means of marine access to Upper New York Bay and more recently to Port Newark-

Elizabeth Marine Terminal in Newark Bay.   

Besides the Hudson River, the Hudson-Raritan Estuary is connected to the Lower Passaic 

River and the Hackensack River through Newark Bay.  This bay (approximately 6 miles 

long and 1 mile wide) is formed by the confluence of these two rivers and is connected to 

Upper New York Bay by the Kill van Kull and to Raritan Bay by the Arthur Kill.  
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Newark Bay is enclosed on the west by the New Jersey cities of Newark and Elizabeth 

and on the east by Jersey City and Bayonne.  It is bordered on the south by Staten Island, 

New York.  The banks of Newark Bay are home to numerous active and abandoned 

commercial and industrial properties.  These banks are extensively developed and consist 

of miles of paved shoreline.  Although originally a shallow tidal estuary, deep 

navigational channels are maintained in Newark Bay to accommodate ocean-going 

container ship access to Port Newark-Elizabeth Marine Terminal along its western side.  

There are also federally authorized navigational channels extending from Newark Bay 

into the Lower Passaic River and the Hackensack River. 

2.4.3.2 The Lower Passaic River 

The Passaic River, located in northern New Jersey, is approximately 80 miles long.  

Dundee Dam (which was built in 1845) is located at RM17.4 and divides the Upper 

Passaic River from the Lower Passaic River (Figure 2-1).  The Upper Passaic River 

meanders across several geologic settings, draining urban, suburban, and rural portions of 

New Jersey.  The Upper Passaic River watershed includes 16 Superfund sites and 2,216 

New Jersey Known Contaminated Sites.  Soils and groundwater at these sites are 

contaminated with an array of chemicals.  For example, Witco Chemical Corporation 

(Oakland, New Jersey; located in the Upper Passaic River watershed but not directly 

along the bank of the river) operated a facility that discharged wastewater in a network of 

unlined subsurface seepage pits.  This discharge resulted in groundwater contaminated 

with petroleum hydrocarbons and soils contaminated with pesticides and heavy metals, 

including mercury, cadmium, and lead (USEPA, 2006a).  Another site is Caldwell 

Trucking Corporation (Fairfield, New Jersey; also located in the Upper Passaic River 

watershed but not directly along the bank of the river), which is contaminated with 

residential, commercial, and industrial septic waste.  Soils were reported to contain Total 

PAH, Total PCB, and heavy metals (USEPA, 2006b). 
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The Lower Passaic River is divided into three river sections, as noted above in Section 

 2.3 “Scope and Role of Response Action,” and is bounded by the Dundee Dam and 

Newark Bay (Figure 2-6).  In general, freshwater and solids flow over the Dundee Dam, 

enter the Freshwater River Section, and flow downriver to Newark Bay.  Saline water 

from Newark Bay moves upriver beneath the freshwater flow.  The mixing of fresh and 

saline waters creates the Brackish and Transitional River Sections.  Solids originating 

above the dam, solids eroding along the length of the river, solids transported upriver 

from Newark Bay, and those solids discharged from other sites (including combined 

sewer overflows (CSOs) and tributaries) are continuously mixed by tidal action, 

resuspending and redepositing surface sediment.  These processes cause the continuous 

re-working of fine-grained sediments on the surface of the river bed. 

Dated sediment cores that document the magnitude of the historical contaminant loads to 

the Lower Passaic River record similar loading histories, despite the distance separating 

the cores.  This observation is direct evidence of the effectiveness of tidal mixing in the 

Lower Passaic River, where sediments are well homogenized prior to deposition.  

Moreover, the presence or absence of an interval of high concentration within the 

sediments at a given location is a function of the depositional history and is not controlled 

by proximity to source.  Thus, thick sequences of contaminated sediments will tend to 

have similar inventories of contaminants throughout the Brackish River Section and even 

into the Transitional River Section of the river (Malcolm Pirnie, Inc., 2007a). 

2.4.4 Sediment Characteristics 

2.4.4.1 Data Sources Used to Characterize Sediments 

Numerous data sources were considered and utilized in the various data analysis and 

modeling efforts on which the development of active remedial alternatives for the Area of 

Focus was based.  Table 2-2 summarizes the data sets presented in the Conceptual Site 

Model (Malcolm Pirnie, Inc., 2007a) that were used to develop a thorough understanding 



 
Draft NRRB Package & CSTAG Memorandum 2-16 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

of site characteristics and site processes.  These data sets were supplemented with 

literature data that are referenced in the CSM.   

Table 2-2: Data Sets Presented in the CSM (Malcolm Pirnie, Inc., 2007a) 

Study Name (1) Sample Year Number of 
Locations 

River Mile or 
Water Body 

Type of Sample

1990 Surficial Sediment Investigation 1990 3 (2) Above  
Dundee Dam 

Sediment Grab 

1991 Core Sediment Investigation 1991 1 (2) Above  
Dundee Dam 

Sediment Core (3)

1995 Remedial Investigation Sampling 
Program 

1995 97 RM0.9 to RM6.8 Sediment Core 
(3),(4) 

1999 Sediment Sampling Program 1999 1 (5) RM6.2 
 

Sediment Core (3)

1999 Late Summer/Early Fall 
Environmental Sampling Program 

1999 45 RM1 to RM6.9 Sediment Grab 

1999/2000 Minish Park Monitoring 
Program 

1999 8 RM4.9 to RM5.1 Sediment Core (3)

2000 Spring Environmental Sampling 
Program 

2000 15 RM1 to RM6.9 Sediment Grab 

Newark Bay 2005 Remedial Investigation 
Work Plan Phase 1 Dataset 

2005 69 Newark Bay Sediment Core (3)

2005-2006 USEPA Sampling Program 
High Resolution Cores 

2005 5 RM1.4 to 
RM12.6 

Sediment Core 
(3),(4) 

2005-2006 USEPA Sampling Program 
Low Resolution Cores 

2006 10 RM2.8 to RM6.8 Sediment Core (3)

(1) Data are available at www.ourPassaic.org. 
(2) Only sample locations above the Dundee Dam were evaluated. 
(3) Only surface sediment samples are presented in the CSM. 
(4) All data from sediment core were evaluated to develop the CSM. 
(5) Only one sampling location was incorporated into CSM since the other samples were mis-projected. 
 

Table 2-3 provides an additional list of data sets evaluated in the Draft Geochemical 

Evaluation (Step 2) (Malcolm Pirnie, Inc., 2006c).  The conclusions from these 

evaluations were summarized and presented throughout the CSM. 

 

 

http://www.ourpassaic.org/
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Table 2-3: Data Sets Referenced in the Draft Geochemical Evaluation (Step 2) (Malcolm 

Pirnie, Inc., 2006c) 

Study Name (1) Sample Year Number of 
Locations 

River Mile or 
Water Body 

Type of Sample

1990 Surficial Sediment Investigation 1990 2 (2) RM3.2 to RM7 
 

Sediment Grab 

1991 Core Sediment Investigation 1991 14 (2) RM0.2 to 7 
 

Sediment Core (3)

2004 Newark Bay Remedial Investigation 
Work Plan 

1991-1998 32 Newark Bay Sediment Core (4)

1992 Core Sediment Investigation 1992 4 (2) RM1.1 to RM7 
 

Sediment Core (4)

1993 Core Sediment Investigation – Part 
1 (March 1993) 

1993 8 (2) RM0.3 to RM7 Sediment Core (3)

1993 Core Sediment Investigation – Part 
2 (July 1993) 

1993 11 RM0.5 to RM3 Sediment Core (3)

1994 Surficial Sediment Investigation 1994 18 (2) RM3.5 to RM7.8 
 

Sediment Grab 

1995 Remedial Investigation Sampling 
Program 

1995 97 RM1 to RM6.8 Sediment Core (3)

1995 Sediment Grab Sampling Program 1995 7 RM2.4 to RM2.7 
 

Sediment Grab 

1995 USACE Minish Park Investigation 1995 10 RM3.7 to RM5.5 
 

Sediment Core (3)

1996 Newark Bay Reach A Sediment 
Sampling Program 

1996 4 Newark Bay Sediment Core (4)

1998 Newark Bay Elizabeth Channel 
Sampling Program 

1998 3 Newark Bay Sediment Grab 
and Sediment 

Core (4) 
1999 Late Summer/Early Fall 
Environmental Sampling Program 

1999 45 RM1 to RM6.9 Sediment Grab 

1999 Newark Bay Reach ABCD Baseline 
Sampling Program 

1999 10 Newark Bay Sediment Grab 

1999 Sediment Sampling Program 1999 1 (5) RM6.2 
 

Sediment Core (4)

1999/2000 Minish Park Monitoring 
Program 

1999 8 RM4.9 to RM5.1 Sediment Core (4)

2000 Spring Environmental Sampling 
Program 

2000 15 RM1 to RM6.9 Sediment Grab 

(1) Data are available at www.ourpassaic.org. 
(2) Only sampling locations between RM0 and RM7 were evaluated. 
(3) All data from the sediment core were evaluated in the Draft Geochemical Evaluation (Step 2) (Malcolm 
Pirnie, Inc., 2006c). 
(4) Only surface sediment samples were evaluated in the Draft Geochemical Evaluation (Step 2). 
(5) Only one sampling location was incorporated into Draft Geochemical Evaluation (Step 2) since the other 
samples were mis-projected. 
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Table 2-4 presents the specific, refined sampling efforts that were selected to best 

quantify the contribution of the various sources of contamination to the Lower Passaic 

River; these source evaluations are summarized in the EMBM (Appendix D of the FFS; 

Malcolm Pirnie, Inc., 2007b). 

Table 2-4: Field Sampling Programs Considered in the EMBM (Appendix D of the FFS; 

Malcolm Pirnie, Inc., 2007b) 

Source or Receptor Field Sampling Program Considered Number of Locations 
2005 USEPA High Resolution Sediment Coring Program 5 
2005 USEPA Large Volume Water Column Program 1 

Lower Passaic River 

2005 USGS Water Monitoring Data (collected during the 
NJDOT Environmental Dredging Pilot Study) 

2 

Newark Bay 2005 TSI Remedial Investigation Phase 1 dataset 16 
Dundee Dam 2007 USEPA Sediment Coring Program 1 

2005 USEPA Semi-permeable Membrane Device (SPMD) 
Deployments 

4 Tributaries 

2005 USEPA Small Volume Water Column Program 4 
CSO/SWOs 2001-2004 Contaminant Assessment and Reduction 

Program dataset 
8 

USGS – United States Geological Survey 
CSO/SWO – Combined sewer overflow/stormwater outfall 
 

In addition to the data sets presented above, it is important to note that numerous non-

chemical data sets (e.g., bathymetry data, data obtained from geotechnical sediment 

cores, sediment texture data) have been critical in refining the understanding of site 

processes. 

High resolution sediment cores (or “dated sediment cores”; listed in Table 2-2 and Table 

2-4 above) have played an integral role in the geochemical evaluations and mass balance 

modeling efforts to date.  Data from these cores have proven to be a powerful tool and 

have been used extensively.  High resolution sediment cores document the history of 

contaminant inputs, transport, and transformation.  Differences among contaminant 

histories in high resolution sediment core records can document the introduction and 

approximate location of contaminant sources.  High resolution sediment cores can 
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document the degree to which contaminated sediments are mobilized in the river during 

extreme flows; this is critical in evaluating remedial alternatives.  Additionally, 

contaminant histories and associations derived from high resolution sediment cores can 

provide a basis to limit future analytical costs (Malcolm Pirnie, Inc., 2005c). 

To summarize their importance, high resolution sediment cores can help to: 

• Understand contaminant distribution in the Lower Passaic River as a function of 

distance along the river. 

• Understand the long-term fate of contaminants within the sediments, such as long-

term transformation processes. 

• Document the effects of past events, such as the impacts of major storm events, 

on sediment beds (as an empirical indicator of sediment stability during extreme 

events) and the introduction of contaminants to the river. 

• Provide data on time-dependent functions (e.g., mixing and source inputs). 

• Augment the calculation of contaminant mass and sediment volumes based on 

finer sampling intervals and more accurate estimation of sedimentation rates than 

can be achieved by low resolution sediment cores and bathymetric surveys alone, 

since these cannot provide a complete historical picture of the contaminant inputs 

or accumulation. 

• Provide additional data to understand the complex interactions of contaminants, 

sediments, time, river flow and tide, and adjacent water bodies. 
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• Provide information on current sources and loads as context for assessing the 

effectiveness of remedial alternatives, including providing a basis to evaluate the 

potential for recontamination from adjacent water bodies. 

2.4.4.2 COPCs and COPECs in Sediments 

The list of COPCs and COPECs in the sediments of the Lower Passaic River was 

developed for the Risk Assessment (Appendix C of the FFS; Malcolm Pirnie, Inc., 

2007b) and is summarized in Table 2-5. 

Table 2-5: COPCs and COPECs in the Sediments of the Lower Passaic River 

Chemical Class Chemical Name 
Copper 
Lead 

Metals 

Mercury 
LMW 1 PAH 
HMW 2 
Total PCB 3 PCB 
TEQ for PCB 
Total Chlordane 
Dieldrin 
DDD 4 

DDE 4 
DDT 4 

Pesticides 

Total DDT 4 

2,3,7,8-TCDD PCDD/F 
TEQ for PCDD/F 

1 LMW PAH is defined as the sum of acenaphthene, acenaphthylene, anthracene, fluorene, 
naphthalene, and phenanthrene with samples flagged as not detected incorporated into the 
summation as zero. 
2 HMW PAH is defined as the sum of benz[a]anthracene, benzo[a]pyrene, benzo[b]fluoranthene, 
benzo[g,h,i]perylene, benzo[k]fluoranthene, chrysene, dibenz[a,h]anthracene, fluoranthene, 
indeno[1,2,3-c,d]pyrene, and pyrene with samples flagged as not detected incorporated into the 
summation as zero.  Total PAH is the sum of HMW PAH and LMW PAH. 
3 Total PCB is defined as the sum of 209 PCB congeners with samples flagged as not detected 
incorporated into the summation as zero. 
4 DDD, DDE, and DDT refers only to the 4,4'-isomers.  Total DDT is defined as the sum of DDD, 
DDE, and DDT. 
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2.4.4.3 Nature and Extent of Sediment Contamination 

One important observation from the lateral and vertical extent of chemical contamination 

in the Lower Passaic River is the extent of tidal mixing throughout the river.  Recently-

deposited sediments throughout the Lower Passaic River have very similar, and elevated, 

concentrations of contaminants, indicating that sediments are well-homogenized prior to 

deposition.  Thus, the presence or absence of an interval of high concentration within the 

sediments at a given location is a function of the depositional history at that location and 

is generally not controlled by proximity to source.  As a result, thick sequences of 

contaminated sediments will tend to have similar inventories of contaminants regardless 

of their location in the river.  

Contaminant inventories are not evenly distributed and vary along the length of the 

Lower Passaic River, with maximum values occurring near the areas encompassing RM1 

to RM2, RM3 to RM4, and RM6 to RM7 (Figure 2-7).  The coring data that form the 

basis for these inventories show a high degree of local spatial heterogeneity, indicating 

that discrete areas of relatively higher concentrations typically described as “hot spots” 

likely do not exist.  Instead, the data indicate the presence of “hot zones” of the river on 

the scale of a mile or more, nearly bank to bank (i.e., the width of the navigation channel 

plus historical berth areas) in lateral extent.  This conclusion does not, however, diminish 

the significance of potential historic or current point sources as the origin of contaminant 

inventory in the Lower Passaic River.  Estuarine mechanisms are believed to quickly 

render contaminant concentration gradients indistinct on the scales examined here.  It is 

possible, however, that environmental sampling on a finer scale (on the order of less than 

a quarter mile) would identify very localized gradients near prominent historic or current 

source areas. 

The legacy of sediment contamination in the Lower Passaic River likely extends back at 

least to the mid-nineteenth century, as illustrated by the vertical extent of contamination 

in the sediments.  The oldest contaminants found in the sediments are PAH compounds, 
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cadmium, mercury, and lead, which probably pre-date the turn of the twentieth century. 

Following these contaminants are, in order of chronological appearance in the river, 

DDT; 2,3,7,8-TCDD; and PCB.  Other contaminants, such as arsenic, chromium, and 

copper are also present in the sediment record.  The vertical extent of these contaminants 

is illustrated schematically in Figure 2-8. Details of the geochronology of these chemical 

classes and the patterns in surface sediment concentration are further described below. 

2.4.4.3.1 History of Sediment Contamination: Summary of Sediment 

Geochronological Analysis 

Dated sediment cores for the Lower Passaic River (RM1 to RM7) from the 1995 TSI data 

set show that the major releases of 2,3,7,8-TCDD began in the late 1940s to early 1950s 

and peaked in the late 1950s to early 1960s. The diagnostic ratio of 2,3,7,8-TCDD/Total 

TCDD of 0.7 to 0.8 can be used to trace Lower Passaic River PCDD throughout the 

Newark Bay complex and over the last 60 years. Based on dated sediments cores, this 

diagnostic ratio is observed throughout the sediments of the Lower Passaic River as far 

back as the 1950s. Prior to 1950, however, the 2,3,7,8-TCDD/Total TCDD ratio declines 

to a value of 0.1, approaching the value of 0.06, which is characteristic of sewage and 

atmospheric fallout (Chaky, 2003). The 2006 low resolution sediment cores indicated that 

the sand layer underlying the fine-grained sediment beds is not contaminated with 

2,3,7,8-TCDD. 

Dated sediment cores reveal that Total DDT discharges to the Lower Passaic River begin 

in the 1930s and peak in the late 1940s or early 1950s, consistent with the observations of 

Bopp et al. (1991a). Results consistently show measurable Total DDT concentrations 

occurring deeper in the sediment core than measurable 2,3,7,8-TCDD concentrations.   

Total PCB contamination is distributed throughout the Lower Passaic River with peak 

concentrations [4 to 18 milligrams per kilogram (mg/kg)] occurring in the sediments 

dating to the 1960s or later. Hence, the extent of Total PCB contamination in the 
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sediment beds is shallow when compared to mercury, lead, 2,3,7,8-TCDD, and Total 

DDT. Aroclor 1248 is the most commonly reported PCB mixture, typically comprising 

60 percent or more of the Total PCB burden. 

Total PAH contamination is unique in its temporal distribution, with the highest 

concentrations observed in the deepest core layers, gradually declining to the most recent 

deposition. The presence of Total PAH contamination in the sand layer underneath the 

thick silt deposits may represent historic deposition or alternatively a contaminated 

groundwater source. Ratio analysis of Total PAH shows that the majority of PAH 

contamination in the sediments is derived from combustion-related processes (Malcolm 

Pirnie, Inc., 2006c). The ratio “fingerprint” suggests that the majority of PAH 

contamination in the sediments is derived from combustion-related processes, including 

coal tar residue (a by-product of manufactured gas plant processes) and urban 

background combustion.  Of these, coal tar wastes are historically the dominant source to 

the Lower Passaic River based on the prevalence of coal tar-like PAH ratios in more-

contaminated sediments. The same analysis essentially rules out creosote-derived 

contamination and suggests that only minor portions of the sediment PAH contamination 

are derived from a petrogenic source (e.g., oils spills). 

Dated sediment cores from the TSI 1995 data set indicate that major contamination of 

heavy metals likely occurred in the 1930s or earlier. Elevated concentrations of arsenic 

(approximately 60 mg/kg), chromium (approximately 800 mg/kg), copper (approximately 

700 mg/kg), lead (approximately 700 mg/kg) occur at depth in dated sediment cores, 

usually reaching a maximum at core bottoms. This evidence indicates that the vertical 

extent of these contaminants is undefined and that major inventories of these 

contaminants most likely lie below the documented depth of 2,3,7,8-TCDD 

contamination. Dated sediment cores were also unable to establish the depth of 

contamination for mercury and cadmium although peak concentrations; however, the 

analysis of 2006 low resolution sediment cores indicated that the sand layer underneath 

the fine-grained sediment beds was contaminated with mercury as well as other metals. 
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The presence of mercury and the other contaminants at this depth suggests that they may 

have been present in the Lower Passaic River since the time of the original construction 

of the navigational channel. 

2.4.4.3.2 Sediment Concentrations 

Patterns and trends in surface sediment concentrations based on the 1995 TSI data set 

were presented in the Draft Geochemical Evaluation (Step 2) (Malcolm Pirnie, Inc., 

2006c).  For the 1995 data set, most of the contaminants examined have no trend, 

yielding no evidence to suggest multiple sources. The concentrations of three metals 

(arsenic, chromium, and mercury) statistically increased in the downriver direction, 

suggesting the possibility of two sources, one at each end of the Lower Passaic River. 

Meanwhile, lead and PAH had a statistically decreasing trend downriver, suggesting that 

their primary source exists upriver of RM 7. However, while trends were identified in 

these data sets, low regression coefficients and high variability only weakly support the 

presence of a second source with typical concentration changes of 50 percent or less. For 

most contaminants, tidal mixing is sufficient to homogenize the impacts of local loads, 

resulting in no significant gradients in the Lower Passaic River. 

The EMBM (Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b) used a specific set of 

contaminants (including contaminants other than COPCs and COPECs as appropriate) to 

further characterize the Study Area.  The average surface sediment concentrations of 

select contaminants (as presented in the EMBM) in recently deposited sediments are 

presented in Table 2-6.  [Note that a separate set of average surface sediment 

concentrations were calculated as part of the Risk Assessment (Appendix C of the FFS; 

Malcolm Pirnie, Inc., 2007b); these data are not presented here.]   

The data in Table 2-6 are derived from analysis of the top segments of five high-

resolution sediment cores collected at various locations in the river.  Recently-deposited 

surface sediments in the Lower Passaic River are defined as those deposited during the 
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2003-2005 time period.  Table 2-6 also presents length-weighted average (LWA) 

concentrations of select contaminants in the Lower Passaic River using down-core data 

from the same five sediment cores.  LWA concentrations represent a method of 

describing concentrations potentially available for resuspension.  LWA concentrations 

integrate the entire thickness of contaminated sediments into one value for each 

contaminant, equivalent to the river eroding and resuspending sediment from all possible 

historical sediment layers on a roughly equal basis.  [The EMBM (Appendix D of the 

FFS; Malcolm Pirnie, Inc., 2007b) provides more detail on the calculation of average 

surface sediment concentrations and LWA concentrations.] 

Table 2-6: Lower Passaic River Average Surface Sediment Concentrations and LWA 

Concentrations for Select Contaminants (modified from Appendix D of the FFS; 

Malcolm Pirnie, Inc., 2007b) 

Analyte Average Surface 
Sediment Concentration 
(RM1.4, RM2.2, RM7.8, 
RM11, and RM12.6) (1) 

LWA Concentration

Mercury (mg/kg) 1.8 5.7 
Lead (mg/kg) 210 420 
Cadmium (mg/kg) 3.6 11 
Trans-Chlordane (μg/kg) 33 44 
DDE (μg/kg) 54 200 
2,3,7,8-TCDD (ng/kg) 280 (2) 3,600 (2) 

Total TCDD (ng/kg)  420 (2) 4,100 (2) 
BZ 31 (μg/kg)  26 270 (2) 
BZ 52 (μg/kg)  35 270 (2) 
BZ 61+66+70+74+76 (μg/kg)  85 640 (2) 
BZ 83+99 (μg/kg)  21 110 (2) 
BZ 90+101+113 (μg/kg)  34 180 (2) 
BZ 93+95+98+100+102 (μg/kg)  28 150 (2) 
BZ 110+111+115 (μg/kg)  35 190 (2) 
BZ 129+138+158+160+163+164 
(μg/kg)  

45 170 (2) 

BZ 139+140+147+149 (μg/kg)  34 130 (2) 
BZ 170 (μg/kg)  11 33 (2) 
BZ 180+193 (μg/kg)  27 80 (2) 
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Analyte Average Surface 
Sediment Concentration 
(RM1.4, RM2.2, RM7.8, 
RM11, and RM12.6) (1) 

LWA Concentration

Benz[a]anthracene (mg/kg) 3.1 3.7 
Benzo[a]pyrene (mg/kg) 3.6 3.7 
Chrysene (mg/kg) 4.3 5.1 
Fluoranthene (mg/kg) 6.5 8.2 
Indeno[1,2,3-cd]pyrene (mg/kg) 2.9 2.6 
Pyrene (mg/kg) 6.1 7.9 
μg/kg – microgram per kilogram 
ng/kg – nanogram per kilogram 
(1) RI/FS river mile system is used. 
(2) Average concentration for only three river locations (RM1.4, RM2.2, and RM11).  
RI/FS river mile system is used. 
Concentrations rounded to two significant figures, whenever possible. 
 

2.4.4.4 Sources of Sediment and Contamination 

An empirical mass balance approach (see Section  2.4.6.1 “Empirical Mass Balance 

Model”) was used to understand the relative importance of the sources of sediment and 

associated contamination to the Lower Passaic River.  In general, external contaminant 

sources (by themselves) cannot account for the observed COPC concentrations in Lower 

Passaic River surface sediments, indicating that an internal source, or more specifically, 

resuspension of legacy sediments, is contributing to the contaminant burden of recently 

deposited surface sediments in the river (Appendix D of the FFS; Malcolm Pirnie, Inc., 

2007b).  Surface sediments that accumulate in the Lower Passaic River are comprised of 

solids that originated from the Upper Passaic River (located above the Dundee Dam), 

Newark Bay, major tributaries (including the Saddle River, Second River, and Third 

River), CSO/SWOs, and river-bottom sediment resuspension (Figure 2-9).  As a fraction 

of the total solids flux to the Lower Passaic River, resuspension of legacy sediments (i.e., 

the historical inventory; referred to as Lower Passaic River Integrated Sediment) 

comprises about 10 percent of the total annual deposition.  The relative contributions 

from the Upper Passaic River and Newark Bay are roughly equal with respect to solids, 
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comprising approximately 40 percent each.  In terms of the contaminant loads, however, 

the Upper Passaic River is clearly the more important of the two (see below).  Tributaries 

and CSO/SWOs account for the remaining 10 percent of solids contribution to the Lower 

Passaic River. 

As part of the EMBM (Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b), ratio 

analysis of several organic constituents has permitted the “fingerprinting” of the source 

material.  Using these techniques, 2,3,7,8-TCDD contamination is shown to be derived 

almost exclusively from resuspension of legacy sediments (which were contaminated by 

historical industrial discharges) in the Lower Passaic River (Figure 2-10).  Results of the 

EMBM indicate that the Upper Passaic River is the dominant source of PAH compounds 

to the Lower Passaic River, accounting for at least 50 percent of the contaminant load and 

often much more [as illustrated by benzo[a]pyrene and fluoranthene (both HMW PAH 

compounds); Figures 2-11 and 2-12].  PAH patterns indicate that the majority of PAH 

contamination in the sediments is derived from combustion-related processes, particularly 

coal tar waste.  For PCB, there are two main sources to the Lower Passaic River of 

roughly equal magnitude.  The resuspension of legacy sediments contributes a mixture of 

low molecular weight PCB congeners (as illustrated by BZ 52; Figure 2-13) while the 

flow from the Upper Passaic River contributes a higher molecular weight PCB mixture 

(as illustrated by BZ 180+193; Figure 2-14).  The combination of the resuspension of 

legacy sediments and the flow from the Upper Passaic River account for nearly 75 

percent of the DDE contaminant burden to the river (Figure 2-15).  Sources of mercury 

contamination to the Lower Passaic River are similar to those for DDE (Figure 2-16).  

The mass balance for lead indicates roughly equal contaminant contributions from five 

sources (resuspension of legacy sediments, flow from the Upper Passaic River, flow from 

Newark Bay, flow from major tributaries, and CSO/SWO discharges), approximately 20 

percent each (Figure 2-17). 

The CSM demonstrates that toxic constituent concentrations in the water column (i.e., 

dissolved concentrations) and in biota (i.e., tissue concentrations) of the Lower Passaic 
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River are largely driven by solid-bound contamination (i.e., associated with sediments 

and resuspended solids), particularly for 2,3,7,8-TCDD (Malcolm Pirnie, Inc., 2007a).  

While on-going external inputs may exist, solid-bound concentrations are responsible for 

much of the dissolved contamination within the water column.   

2.4.4.5 Estimated Volume of Contaminated Sediment and Associated Mass of 

Contaminants 

The combination of the navigational dredging activities and the long and extensive 

history of contaminant discharges to the Lower Passaic River have served to create a 

uniquely large inventory of highly contaminated sediments contained within a relatively 

small area.  Other major Superfund sites may have similar volumes of contaminated 

sediments [e.g., Hudson River PCB site at 2.6 million cubic yards (USEPA, 2002b) and 

Fox River PCB site at 8 million cubic yards (USEPA, 2003)], but these inventories are 

spread over much greater distances than the 17 miles of the Lower Passaic River.  While 

data are not sufficient to assess the volume of contaminated sediment for the entire Lower 

Passaic River, the volume is estimated at 5 to 8 million cubic yards for RM0.9 to RM7, 

with an average depth of contamination ranging from 7 to 13 feet.  The evidence from 

sidescan sonar and bathymetric surveys suggests that the conditions observed in RM0.9 

to RM7 probably also apply over the area of RM0 to RM8, suggesting that the actual 

inventory of contaminated sediments is at least one-third greater than the values obtained 

in the Draft Geochemical Evaluation (Step 2) (Malcolm Pirnie, Inc., 2006c).  

Extrapolation of the estimated contaminant sediment volume into RM0 to RM1 and RM7 

to RM8 results in an estimate of 6 to 10 million cubic yards of contaminated sediment in 

RM0 to RM8. 

The volume of 2,3,7,8-TCDD-contaminated sediments is somewhat smaller than the 

overall contaminated sediment volume, since several contaminants are present at greater 

depths than 2,3,7,8-TCDD.  The estimate of 2,3,7,8-TCDD-contaminated sediment 

volume ranges from 5 to 6.5 million cubic yards for RM0.9 to RM7. 
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The mass of contaminants contained within the sediments is also quite large (Table 2-7).  

Moreover, the mass of 2,3,7,8-TCDD represents one of the largest site inventories in the 

United States. 

Table 2-7: Summary of Contaminant Inventory Estimates for RM0.9 to RM7 

Inventory Estimate 1 Total DDT 
(metric tons) 

2,3,7,8-TCDD 
(kilograms) 

Mercury 
(metric tons) 

Total PCB 
(metric tons) 

Based on measured 
core intervals only 

6.4 20 24 6 

Based on measured 
and extrapolated 
core profiles 

11 29 37 8 

Percent Increase 2 72 percent 45 percent 54 percent 33 percent 
1 Based on information provided in the Draft Geochemical Evaluation (Step 2) 
(Malcolm Pirnie, Inc., 2006c). 
2 Percent increase is relative to the interpolated mass estimate. 

 

2.4.4.6 RCRA Hazardous Wastes and Affected Media 

On-site remedial actions conducted under the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) must comply with (or receive a waiver for) 

requirements of the Resource Conservation and Recovery Act (RCRA) that are 

determined to be ARARs.  The USEPA has determined that sediments from the Lower 

Passaic River do not contain a listed hazardous waste.  Thus, a data analysis was 

performed as part of the FFS (Malcolm Pirnie, Inc., 2007b) to determine whether 

sediment from the Lower Passaic River could be classified as a characteristic waste due 

to toxicity as defined through the Toxicity Characteristic Leaching Procedure (TCLP).   

TCLP data are not available for Lower Passaic River sediments.  However, in lieu of the 

TCLP extraction, Section 1.2 of the TCLP procedure (USEPA Method 1311; USEPA, 

1992) allows for a total constituent analysis which may be divided by 20 to convert total 

results into the maximum hypothetical leachable concentration.  This factor is derived 
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from the 20:1 liquid-to-solid ratio employed in the TCLP method.  Additional 

information on the use of the total constituent analysis in lieu of the TCLP method is 

described in the USEPA’s “Monthly Hotline Report: Hotline Questions and Answers” 

(1994).  The total constituent analysis was performed on maximum sediment 

concentrations from Lower Passaic River sediment cores collected in 1991, 1993, and 

1995.  Appendix H of the FFS (Malcolm Pirnie, Inc., 2007b) contains further detail on 

the methodology and the results of this analysis.  The results are summarized in Table    

2-8. 

Table 2-8: Percentage of Sediment Samples that Could Exceed Toxicity Characteristic 

Thresholds for Various Analytes 

Contaminant Exceedance Percentage 
1,4-Dichlorobenzene 2.5 
2,4,6-Trichlorophenol 0.14 
2.4-D 0.18 
2.4-Dinitrotoluene 0.14 
Arsenic 1.5 
Cadmium 13 
Chlordane 0.14 
Chromium 73 
Endrin 0.28 
Hexachlorobenzene 0.66 
Lead 83 
Mercury 53 
Selenium 0.15 

 

The analysis concluded that there is a reasonable probability that some sediment from the 

Lower Passaic River could exceed toxicity characteristic criteria if the TCLP test were 

performed; this likelihood has been accounted for in development of scenarios for 

dredged material management.  In particular, based on this analysis, the analytes most 

likely to exceed the toxicity characteristic thresholds are chromium, lead, and mercury.  

However, it has not yet been determined whether sediment from the Lower Passaic River 
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will, in fact, be classified as a RCRA hazardous waste; this must be resolved by further 

investigation during design. 

2.4.4.7 Impacts of the Lower Passaic River to Newark Bay 

The Lower Passaic River is the main source of freshwater to Newark Bay and a major 

source of contaminants to the bay as well.  Solids delivered from the Lower Passaic River 

to Newark Bay contain contaminant levels similar those found in surficial sediments of 

the Lower Passaic River.  As a result, for several contaminants examined, the history of 

contamination observed in the Lower Passaic sediments is also observed in Newark Bay.  

For example, dated sediment cores for the Lower Passaic River (RM0.9 to RM7) are 

consistent with the observations by Bopp et al. (1991a and 1991b) and Chaky (2003) for 

Newark Bay, specifically that the major releases of 2,3,7,8-TCDD begin in the late 1940s 

to early 1950s and peak around the late 1950s to early 1960s. The history of Total DDT 

releases observed in the Lower Passaic River was also consistent with the observations 

for Newark Bay made by Bopp et al. The diagnostic ratio of 2,3,7,8-TCDD/Total TCDD 

of 0.7 to 0.8 can be used to trace Lower Passaic River 2,3,7,8-TCDD contamination 

throughout the Newark Bay complex. Recent surficial samples from Newark Bay suggest 

the mixing of high ratio, high 2,3,7,8,-TCDD concentration sediments from the Lower 

Passaic River with somewhat lower ratio, lower concentration sediments from the Arthur 

Kill and Kill van Kull, creating gradients in the ratio and the 2,3,7,8,-TCDD 

concentration across Newark Bay  

Mass balance analysis performed on Newark Bay suggests that the Lower Passaic River 

contributes approximately 10 percent of the total amount of solids accumulating in 

Newark Bay, but more than 80 percent of the 2,3,7,8-TCDD accumulating in the Bay 

(Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b).  No other single source delivers 

more than 10 percent of the total 2,3,7,8-TCDD load. 
predecisional -deliberative

predecisional -deliberative
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2.4.5 Groundwater and Surface Water Contamination 

Investigations to date and the EMBM (Appendix D of the FFS; Malcolm Pirnie, Inc., 

2007b) focused on sediment solids and chemicals that are predominantly associated with 

sediments.  Therefore, the importance of groundwater and other releases of 

contamination in the dissolved phase were not evaluated.   

2.4.6 Models Used to Further the CSM 

2.4.6.1 Empirical Mass Balance Model 

A chemical mass balance approach similar to USEPA’s Chemical Mass Balance (CMB) 

model (Watson et al., 2004) was used for the Lower Passaic River EMBM Analysis. The 

USEPA CMB model is applied in air pollution studies for particulate matter and volatile 

organic compounds. Recently, CMB type-formulated models have been applied to 

sediment contamination sites that are contaminated with PCB, PCDD/F, and PAH 

compounds.  Examples of these sediment contamination sites include Fox River in 

Wisconsin (Su et al., 2000), Ashtabula River in Ohio (Imamoglu et al., 2002), Lake 

Calumet in Chicago (Bzdusek et al., 2004), and Tokyo Bay and Lake Shinji in Japan 

(Ogura et al., 2005). 

The input parameters to the EMBM were the measured concentrations of the various 

chemicals in the different sources of contamination to the Lower Passaic River. These 

sources included Newark Bay, the Upper Passaic River, major tributaries (Saddle River, 

predecisional -deliberative
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Second River, and Third River) to the Lower Passaic River, CSOs and SWOs, and 

resuspension of legacy sediments. Furthermore, watershed solids yield and watershed 

areas available from the USGS were used to formulate model constraints. The chemical 

signatures of the sources were obtained from several data sources including the Lower 

Passaic River high resolution sediment core program, the Lower Passaic River large 

volume water column sampling program, the Lower Passaic River tributaries small 

volume and SPMD water column sampling programs, the Newark Bay Remedial 

Investigation Phase 1 dataset, the Dundee Dam sediment core program, and the NJDEP 

combined stormwater and sewer overflows sampling program.  

There are uncertainty and variability in the measured concentrations used in the EMBM. 

The uncertainty and variability in both source profiles and receptor concentrations were 

evaluated using a Monte Carlo approach. In this approach, a distribution was specified 

for each concentration based on the observed values, and the mass balance calculations 

were repeated 5000 times using randomly selected concentrations for the sources and 

receptor. The output of the Monte-Carlo analysis provided ranges of solids contribution 

from the various sources. 

2.4.7 Areas of Archaeological or Historical Importance 

Formal cultural resource surveys have not yet been conducted for the Lower Passaic 

River.  However, a geophysical survey of the Lower Passaic River was conducted by 

Aqua Survey, Inc. (Aqua Survey, Inc., 2006) along the majority of the 17-mile Study 

Area.  One of the objectives of the survey was to provide archaeological data essential for 

complying with the National Historic Preservation Act of 1966, as amended, through 

1992 and the Abandoned Shipwreck Act of 1987.  The survey area included the river 

bottom within the channel from the confluence of the Passaic River with the Hackensack 

River to the abandoned railroad bridge between Newark and Kearny (located at 

approximately RM0.6).  The survey also included the area from shoreline to shoreline 

above the abandoned bridge to approximately one mile below the Dundee Dam, at which 
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point the river was too shallow for remote sensing equipment to operate effectively.  

Technologies employed in the geophysical survey included sidescan sonar, sub-bottom 

profiler, fathometer, magnetometer, real-time kinematic differential global positioning, 

shallow push coring, and deep vibracoring.   

The sidescan sonar survey indicated the presence of one potentially historically 

significant submerged cultural resource located at approximately RM11.5.  The item is a 

probable shipwreck and was identified as a sonar target with an associated magnetic 

anomaly.  Note that this wreck is located outside of the Area of Focus for the Source 

Control Early Action. 

Stage 1, and likely Stage 2, cultural resource surveys of the river bed will be conducted as 

part of the pre-design investigation (see Section  2.3 “Scope and Role of Response 

Action”).  In addition to evaluation of the submerged river bed, mud flat and river bank 

areas that were not included in the geophysical survey due to shallow water depths should 

be assessed for the presence of historically significant artifacts and evidence of 

colonial/pre-industrial habitation and use.  Based on the results of an initial survey in 

these areas, mud flats and the river banks may require further analysis in a Stage 2 

investigation. 

2.4.8 Summary of Conceptual Site Model 

In summary, although the Lower Passaic River is a partially stratified estuary, the tidal 

excursion is sufficiently energetic that the water column remains well-mixed with respect 

to suspended solids.  The tidal portions of the river have been subject to increased 

sedimentation rates resulting from historical dredging followed by decades of minimal 

maintenance dredging.  The period of minimal maintenance dredging coincided with a 

period of significant discharge of industrial waste to the river.  Subsequent re-filling of 

dredged channels due to the reduced maintenance during the period of industrial 

discharges and the combination of relatively well-mixed suspended matter and high 
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deposition rates yielded thick sequences of contaminated sediment.  For this reason, local 

variations in sediment contaminant inventory are primarily attributed to variations in 

depositional rates, and not proximity to local sources; however, the resolution of 

available data sets is not sufficient to eliminate the possibility of very localized areas of 

high contaminant concentrations in the immediate vicinity of point sources.   

Surface concentrations in the Lower Passaic River are relatively homogeneous over long 

distances, with the range typically less than a factor of 3 along 12 miles or more of the 

river. The homogeneity of contaminant concentrations in the surface sediments over these 

large distances is a function of the energetic tidal mixing.  Surface concentrations of 

many contaminants (e.g., 2,3,7,8-TCDD) are maintained at high levels by erosion and 

resuspension of older, more contaminated sediments within the Lower Passaic River.  

Conversely, the concentrations of several important chemicals (e.g., PAH) receive a 

significant input from external sources above the head-of-tide loads.  Concentrations of 

some contaminants, such as PCB, are maintained by both head-of-tide influences and 

resuspension of legacy sediments.  The continued elevated surface concentrations, 

resuspension of historic inventory, and tidal exchanges with down-stream water bodies 

provides a continuing source of contaminants to Newark Bay and the remaining New 

York Harbor Estuary. 

2.5 CURRENT AND POTENTIAL FUTURE SITE AND RESOURCE USES 

2.5.1 Land Use 

2.5.1.1 Current On-Site Land Use 

The current land use characteristics of the banks of the Lower Passaic River are described 

in a Navigation Analysis (Appendix F of the FFS; Malcolm Pirnie, Inc., 2007b) prepared 

by the USACE in support of the FFS.  The left bank (ascending) of the river between 

RM0.0 and RM4.6 (Newark, New Jersey) can best be characterized as fully industrially 

developed.  The right bank (ascending) in this reach of the river is located in Harrison, 
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New Jersey and is occupied by the railroad tracks of the Port Authority Trans Hudson 

system and by an intermodal container-handling facility.  Transitional land use areas are 

located on both banks of the river upstream of the Jackson Street Bridge (RM4.6).  The 

left bank in this area of the river is dominated by McCarter Highway (New Jersey Route 

21) and Joseph G. Minish Waterfront Park, a current collaborative effort of the USACE, 

NJDEP, and the City of Newark.  The right bank in this area of the river is being 

redeveloped for a combination of residential and recreational uses.  Redevelopment 

transition can be seen at Clay Street in Newark on the left bank, where a complex of 

storage tanks appears to be in the process of being dismantled.  McCarter Highway 

continues north along the left bank of the river (RM4.6 – RM15.4) to Dundee Dam.  The 

right bank of this segment of the river is characterized as recreational parkland 

(containing at least one small public marina and a few private docking facilities for 

recreational craft) as well as some residential and light commercial land use areas.  A 

recent examination of the river from adjacent roads revealed no storage tanks or facilities 

for commercial cargo vessels upstream of the tanks at Clay Street. 

Current land use immediately adjacent to the Lower Passaic River, including the area 

located within the 100-year and 500-year floodplains, is predominantly urban, with some 

scattered areas of forested land and wetlands (Figure 2-18). 

2.5.1.2 Current Adjacent/Surrounding Land Use 

The current land use characteristics of New Jersey counties encompassing the Study Area 

are described below (Malcolm Pirnie, Inc., 2006a): 

• Bergen County:  Land use is 40 percent residential with 14 percent public and 

quasi-public open space and 12 percent undeveloped property.  Commercial 

property accounts for only 3 percent of the total land use.  Bergen County land 

use applies to the following communities in the Study Area: East Rutherford, 

Garfield, Lyndhurst, North Arlington, Rutherford, and Wallington.  None of these 
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communities are located along the 8-mile Area of Focus; all are upriver of this 

stretch. 

• Hudson County:  Land use is evenly mixed between residential, industrial, vacant 

property, and streets/right-of-way.  Water occupies 9,840 acres or approximately 

one-fourth of the total area of the county.  Hudson County land use applies to the 

communities of Harrison, Jersey City, Kearny, and East Newark.  All of these 

communities abut the river in the Area of Focus. 

• Essex County:  Land use is highly industrialized, especially in the eastern part of 

the county abutting the river.  Several colleges and universities are also located in 

the county.  Essex County land use applies to the communities of Belleville, 

Newark, and Nutley.  Of these, only Newark is located along the Area of Focus; 

the others are farther upriver of this stretch. 

• Passaic County:  Land use is a combination of residential, commercial, and 

industrial properties.  The communities of Passaic and Paterson are mixed-use 

urban areas with high population density.  Passaic County land use applies to the 

communities of Clifton and Passaic.  Neither of these communities is located 

along the Area of Focus; both are farther upriver of this stretch. 

2.5.1.3 Reasonably Anticipated Future Land Uses 

Reasonably anticipated future land uses for land located immediately adjacent to the 

Lower Passaic River are described in Section  2.5.2.3 “Navigational Channel Depths to 

Accommodate Reasonably Anticipated Future Surface Water Uses” with the discussion 

of maintenance of the federal navigation channel to accommodate future uses of the 

corridor. 
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2.5.2 Surface Water Use: Navigation Requirements 

The Lower Passaic River contains a federally-authorized navigation channel.  From RM0 

to RM7, the channel is authorized at 300 feet wide and at depths ranging from 30 feet 

mean low water (MLW) to 16 feet MLW; from RM7 to RM8, it is authorized at 200 feet 

wide and 16 feet (MLW) deep (specific details of the authorized dimensions are listed in 

Section  2.5.2.1 “Current Federally Authorized and Constructed Navigation Channel” 

below).  The most recent dredging of the river occurred in 1983, when approximately 

540,000 cubic yards of sediment were removed from the lower portion of the river near 

Newark (Ianuzzi, et al., 2002).  Since that time, sediment deposition in the navigation 

channel has reduced the available draft to less than its authorized depth.   

According to Land Use in the CERCLA Remedy Selection Process (USEPA, 1995b), 

remedial alternatives developed during the RI/FS should reflect reasonably anticipated 

future land use(s).  On the shores of the Lower Passaic River, land use and navigation use 

(and thus navigation channel depth) are very often linked.  In order to evaluate the 

channel dimensions necessary to accommodate current navigation usage, USACE-New 

York District conducted a survey of commercial stakeholders along the Lower Passaic 

River (Appendix F of the FFS; Malcolm Pirnie, Inc., 2007b).  In order to evaluate the 

channel dimensions necessary to accommodate reasonably anticipated future usage of the 

river, the State of New Jersey conducted surveys of municipalities and other local 

organizations along the Lower Passaic River (Appendix F of the FFS; Malcolm Pirnie, 

Inc., 2007b).  The results of these surveys are described below in Section  2.5.2.2 

“Navigational Channel Dimensions to Accommodate Current Surface Water Uses” and 

 2.5.2.3 “Navigational Channel Depths of Accommodate Reasonably Anticipated Future 

Surface Water Uses”. 

2.5.2.1 Current Federally Authorized and Constructed Navigation Channel 

The current federally authorized channel depths of the commercially navigable portion of 

the Lower Passaic River are as follows (Malcolm Pirnie, Inc., 2007b): 



 
Draft NRRB Package & CSTAG Memorandum 2-39 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

• RM0 to RM2.5: The federally authorized and constructed channel depth is 30 feet 

relative to MLW. A bridge abutment at RM1.2 limits channel width to 145 feet.  

The Point-No-Point Swing Bridge at RM2.5 limits channel width to 103 feet and 

limits vertical clearance to 16 feet at high water. 

• RM2.5 to RM4.6: The federally authorized and constructed channel depth is 20 

feet MLW. 

• RM4.6 to RM7.1: The federally authorized channel depth is 20 feet MLW; 

however, the channel was only constructed to 16 feet MLW. 

• RM7.1 to RM8.1: The federally authorized and constructed channel depth is 16 

feet MLW. 

• RM8.1 to RM15.4: The federally authorized and constructed channel depth is 10 

feet MLW. 

Since the 1940s, there has been little maintenance dredging above RM2.  Consequently, 

the channel has extensively filled back in, particularly between RM2 and RM8. 

2.5.2.2 Navigational Channel Dimensions to Accommodate Current Surface 

Water Uses 

As part of the Navigational Analysis, the USACE conducted an evaluation of waterborne 

commerce conducted between 1980 and 2004 in the Lower Passaic River (Appendix F of 

the FFS; Malcolm Pirnie, Inc., 2007b).  The analysis concluded that over 90 percent of 

cargo (mostly consisting of petroleum and petroleum products) transported along the 

river is carried in vessels loaded to less than 13 feet draft, with the exception of 13 

records of vessels having 26-foot drafts in 2004.  Because the bulk of these shipments 

occurred between RM0 and RM1.2 where the authorized and constructed depth is 30 feet, 

the analysis concluded that commercial navigation on the Lower Passaic River is most 
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likely currently constrained by width rather than by depth.  The width constraint is due to 

requirements associated with safe navigation: channel width should be at least five times 

the beam of the vessel for two-way traffic, and at least three times the beam of the vessel 

for one-way traffic, with beam defined as the width of a vessel at its widest point, usually 

mid-ship. 

Based on USACE data, the dimensions of a navigation channel within the lower eight 

miles of the Lower Passaic River that would accommodate the current usage are as 

follows: 

• RM0 to RM1.2: The authorized depth should be maintained at 30 feet MLW 

based on United States Waterborne Commerce data that indicate 13 barges 

requiring 26-foot drafts were recorded in 2004.   

• RM1.2 to RM2.5: The authorized depth should be a minimum of 16 feet MLW 

based on the 5.5-foot tidal range in the lower 2.5 miles of the Passaic River.  If the 

constructed depth falls below this threshold, maintaining safe passage will impose 

operational limitations to the timing of commerce, requiring shipments to 

coincide with high tide.   

2.5.2.3 Navigational Channel Depths to Accommodate Reasonably Anticipated 

Future Surface Water Uses 

Channel depths to accommodate future usage were considered by the State of New Jersey 

and were based on future use surveys for municipalities, an evaluation of market and land 

use scenarios for the Passaic River Region, statewide economic and revitalization 

programs, as well as the USACE Navigation Analysis (Appendix F of the FFS; Malcolm 

Pirnie, Inc., 2007b).  The State’s recommendations for a minimum depth requirement in 

each of the river reaches for future navigation are based on the three key pieces of 

information described below.  These minimum depths would require maintenance in the 

future to preserve the uses stated. 
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Municipality Surveys for Future Use and Master Plans:  Over 70 surveys were mailed to 

representatives (Mayors, Assemblymen, Senators, Congressmen) involved in planning 

for approximately 17 municipalities with the 17-mile Study Area.  A total of 13 surveys 

were returned covering areas within Clifton, Rutherford, Nutley, East Rutherford, 

Belleville, Bloomfield, Kearny, East Newark, Harrison, Bayonne, and Elizabeth.  In 

addition to the surveys, master plans from Newark, Harrison, Kearny, and Belleville were 

reviewed to identify potential future redevelopment initiatives.  All surveys will be 

utilized for the overall FS and restoration planning for the entire 17-mile Study Area. 

The surveys and master plans outline current and proposed land use patterns which are 

related to the overall depth required for such designated uses.  The survey results indicate 

that the communities in the upper 9 miles of the Study Area reflect their objectives to 

enhance public access, preserve open space, and improve recreational uses (e.g., boating, 

fishing, ecotourism, parks/fields) along the river.  In addition, the Passaic River Boat 

Club (among other non-profit organizations) is working to improve waterfront access 

(e.g., locations, adequate depths), provide facilities (e.g., marinas, docks), and spearhead 

recreational regional events.  The Lower Passaic and Saddle River Alliance has also 

proposed a Water Kayak and Canoe Trail from Pompton River (RM32) to the confluence 

with Newark Bay and up the Hackensack River.  Future proposed use planning efforts are 

summarized in Figure 2-19. 

USACE-New York District Lower Passaic River Navigation Analysis:  The USACE 

conducted an analysis of past, current, and potential use of commercial entities located on 

the Passaic River.  This study did not attempt to predict future use by the commercial 

facilities.  The results of the USACE analysis and the USACE’s recommended minimum 

channel depths are discussed in Section  2.5.2.2 “Navigational Channel Dimensions to 

Accommodate Current Surface Water Uses”. 

Additional Considerations for the State of New Jersey:  The navigational 

recommendations of the State of New Jersey support the goals and objectives for many 
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statewide programs, including: Brownfield Development, Portfields Initiatives, Smart 

Growth Initiatives, Comprehensive Statewide Freight Planning, the Long Range 

Transportation Plan, Transportation Choices 2030, State Development and 

Redevelopment Plan, and the Liberty Corridor Initiative.  These programs are important 

considerations for the State of New Jersey with respect to future economic revitalization 

and development of the region, which could be arbitrarily constrained if the future 

authorized depth of the channel were insufficient to support the associated navigational 

requirements. 

The area within Newark’s Industrial Zone adjacent to and downstream of RM3.6 is 

considered a prime location by the State of New Jersey to support mixed-use economic 

growth and revitalization.  The area within this zone has been designated as the Lister 

Avenue Brownfield Development Area (BDA) and slated for remediation and reuse.  

Specifically, the area between RM3.6 and RM2.5 (Blanchard Street/Fairmont Chemical 

Redevelopment Area) has been identified as a potential site in the Portfields Program and 

may be used to support Port operations through the placement of warehouse distribution 

operations.  Other areas within the BDA (e.g., Sherwin Williams, the Diamond Alkali 

Superfund Site, Hilton Davis) are in earlier stages of planning with uncertainties 

associated with their specific redevelopment.  Based on these uncertainties, the 

significant private investment in Brownfield redevelopment, and the State’s alignment of 

programs encouraging Brownfield redevelopment, the State desires to preserve future 

growth potential for this area to the maximum extent possible. Several divisions within 

NJDOT (Statewide Planning, Freight Planning and Intermodal Coordination, Office of 

Maritime Resources and Project Planning and Development) have determined that the 

minimum depth recommendations presented in the NJDOT memorandum support the 

goals and objectives of several statewide programs. 

NJDOT Minimum Depth Recommendations:  The NJDOT’s recommendations for 

minimum depth requirements in the lower 8 miles of the Passaic River (that is, the Area 

of Focus) are summarized in Table 2-9. 
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Table 2-9:  Summary of Current and Recommended Navigational Depths (Appendix F of 

the FFS; Malcolm Pirnie, Inc., 2007b) 

Reach 
(RM) 

Authorized 
Depth (feet) 

Constructed 
Depth 
(feet) 

Existing 
Average 

Depth and 
Range 
(feet) 

Minimum 
Depth for 

Anticipated 
Future Use 

(feet) 

Comments 

0.0-1.2 30 30 Avg: 17.2 
Range:  

9.5-20.9 

30 Maintain existing and 
future industrial use 

1.2-2.5 30 30 Avg: 19.7 
Range: 

14.8-24.7 

16 Preserve future potential 
industrial uses, 
brownfields, portfields 

2.5-3.6 20 20 Avg: 15.2 
Range: 

13.0-18.4 

16 Preserve future potential 
industrial uses, 
brownfields, portfields 

3.6-4.6 20 20 Avg: 16.4 
Range: 

11.9-22.1 

10 Future recreational and 
commercial services (e.g., 
water taxis/ferries) 

4.6-8.0 20 (RM4.6-
RM7) 

16 (RM7-
RM8) 

16 Avg: 15.7 
Range:  

5.1-21.9 

10 Future recreational and 
commercial services (e.g., 
water taxis/ferries) 

 

• RM0.0 – RM2.5:  The USACE has determined that current navigational use of the 

river could be accommodated by an authorized depth of 16 feet (vessels drafting 

13 feet) within this reach.  Waterborne Commerce of the United States data and 

current dredging permits indicate use by vessels requiring 26 feet.  Based on the 

recent polling of existing users and examination of current permitted berth 

dredging, it appears that there is a need for commercial drafts of at least 26 feet 

today, specifically near the confluence of Newark Bay.  Since current users of the 

river are located in the lower 1.2 miles of the river, the depth requirements for this 

reach could be divided into two segments: 

o RM0.0 - RM1.2:  Facilities that are currently using the river justify 

maintaining the current authorized depth of 30 feet.  The State of New 
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Jersey recommended maintaining the existing authorized depth of 30 feet 

in this segment. 

o RM1.2 - RM2.5:  The depth is proposed to be not less than 16 feet based 

on future industrial users, brownfields, and portfields sites.  Additional 

deliberation among the State of New Jersey and the cities of Newark and 

Kearny is planned to finalize the State’s depth recommendation for this 

upper reach. 

• RM2.5 – RM3.6:  Although Newark’s industrial zone above RM2.5 does not 

currently utilize the river for waterborne transportation purposes, the future plans 

for this segment may result in complete redevelopment of the area.  The minimum 

depth requirement will be determined by future land use patterns following 

upland remediation.  The State’s recommendations consider the possibility of 

navigational use of the river for the Lister Avenue BDA, consistent with the 

Liberty Corridor Initiative, or for a use not yet identified.  Therefore, the State has 

recommended a minimum depth of 16 feet in this segment to preserve the 

potential for future navigational use and economic revitalization of the region. 

• RM3.6 – RM4.6:  The State has recommended a minimum depth of 10 feet 

upstream of Newark’s industrial zone and downstream of the Jackson Street 

Bridge.  This depth is believed adequate to accommodate planned recreational and 

commercial services (e.g., water taxis/ferries proposed at RM4.8) in the river as 

discerned from master plans and municipality surveys. 

• RM4.6 – RM8.0:  A primary goal of the Lower Passaic River Restoration Project 

is to improve public access and enhance recreational use of the river.  The State’s 

recommendations for river depths between Jackson Street and the Amtrak Bridge 

consider proposed water taxis/ferries within the river stretch.  Future recreational 

uses and the possibility of commercial services (e.g., water taxis/ferries) are 
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considered for reaches upstream of the Amtrak Bridge.  Most recreational vessels 

less than 30 feet in length have drafts of less than 3 feet; a depth of 5 feet would 

accommodate nearly all recreational vessels on the Passaic River.  A minimum of 

7 feet would accommodate all reasonably anticipated recreational uses.  If 

commercial services considered a route upstream of the Amtrak Bridge, a depth 

of 10 feet would accommodate this potential need.  It should be noted that limited 

bridge openings are a constraint for optimizing recreational use in the upstream 

reaches of the river. 

2.5.2.4 Other Navigational Issues 

In addition to navigation channel configuration, construction of berth areas is another 

component of navigation on the Lower Passaic River.  Berth areas dredged historically to 

provide access from the channel to shoreside facilities may contain thick silt deposits 

associated with contaminant inventory.  Locations of berth areas are neither 

comprehensively nor precisely known, although historical coring data showing thick beds 

of fine-grained contaminated sediments outside the authorized navigational channel 

boundary are suggestive.  Dredged material management and monitoring and control of 

water column or sediment surface recontamination impacts associated with construction 

of future berth areas are likely to be addressed under local or state programs, although 

restrictions on dredging in capped areas would need to be imposed to maintain the 

integrity of the remedy.   

2.6 SUMMARY OF SITE RISKS 

To be addressed. 
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2.7 REMEDIAL ACTION OBJECTIVES AND PRELIMINARY 

REMEDIATION GOALS 

RAOs were established to describe what the cleanup is expected to accomplish, and 

PRGs were developed as targets for the cleanup to meet in order to protect human health 

and the environment.   

Risks are driven by highly contaminated surface sediment in the Lower Passaic River, 

and the remediation of surface sediment to the levels established by the RAOs and PRGs 

will significantly reduce risk to both human and ecological receptors.  In addition, 

reduction of the source of contamination will reduce risks in Newark Bay and harborwide 

to some degree. 

The EMBM (Appendix D of the FFS; Malcolm Pirnie Inc., 2007b) identified Newark 

Bay and the Upper Passaic River (above Dundee Dam) as major solids contributors to the 

Lower Passaic River.  Cleanup levels for action in the lower eight miles of the river are 

proposed in consideration of these solids contributors. 

2.7.1 Remedial Action Objectives 

The RAOs were developed by the USEPA with input from the partner agencies regarding 

current and reasonably anticipated future uses of the site.  The RAOs are as follows: 

• Reduce cancer risks and non-cancer health hazards for people eating fish and 

shellfish from the Lower Passaic River by reducing the concentration of COPCs 

in fish and shellfish. 

• Reduce the risks to ecological receptors by reducing the concentration of 

COPECs in fish and shellfish. 
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• Reduce the mass of COPCs and COPECs in sediments that are or may become 

bioavailable. 

• Remediate the most significant mass of contaminated sediments that may be 

mobile (e.g., erosional or unstable sediments) to prevent it from acting as a source 

of contaminants to the Lower Passaic River or to Newark Bay and the New York-

New Jersey Harbor Estuary. 

2.7.2 Preliminary Remediation Goals 

PRGs are developed considering ARARs, RBCs, and the human health and ecological 

risks posed by the contaminants.  The background contaminant contributions to a site also 

must be considered during PRG development to adequately understand contaminant 

sources and establish realistic risk reduction goals.  Investigation of contaminants in the 

sediment of the Upper Passaic River above the Dundee Dam revealed historic and 

ongoing upstream sources of metals, pesticides, and PCB.  These upstream sources are 

significant in comparison to contaminant concentrations in the Lower Passaic River.  

USEPA guidance defines “background” as levels of chemicals that are not influenced by 

releases from the site, including both anthropogenic and naturally derived constituents.  

The dam physically isolates the proximal Dundee Lake and other Upper Passaic River 

sediments from Lower Passaic River influences while the Lower Passaic River receives 

contaminant loads from above the dam.  The proximity of these sediments to the 

proposed remediation area and demonstrated geochemical connection to a portion of the 

Lower Passaic River sediment contamination strongly argues in favor of considering the 

Upper Passaic River to be background for the Lower Passaic River.  Given that the 

contaminant concentrations detected in sediment samples recently collected from the 

Upper Passaic River were found to be above the risk-based thresholds, the Upper Passaic 

River background concentrations were selected as PRGs.   
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During the evaluation and development of PRGs, several human health and ecological 

risk-based concentration thresholds were considered.  These risk-based threshold 

concentrations were calculated from cancer risks and toxicity for human receptors who 

potentially consume between one and 40 meals of fish or shellfish a year from the river 

and from toxicity to ecological receptors including benthic organisms and wildlife 

(Appendix C of the FFS; Malcolm Pirnie, Inc., 2007b).  As stated previously, when the 

risk-based concentration thresholds were compared to the background concentrations, the 

background concentrations were found to be higher and were therefore selected as the 

PRGs.  Table 2-10 lists the background concentrations of COPECs and COPCs, selected 

as the PRGs (Malcolm Pirnie, Inc., 2007b).   

Table 2-10: Selected PRGs 

Contaminant Background Concentration (ng/g) 
Copper 80,000 
Lead 140,000 
Mercury 1 720 
Low Molecular Weight PAHs 8,900 
High Molecular Weight PAHs 65,000 
Total PCB 660 
Total DDx 91 
Dieldrin 4.3 
Chlordane 92 
2,3,7,8-TCDD 0.002 
 

1 All occurrences of mercury are assumed to be methylated for purposes of this 
evaluation. 
 

Risk-based PRGs are presented in Tables 2-11 through 2-14 below (Malcolm Pirnie, Inc., 

2007b). 
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Table 2-11: Summary of the PRGs Developed for Fish/Crab Tissue 

PRGs 1 for Fish/Crab Tissue for an Adult Angler 
Cancer PRGs (ng/g) 

COPC 

1x10-6 1x10-5 1x10-4 
Non-cancer PRGs 

(ng/g) 
TCDD TEQ 0.000055 0.00055  0.0055  ND 2 
Total PCB 4.1 41 410 56 
Chlordane 23 230 2,300 1,407 
Methyl mercury ND 3 281 
ng/g – nanograms per gram of sediment 
ND – not determined. 
1 Assumes 40 eight-ounce fish or crab meals per year for 24 years. 
2 No toxicity values are available at this time. 
3 Classification - There is no quantitative estimate of carcinogenic risk from oral exposure. 
 

Table 2-12: Summary of the PRGs Developed for Sediment 

PRGs 1 for Sediment 
Cancer PRGs (ng/g) 

COPC 

1x10-6 1x10-5 1x10-4 
Non-cancer PRGs 

(ng/g) 
2,3,7,8-TCDD 0.00027 0.0027 0.027 ND 2 
Total PCB 1.03 10.3 103 14 
Chlordane 1.2 12.0 119 72 
Mercury ND 3 2,814 
1 Assumes 40 eight-ounce fish or crab meals per year for 24 years. 
2 No toxicity values are available at this time. 
3 Classification - There is no quantitative estimate of carcinogenic risk from oral exposure. 
 

Table 2-13:  Summary of Sediment PRGs for Ecological Receptors 

Sediment PRGs Chemical Units 
Benthos 1 Wildlife 2 

Lowest 

Inorganics 
Copper ng/g 34,000 13,318 Wildlife PRG 
Lead ng/g 46,700 10,606 Wildlife PRG 
Mercury  ng/g 150 37 Wildlife PRG 
PAHs 
Low Molecular Weight PAHs ng/g 552 - NOAA ER-L 
High Molecular Weight PAHs ng/g 1700 - NOAA ER-L 
PCB Aroclors 
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Sediment PRGs Chemical Units 
Benthos 1 Wildlife 2 

Lowest 

Total PCBs ng/g 22.7 365 NOAA ER-L 
Pesticides/Herbicides 
DDx ng/g 1.58 19 NOAA ER-L 
Dieldrin ng/g 0.02 271 NOAA ER-L 
Dioxins/Furans 
TCDD TEQ 3 ng/g 0.0032 0.0025 Wildlife PRG 
1 Benthos PRG derived from ER-L = Effects Range-Low from Long et al. (1995), except where noted. 
2 Derived as described in the FFS COPEC Screening Technical Memorandum (Appendix C of the FFS; 
Malcolm Pirnie, Inc., 2007b). 
3 Benthic benchmark for 2,3,7,8-TCDD derived by USFWS using sediment chemistry for Newark Bay and
oyster effect data presented in Wintermyer and Cooper (2003); wildlife value from USEPA (1993). 
 

Table 2-14:  Summary of Fish Tissue PRGs for Ecological Receptors 

Fish Tissue PRGs Chemical Units 
Fish 1 Wildlife 2 

Lowest 

Inorganics 
Copper ng/g 6.3 21,935 Fish 
Lead ng/g 88 700 Fish 
Mercury  ng/g 19 40 Fish 
PAHs 
Low Molecular Weight PAHs ng/g 89 - Fish 
High Molecular Weight PAHs ng/g 89 - Fish 
PCB Aroclors 
Total PCBs ng/g 7.9 676 Fish 
Pesticides/Herbicides 
DDx ng/g 0.3 147 Fish 
Dieldrin ng/g 35 487 Fish 
Dioxins/Furans 
TCDD TEQ 3 ng/g 0.050 0.0007 Wildlife 
1 Based on critical body residuals as summarized in Appendix C of the FFS (Malcolm Pirnie, Inc., 2007b). 
2 Derived as described in the FFS COPEC Screening Technical Memorandum (Appendix C of the FFS; 
Malcolm Pirnie, Inc., 200b7); lowest of mammal and avian values. 
3 Low risk fish concentrations for 2,3,7,8-TCDD from USEPA (1993). 
 

The COPC and COPEC concentrations known to exist in the surface sediments of the 

lower 8 miles are much greater than the PRGs listed in Table 2-10.  For this reason a 

remedial strategy that can reduce the concentrations to at least the level of background is 

necessary to begin to achieve the RAOs.  The lower 8 miles have been identified as a 
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major source of contamination to the Lower Passaic River (Malcolm Pirnie, Inc., 2007a), 

and it has been determined that the remediation of this area (through the Source Control 

Early Action) would be capable of achieving acceptable risk reduction (Appendix C of 

the FFS; Malcolm Pirnie, Inc., 2007b). 

The background levels for many of the contaminants pose unacceptable risks, in part 

resulting from continuing contributions from upstream sources.  Thus, while the Source 

Control Early Action addresses the contaminated sediments of the lower eight miles of 

the Passaic River, a separate source control action is necessary above Dundee Dam to 

identify and reduce or eliminate those background sources.  Such a separate action might 

include identifying facilities above the dam with on-going contributions to the Upper 

Passaic River, or conducting a track-down program where samplers are placed further 

and further upstream until contaminants are tracked back to specific industrial or 

municipal sources. Such sources would then be controlled through federal or State of 

New Jersey regulatory programs.  In addition, it is important to note that if background 

concentrations were reduced through a source control program above the Dundee Dam, 

the relative contributions of the various sources to overall site risks will change; in such a 

situation, ecological risks may become more important in establishing remedial goals. 

2.8 DESCRIPTION OF REMEDIAL ALTERNATIVES 

Six active remedial alternatives for the Lower Passaic River Restoration Project are 

described below.  The active remedial alternatives were developed to target the fine-

grained sediment present in the Area of Focus by dredging, capping, or a combination of 

these options.  The remedial alternatives and cost estimates were developed as part of the 

FFS (Malcolm Pirnie, Inc., 2007b).   

Two dredged material management scenarios incorporating nearshore confined disposal 

facility (CDF) disposal were considered in developing the cost estimates.  Dredged 

Material Management Scenario A assumes the all dredged material would be 
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permanently disposed of in a CDF.  Dredged Material Management Scenario B assumes 

that all dredged material would initially be placed in a CDF, but the volume stored above 

the original mudline grade (prior to excavation within the CDF footprint) would be 

dewatered and treated by an onsite thermal treatment facility.  The volume to be 

thermally treated under Scenario B is up to approximately 1.7 million cubic yards (in-

situ).  When necessary to provide the required capacity, excavation below the mudline 

(within the footprint of the CDF) would be performed.   

Alternative 1 – Removal of Fine-Grained Sediment from Area of Focus 

Alternative 1 would use mechanical dredging to remove fine-grained sediment from the 

Area of Focus.    

Within the horizontal limits of the federally authorized navigation channel, the depth of 

fine-grained sediment corresponds well with the depth of historical dredging.  For this 

reason, the depth of dredging within these horizontal limits is assumed to be the 

historically constructed channel depth plus an additional three feet to account for 

historical overdredging (two feet) and dredging accuracy (one foot). 

Outside of the horizontal limits of the federally authorized navigation channel, the depth 

of fine-grained sediment varies.  Therefore, data from geotechnical cores and chemical 

cores were used to estimate the depth of the fine-grained sediment boundary at various 

locations in the river. The depth of dredging at each of these locations is the estimated 

depth of fine-grained sediment plus an additional one foot to account for dredging 

accuracy. 

The objective of Alternative 1 is to remove as much of the fine-grained sediment as 

practicable, resulting in the exposure of the underlying sandy material.  As soon as 

practicable after exposure of this sandy material, two feet of backfill material would be 



 
Draft NRRB Package & CSTAG Memorandum 2-53 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

placed to mitigate residual contamination.  The thickness of this backfill material would 

not be monitored or maintained following implementation. 

The dredged material removed during implementation of Alternative 1 would be placed 

into a nearshore CDF.  After the material is passively dewatered, it may either be 

removed from the CDF for thermal treatment, or it may be permanently capped in place.   

After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories, while MNR processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-

term monitoring program would be implemented to verify that the river is responding 

with reduced contamination levels over the long term.  A review of Site conditions would 

be conducted at five-year intervals, as required by CERCLA. 

A portrayal of Alternative 1 is shown on Figure 2-20, and the costs and schedule for 

Alternative 1 are summarized in Table 2-15.  Alternative 1 involves the removal of 

approximately 10,960,000 cubic yards (cy) of dredged material and the placement of 

approximately 2,100,000 cy of backfill material and 208,000 cy of mudflat reconstruction 

material. 

Table 2-15: Summary of Costs and Construction Time for Alternative 1 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $1,092,000,000 $1,092,000,000
Total DMM Costs: $763,000,000 $1,085,000,000
Total O&M Costs: $91,000,000 $95,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$1,947,000,000 $2,272,000,000

Construction Time: 12 years 12 years
O&M – Operations and maintenance 
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Alternative 2 – Engineered Capping of Area of Focus 

Alternative 2 would sequester the contaminated sediments in the Area of Focus under an 

engineered cap.  Minimal removal of contaminated sediments, for the purposes of 

mudflat reconstruction and armor placement only, is assumed for Alternative 2. 

The cap would be constructed of sand, stone, and mudflat reconstruction material.  Over 

approximately 80 percent of the sediment surface area, the cap would be constructed of 

sand alone.  In areas of unacceptable erosion, estimated to be approximately 20 percent of 

the river surface in Appendix G of the FFS (Malcolm Pirnie, Inc., 2007b), stone would be 

used as armor material.  In select small areas of the river, existing mudflats would be 

reconstructed by removing 3 feet of contaminated sediment, placing 1.5 feet of sand as 

substrate, and placing 1 foot of mudflat reconstruction material. 

It has been assumed that placement of sand material would be conducted using 

conventional methods, which would be capable of minimizing the amount of settlement 

of the sand material into the existing silt.  Placement of armor material would be achieved 

using mechanical methods.  Due to the proximity to shore, mudflat reconstruction 

material would likely be placed via mechanical equipment. 

The thickness of the engineered cap would be monitored and maintained following 

implementation as part of the annual Post-Construction Monitoring Program. 

Flood modeling as described in Appendix G of the FFS (Malcolm Pirnie, Inc., 2007b) has 

shown that pre-dredging prior to cap placement does not substantially reduce the total 

area flooded.  Therefore, pre-dredging in areas to be capped has not been incorporated 

into Alternative 2. 
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The dredged material removed during implementation of Alternative 2 would be placed 

into a nearshore CDF.  After the material is passively dewatered, it may either be 

removed from the CDF for thermal treatment, or it may be permanently capped in place.   

After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories and restrictions on activities that could compromise the 

integrity of the cap, while MRN processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-

term monitoring program would be implemented to verify the integrity of the cap, ensure 

that the thickness of the cap is maintained and verify that the river is responding with 

reduced contamination levels over the long term.  If any portion of the cap became 

eroded, it would require replacement.  A review of Site conditions would be conducted at 

five-year intervals, as required by CERCLA. 

A portrayal of Alternative 2 is shown on Figure 2-21, and the costs and schedule for 

Alternative 2 are summarized in Table 2-16.  Alternative 2 involves the removal of 

approximately 1,142,000 cy of dredged material and the placement of approximately 

3,151,000 cy of capping material, 623,000 cy of armor material, and 208,000 cy of 

mudflat reconstruction material. 

Table 2-16: Summary of Costs and Construction Time for Alternative 2 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $537,000,000 $537,000,000
Total DMM Costs: $230,000,000 $477,000,000
Total O&M Costs: $96,000,000 $97,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$863,000,000 $1,111,000,000

Construction Time: 6 years 6 years
 



 
Draft NRRB Package & CSTAG Memorandum 2-56 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Alternative 3 – Engineered Capping of Area of Focus Following Reconstruction of 

Federally Authorized Navigation Channel 

The dimensions of the federally authorized navigation channel are provided in Section 

 2.5.2.1 “Current Federally Authorized and Constructed Navigation Channel.”  

Alternative 3 would use mechanical dredging to remove sediment from within the 

horizontal limits of the federally authorized navigation channel.  The depth of dredging 

within these horizontal limits is assumed to be the historically constructed channel depth 

plus an additional three feet to account for historical overdredging (two feet) and 

dredging accuracy (one foot).  The sediment surface between the bottom of the dredged 

channel and the existing sediment surface (“sideslope”) would be constructed at a slope 

of 3 horizontal to 1 vertical (3H:1V). 

After sediments are removed from the federally authorized navigation channel to the 

depth specified above, it is assumed that a minimal amount of fine-grained sediment 

would remain in the channel.  Therefore, a two-foot backfill layer would be placed to 

mitigate remaining fine-grained sediment and dredging residuals. The thickness of this 

backfill material would not be monitored or maintained following implementation. 

Outside of the horizontal limits of the federally authorized navigation channel, however, 

it is possible that additional, un-targeted contaminant inventory would remain in place.  

For this reason, it is assumed that an engineered cap would be placed on the sideslopes, 

as well as on the existing sediment surface between the channel and the shoreline 

(“shoal”).  In areas of unacceptable erosion on the sideslopes and/or shoals, as identified 

in Appendix G of the FFS (Malcolm Pirnie, Inc., 2007b) stone would be used as armor 

material.  The thickness of the engineered cap would be monitored and maintained 

following implementation as part of the annual Post-Construction Monitoring Program. 
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The dredged material removed during implementation of Alternative 3 would be placed 

into a nearshore CDF.  After the material is passively dewatered, it may either be 

removed from the CDF for thermal treatment, or it may be permanently capped in place.   

After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories and restrictions on activities that could compromise the 

integrity of the cap, while MNR processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-

term monitoring program would be implemented to verify the integrity of the cap, ensure 

that the thickness of the cap is maintained and verify that the river is responding with 

reduced contamination levels over the long term.  If any portion of the cap became 

eroded, it would require replacement.  A review of Site conditions would be conducted at 

five-year intervals, as required by CERCLA. 

A portrayal of Alternative 3 is shown on Figure 2-22, and the costs and schedule for 

Alternative 3 are summarized in Table 2-17.  Alternative 3 involves the removal of 

approximately 6,979,000 cy of dredged material and the placement of approximately 

2,702,000 cy of backfill material, 52,000 cy of armor material, and 208,000 cy of mudflat 

reconstruction material. 

Table 2-17: Summary of Costs and Construction Time for Alternative 3 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $901,000,000 $901,000,000
Total DMM Costs: $522,000,000 $847,000,000
Total O&M Costs: $94,000,000 $97,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$1,518,000,000 $1,845,000,000

Construction Time: 8 years 8 years
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Alternative 4 – Engineered Capping of Area of Focus Following Construction of 

Navigation Channel to Accommodate Current Usage 

As described in the FFS (Malcolm Pirnie, Inc., 2007b), USACE-New York District has 

estimated the dimensions of the navigation channel necessary to accommodate current 

usage.  Alternative 4 would use mechanical dredging to construct a channel of these 

dimensions, and subsequently place an engineered cap over the entire Area of Focus. 

From RM0 to RM1.2, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the historically constructed channel depth 

(30 feet MLW) plus an additional three feet to account for historical overdredging (two 

feet) and dredging accuracy (one foot).  The sideslope would be constructed at a slope of 

3H:1V.  After sediments are removed from the federally authorized navigation channel to 

the depth specified above, it is assumed that a minimal amount of fine grained sediment 

would remain in the channel.  Therefore, a two-foot backfill layer would be placed to 

mitigate remaining fine grained sediment and dredging residuals.  The thickness of this 

backfill material would not be monitored or maintained following implementation. 

From RM1.2 to RM2.5, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the depth required by the design vessel 

(13 feet), plus an additional three feet for underkeel clearance, plus an additional nine feet 

to accommodate the necessary cap components that would be placed.  The sideslope 

would be constructed at a slope of 3H:1V.  Following removal to the depth described 

above, it is possible that additional, un-targeted contaminant inventory could remain in 

place.  Therefore, an engineered cap would be placed on the channel bottom.  The 

thickness of the engineered cap would be monitored and maintained following 

implementation as part of the annual Post-Construction Monitoring Program. 

In the sideslope and shoal areas of RM0 to RM2.5, and throughout the rest of the Area of 

Focus from RM2.5 to RM8.3, it is likely that additional, un-targeted contaminant 
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inventory would remain in place.  Therefore, pre-dredging to accommodate an 

engineered cap would be necessary in these areas.  In areas of unacceptable erosion, as 

identified in Appendix G of the FFS (Malcolm Pirnie, Inc., 2007b), stone would be used 

as armor material.   

The dredged material removed during implementation of Alternative 4 would be placed 

into a nearshore CDF.  After the material is passively dewatered, it may either be 

removed from the CDF for thermal treatment, or it may be permanently capped in place.   

After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories and restrictions on activities that could compromise the 

integrity of the cap, while MNR processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-

term monitoring program would be implemented to verify the integrity of the cap, ensure 

that the thickness of the cap is maintained and verify that the river is responding with 

reduced contamination levels over the long term.  If any portion of the cap became 

eroded, it would require replacement.  A review of Site conditions would be conducted at 

five-year intervals, as required by CERCLA. 

A portrayal of Alternative 4 is shown on Figure 2-23, and the costs and schedule for 

Alternative 4 are summarized in Table 2-18.  Alternative 4 involves the removal of 

approximately 4,432,000 cy of dredged material and the placement of approximately 

3,080,000 cy of capping material, 429,000 cy of armor material, and 208,000 cy of 

mudflat reconstruction material. 
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Table 2-18: Summary of Costs and Construction Time for Alternative 4 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $754,000,000 $754,000,000
Total DMM Costs: $418,000,000 $744,000,000
Total O&M Costs: $95,000,000 $97,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$1,267,000.000 $1,596,000,000

Construction Time: 6 years 6 years
 

Alternative 5 – Engineered Capping of Area of Focus Following Construction of 

Navigation Channel to Accommodate Future Usage 

As described in the FFS (Malcolm Pirnie, Inc., 2007b), the State of New Jersey has 

estimated the dimensions of the navigation channel necessary for future river traffic.  

Alternative 5 would use mechanical dredging to construct a channel of these dimensions, 

and place an engineered cap or backfill over the Area of Focus. 

From RM0 to RM1.2, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the historically constructed channel depth 

(30 feet MLW) plus an additional three feet to account for historical overdredging (two 

feet) and dredging accuracy (one foot).  The channel sides would be constructed at a 

slope of 3H:1V.  After sediments are removed from the federally authorized navigation 

channel to the depth specified above, it is assumed that a minimal amount of fine grained 

sediment would remain in the channel.  Therefore, a two foot backfill layer would be 

placed to mitigate remaining fine grained sediment and/or dredging residuals.  The 

thickness of this backfill material would not be monitored or maintained following 

implementation. 

From RM1.2 to RM2.5, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the depth required by the design vessel 
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(13 feet), plus an additional three feet for underkeel clearance to achieve the channel 

depth of 16 feet MLW, plus an additional nine feet to accommodate the necessary cap 

components that would be placed.  The channel sides would be constructed at a slope of 

3H:1V.  Following removal to the depth described above, it is possible that additional, 

un-targeted contaminant inventory would remain in place.  Therefore, an engineered cap 

would be placed on the channel bottom.  The thickness of the engineered cap would be 

monitored and maintained following implementation as part of the annual Post-

Construction Monitoring Program. 

From RM2.5 to RM3.6, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the historically constructed channel depth 

(20 feet MLW) plus an additional three feet to account for historical overdredging (two 

feet) and dredging accuracy (one foot).  The sideslope would be constructed at a slope of 

3H:1V.  After sediments are removed from the federally authorized navigation channel to 

the depth specified above, it is assumed that a minimal amount of fine grained sediment 

would remain in the channel.  Therefore, a two-foot backfill layer would be placed to 

mitigate remaining fine grained sediment and dredging residuals. The thickness of this 

backfill material would not be monitored or maintained following implementation. 

From RM3.6 to RM8.3, the depth of dredging within the horizontal limits of the federally 

authorized navigation channel is assumed to be the depth required by the design vessel 

(seven feet), plus an additional three feet for underkeel clearance, plus an additional nine 

feet to accommodate the necessary cap components that would be placed.  This 

alternative will require sediment removal to 19 feet MLW.  However, the depth of the 

authorized historical channel from RM8.1 to RM8.3 is 10 feet.  An addition of three feet 

to the authorized depth to account for historical overdredging (two feet) and dredging 

accuracy (one foot) result in a historical channel depth of 13 feet MLW (not 19 feet 

MLW).  Since dredge depth is limited to the historical channel depth, it is assumed that 

sediment will be removed to a depth of 13 feet MLW from RM8.1 to RM8.3.  Following 

removal to the depth described above (i.e., 19 feet MLW from RM3.6 to RM8.1 and 13 
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feet from RM8.1 to RM8.3), it is possible that additional, un-targeted contaminant 

inventory would remain in place from RM3.6 to RM4.6; however, it is assumed that 

minimal fine-grained sediment would remain in the channel from RM4.6 to RM8.3.  

Therefore, an engineered cap would be placed on the channel bottom from RM3.6 to 

RM4.6 and a two foot backfill layer would be placed to mitigate for any remaining fine-

grained sediment and/or dredging residuals from RM4.6 to RM8.3.  The side slope would 

be constructed at a slope of 3H:1V.   The thickness of the engineered cap would be 

monitored and maintained following implementation as part of the annual Post-

Construction Monitoring Program, but the backfill layer would not be maintained. 

In the sideslope and shoal areas of RM0 to RM8.3, it is likely that additional, un-targeted 

contaminant inventory would remain in place.  For this reason, it is assumed that an 

engineered cap would be placed in these areas.  In areas of unacceptable erosion, as 

identified in Appendix G “Cap Erosion and Flood Modeling,” stone would be used as 

armor material. The thickness of the engineered cap would be monitored and maintained 

following implementation as part of the annual Post-Construction Monitoring Program. 

Flood modeling as described in Appendix G of the FFS (Malcolm Pirnie, Inc., 2007b), 

has shown that pre-dredging prior to cap placement would reduce the total area flooded to 

below the acreage flooded under the base case.  Therefore, pre-dredging in areas to be 

capped has been incorporated into Alternative 5. 

The dredged material removed during implementation of Alternative 5 would be placed 

into a nearshore CDF.  After the material is passively dewatered, it may either be 

removed from the CDF for thermal treatment, or it may be permanently capped in place.   

After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories and restrictions on activities that could compromise the 

integrity of the cap, while MNR processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-
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term monitoring program would be implemented to verify the integrity of the cap, ensure 

that the thickness of the cap is maintained and verify that the river is responding with 

reduced contamination levels over the long term.  If any portion of the cap became 

eroded, it would require replacement.  A review of Site conditions would be conducted at 

five-year intervals, as required by CERCLA. 

A portrayal of Alternative 5 is shown on Figure 2-24, and the costs and schedule for 

Alternative 5 are summarized in Table 2-19.  Alternative 5 involves the removal of 

approximately 6,148,000 cy of dredged material and the placement of approximately 

2,453,000 cy of capping material, 95,000 cy of armor material, and 208,000 cy of mudflat 

reconstruction material. 

Table 2-19: Summary of Costs and Construction Time for Alternative 5 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $839,000,000 $839,000,000
Total DMM Costs: $489,000,000 $814,000,000
Total O&M Costs: $93,000,000 $96,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$1,421,000,000 $1,749,000,000

Construction Time: 7 years 7 years
 

Alternative 6 – Engineered Capping of Area of Focus Following Construction of 

Navigation Channel to Accommodate Future Usage and Removal of Fine-Grained 

Sediment from Primary Inventory Zone and Primary Erosional Zone 

A portrayal of Alternative 6 is identical to that of Alternative 5, with the exception that, 

in the Primary Erosional Zone and the Primary Inventory Zone, the depth of dredging is 

assumed to be the estimated depth of fine grained sediment plus an additional one foot to 

account for dredging accuracy. 
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After construction is completed, this alternative relies on institutional controls, such as 

fish consumption advisories and restrictions on activities that could compromise the 

integrity of the cap, while MNR processes act to reduce the concentration of the 

remaining contamination until the Remedial Action Objectives are achieved.  A long-

term monitoring program would be implemented to verify the integrity of the cap, ensure 

that the thickness of the cap is maintained and verify that the river is responding with 

reduced contamination levels over the long term.  If any portion of the cap became 

eroded, it would require replacement.  A review of Site conditions would be conducted at 

five-year intervals, as required by CERCLA. 

A portrayal of Alternative 6 is shown on Figure 2-25, and the costs and schedule for 

Alternative 6 are summarized in Table 2-20.  Alternative 6 involves the removal of 

approximately 7,010,000 cy of dredged material and the placement of approximately 

2,368,000 cy of capping material, 49,000 cy of armor material, and 208,000 cy of mudflat 

reconstruction material. 

Table 2-20: Summary of Costs and Construction Time for Alternative 6 

Costs DMM Scenario A DMM Scenario B 
Total Capital Costs: $879,000,000 $879,000,000
Total DMM Costs: $524,000,000 $849,000,000
Total O&M Costs: $93,000,000 $96,000,000
Total Present Worth Costs (5% 
Rate over 30 Years): 

$1,496,000,000 $1,824,000,000

Construction Time: 8 years 8 years
 

2.8.1 Compliance of Monitored Natural Recovery with USEPA Policy 

The MNR component of the active alternatives was developed in accordance with 

Contaminated Sediment Remediation Guidance for Hazardous Waste Sites (USEPA, 

2005).  A detailed understanding of the natural processes that are affecting sediment and 

contaminants at the site was developed in the Draft Geochemical Evaluation (Step 2) 
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(Malcolm Pirnie, Inc., 2006c), and a tool to predict future effects of these natural 

processes was developed in the EMBM (Appendix D of the FFS; Malcolm Pirnie, Inc., 

2007b).  Significant ongoing contaminant sources have been identified in the EMBM, 

and the USEPA plans to initiate work to identify and characterize sources of 

contamination located upstream of Dundee Dam (Malcolm Pirnie, Inc., 2007b).  Detailed 

human health and ecological risk assessments have been performed (Appendix C of the 

FFS; Malcolm Pirnie, Inc., 2007b) to address ongoing risks and exposure control.  

Monitoring of natural processes and contaminant concentrations to assess natural 

recovery can be performed through sediment and biological tissue sampling programs. 

The reduction of contaminant concentrations through MNR in the Lower Passaic River 

will rely on two major processes: 

• Burial and/or mixing-in-place of contaminated sediment with cleaner sediment. 

• Dispersion of particle-bound contaminants or diffusive or advective transport of 

contaminants to the water column. 

Contaminant reduction through transformation processes (e.g., biodegradation, abiotic 

transformations) and sorption or other binding processes will not be relied upon.   

2.9 COMPARATIVE ANALYSIS OF REMEDIAL ALTERNATIVES 

Nine criteria are used to address the CERCLA requirements for analysis of remedial 

alternatives.  The first two criteria are threshold criteria that must be met by each 

alternative.  The next five criteria are the primary balancing criteria upon which the 

analysis is based.  The final two criteria, referred to as modifying criteria, are typically 

applied following the public comment period for the Proposed Plan to evaluate state and 

community acceptance.  The following sections present a detailed analysis of the 

individual remedial alternatives in reference to the evaluation criteria and a comparative 

analysis to evaluate the relative performance of remedial alternatives in relation to each 
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evaluation criterion.  The comparative analysis of remedial alternatives is summarized in 

Table 2-21 (a summary of the detailed analysis) and Table 2-22 (a summary of 

quantitative estimates for each alternative). 

2.9.1 Overall Protection of Human Health and the Environment 

Based on the risk evaluations summarized in Section 2.6 “Summary of Site Risks,” 

existing conditions present unacceptable risks to human health and the environment.  

Active remediation of the Area of Focus reduces the COPC and COPEC concentrations 

in the surface sediments to within the background concentrations that are currently 

introduced to the Lower Passaic River from the Upper Passaic River, reduces the human 

health risk by 95 to 98 percent (fish versus crab consumption), and reduces the ecological 

hazard by 78 to 98 percent (species dependent), which meets the RAO.  Based on 

prediction of future surface concentrations generated using the EMBM (Appendix D of 

the FFS; Malcolm Pirnie, Inc., 2007b), active remediation of the Area of Focus followed 

by MNR will achieve thresholds for 2,3,7,8-TCDD, which is responsible for about 65 

percent of the risk.  The reduction of other COPCs and COPECs is also achieved by 

active remediation of the Area of Focus.  For this reason, the six active alternatives are 

considered protective of human health and the environment. 

The 17-mile Study will evaluate remaining threats to human health and the environment 

in the Study Area and the timeframe to achieve RAOs using a fate, transport, and 

bioaccumulation model that is currently in development and not available for this 

Briefing Package. 

2.9.2 Compliance with ARARs 

Each active remedial alternative would be designed and constructed in compliance with 

the ARARs identified, except those which may be waived by the Regional Administrator 

in accordance with CERCLA Section 121(d).  
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The active alternatives are comprised of the following seven elements: 

• Pre-Construction Activities 

• Construction and Operation of a Support Area 

• Dredging 

• Capping 

• CDF Construction and Operation 

• Thermal Treatment 

• Wastewater Treatment and Discharge 

Table 2-23 lists the ARARs and their statutory or regulatory citations for each of these 

seven elements. This table also presents the rationale for the parts of each element of the 

remediation process that will fall under each ARAR. 

2.9.3 Long-Term Effectiveness and Permanence 

2.9.3.1 Magnitude of Residual Risk 

The overall risk reduction achieved by each alternative has been evaluated based on the 

future surface concentrations predicted by the EMBM (Appendix D of the FFS; Malcolm 

Pirnie, Inc., 2007b).  Over the time frame considered (30 years after remedial actions are 

complete), the active remedial alternatives reduce cancer risk for the combined 

child/adult receptor to 5 × 10-4 from fish consumption and to 4 × 10-4 from crab 

consumption. In addition, the non-cancer health HI for the adult receptor is reduced from 

64 to 4.7 from fish consumption and from 86 to 3.5 from crab consumption.  The non-
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cancer health HI for the child receptor is reduced from 99 to 22 from fish consumption 

and from 140 to 19 from crab consumption.  The ecological hazards present at the site are 

reduced from 339 to 5.8 for the mink receptor and from 49 to 1.8 for the heron receptor 

(Malcolm Pirnie, Inc., 2007b).  The risk reduction for each of the six active alternatives is 

equivalent at the level of precision achieved by the calculations presented in the EMBM, 

and no additional risk reduction is estimated to result from additional removal of 

contaminated sediment, as each alternative places a sand layer and achieves equivalent 

surface concentrations following active remediation.  In addition, all of the active 

remedial alternatives rely on institutional controls to maintain protectiveness following 

remedy construction, while natural recovery processes continue to reduce surface 

concentrations in the Area of Focus to reduce risks to within the risk range.  Also, 

separate source control actions above Dundee Dam, when implemented, will accelerate 

the time frame within which the active alternatives achieve risk ranges. 

2.9.3.2 Adequacy and Reliability of Controls 

Among the six remedial alternatives, there is not a great difference in the degree of 

adequacy of controls achieved.  The reliability of both dredging and engineered caps 

depends upon proper design and implementation, while the reliability of capping also 

depends on the consistency and sufficiency of future maintenance. 

Alternative 1 relies exclusively on placement of a backfill layer to provide a measure of 

control in the event that residual contamination poses health risks.  This alternative does 

not include an engineered cap, because the intent is for the contaminated fine-grained 

sediment to be removed with the assumption that the underlying less-contaminated sand 

material will not erode to any significant extent.  The backfill layer is not intended to be 

maintained, in contrast to the engineered cap in Alternative 2 whose thickness is 

maintained in the long term in order to ensure protectiveness of contaminant inventory 

left underneath. 
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Alternatives 3, 4, 5, and 6 rely on varying combinations of backfill and engineered cap, 

depending on the amount of contaminated inventory left after dredging.  Of these four 

alternatives, Alternative 3 proposes removing the most fine-grained sediment down to the 

underlying sandy layer, while Alternative 4 proposes leaving behind the most 

contaminant inventory, so that Alternative 3 relies most heavily on backfill and 

Alternative 4 relies most on engineered capping.  Institutional controls would be required 

to ensure that engineered cap layers are not disturbed by human activities. 

In all active alternatives, the use of a CDF for storage or final disposal, if constructed 

properly (e.g., with low permeability barriers and with effluent controls) is considered to 

be adequate and reliable based on the preliminary identification of potential sites and the 

use of similar facilities in other projects.  

Established thermal destruction facilities have sufficient prior experience with treatment 

of hazardous materials and disposal of treatment residuals to predict a high level of 

reliability.  Newly constructed facilities would require a prove-out period to demonstrate 

ability to reduce contaminant concentrations resulting from implementation of any active 

alternative to acceptable levels reliably and to ensure air emissions are within acceptable 

ranges.   

2.9.4 Reduction of Toxicity, Mobility, or Volume through Treatment 

2.9.4.1 Treatment Processes Used and Materials Treated 

Among the six remedial alternatives, the treatment processes used on Lower Passaic 

River sediments do not vary. 

The extent to which each treatment process is used varies based on the mass and volume 

of sediment removal.  For example, Alternative 2 removes the least amount of sediment, 

while Alternative 1 removes the most.  After removal, thermal treatment of dredged 

sediment, if used, will irreversibly destroy organic contaminants in the treated sediment, 
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while non-volatile metals will be fused and bound into the residual matrix. Volatile 

metals will be released from the sediment matrix and captured during control of the off-

gas emissions.  In addition, water treatment process associated with dewatering 

operations will reduce the toxicity, mobility, and volume of contaminants present in 

process water. 

2.9.4.2 Amount of Hazardous Material Destroyed or Treated 

Among the six remedial alternatives, the amount of contaminated Lower Passaic River 

sediment removed and treated varies based on the depth and extent of dredging.  The 

estimates of removal volume are presented in Table 2-22. 

2.9.4.3 Degree of Expected Reductions in Toxicity, Mobility, and Volume 

The six remedial alternatives vary slightly in their expected degrees of reduction in 

toxicity, mobility, and volume. 

Alternative 1 involves removal of all fine-grained sediment.  Alternatives 2-6 involve 

some removal of sediments before placement of a cap and armor.  Each of these 

alternatives would, to some degree, reduce the volume of contaminated sediment in the 

Lower Passaic River by removal and subsequent treatment, if dredged material 

management Scenario B were selected.  The degree of volume reduction varies based on 

the depth and extent of dredging.  The type of treatment specified for the removed 

sediment dictates the degree of reductions in toxicity, mobility, and volume.  Thermal 

treatment would be expected to achieve approximately 99.9999 percent reduction in 

organic contaminants.  Thermal treatment residuals could be disposed in a secure landfill 

or CDF.  Material disposed in a CDF would not be treated prior to placement, but the 

mobility of contaminants in the material would be reduced.  Disposal in a CDF would not 

satisfy the CERCLA statutory preference for treatment. 



 
Draft NRRB Package & CSTAG Memorandum 2-71 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Alternatives 2-6 rely on capping to sequester contaminated sediments.  The cap reduces 

the mobility of contaminants, thus reducing the transport to Newark Bay and the New 

York-New Jersey Harbor Estuary.  Capping does not satisfy the CERCLA statutory 

preference for treatment.  In addition, there is no reduction in the toxicity or volume of 

the contaminants under the cap. 

2.9.4.4 Type and Quantity of Residuals Remaining after Treatment 

The six remedial alternatives vary in the quantity of residuals generated based on the 

degree of sediment removal. 

If sediment removal is followed by dewatering and water treatment, residuals such as 

flocculation sludge and filter sands would be generated.  The quantities of these residuals 

would depend upon the sediment volumes that are removed.  In addition, alternatives 

involving sediment dewatering may generate debris such as rocks, wood, and a variety of 

navigational and urban refuse that would be unable to pass through the dewatering 

treatment train; these materials would need to be managed as waste or recycled. 

Thermal destruction would irreversibly destroy contaminants in the treated sediment.  

Thermal treatment residuals could be disposed in a secure landfill or CDF or be used 

beneficially as a product. 

2.9.5 Short-Term Effectiveness 

The six remedial alternatives vary slightly in short term effectiveness, as discussed 

below. 

2.9.5.1 Protection of the Community during Remedial Action 

Implementation of any active remedial alternative would result in impacts to the 

community (e.g., noise, lights, and traffic) and could potentially require the processing, 

storage, transportation, and disposal of contaminated sediment near the Lower Passaic 
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River.  Engineering controls would be in place to reduce the potential for exposure of the 

community to contaminants.   

The placement of cap materials would likely result in a lesser degree of resuspension than 

dredging of contaminated sediment (USEPA, 2005).  The overall duration during which 

the community would be impacted is greater for alternatives which remove a greater 

volume of material (e.g., Alternative 1 would impact the community for a longer period 

of time than Alternative 2). 

2.9.5.2 Protection of Workers during Remedial Action 

The implementation of any active remedial alternative would potentially expose workers 

to contaminated sediment; however, dredging activities could result in a higher likelihood 

of exposure via direct contact, ingestion, and inhalation of contaminants in sediments and 

surface water than would placement of capping materials.  The overall time during which 

workers would require protection is greater for alternatives which remove a greater 

volume of material. 

2.9.5.3 Environmental Impacts 

Alternatives which involve dredging of larger quantities of material require longer project 

durations, and potentially present incrementally greater potential for increased exposure 

of the community to dredged material.  This potential for exposure can be reduced with 

the proper engineering controls, health and safety approaches, and design considerations. 

In addition, the short term environmental impacts associated with resuspension of 

contaminated sediment would likely be incrementally greater for alternatives involving 

greater volumes of removal. 

The existing habitat present in the Area of Focus would be impacted by any active 

remediation alternative.  In addition, resuspension associated with cap placement or 
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dredging activities could result in the transport of contaminated sediments and 

subsequent impact to adjacent areas.  The placement of cap materials would likely result 

in a lesser degree of contaminant resuspension than dredging of contaminated sediment. 

All remedial alternatives would involve the placement of clean material over existing 

sediment and reconstruction of mudflat areas impacted by remedial activities.  In areas 

where armor is placed, benthic recolonization could occur, provided that silt or other 

benthic habitat material is subsequently deposited via natural processes.  The construction 

of a CDF would constitute a permanent impact to habitat, and would require mitigation. 

2.9.5.4 Time until Remedial Action Objectives are Achieved 

The six remedial alternatives vary slightly in duration of implementation, as each 

alternative contains similar components including pre-design activities, design, 

mobilization, dredging, capping or backfilling, and demobilization.  Following 

implementation, trends in surface sediment concentrations for each alternative are also 

comparable, as the post-implementation surface sediment concentrations achieved by 

each alternative are equivalent.  These trends may be influenced by the depositional 

conditions achieved by each alternative. 

Based on the relative contributions of the various sources of contamination considered in 

the EMBM (Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b) and historical trends 

in sediment cores, post-remediation COPC and COPEC concentrations were calculated 

for the various remedial alternatives, based on the fact that remediation will reduce the 

resuspension flux of legacy sediments.  Sediment resuspension as a source will be 

controlled by active remediation because each remedial alternative includes the 

placement of sand material in the lower eight miles of the river.  This sand material will 

restrict the erosion and mixing of older, more contaminated sediments with the Lower 

Passaic River surface sediment.  By controlling resuspension, future surface sediment 

concentrations were calculated for MNR (i.e., no change in the resuspension source) and 
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the active remedial alternatives.  Refer to the EMBM for further detail on these 

calculations (Appendix D of the FFS; Malcolm Pirnie, Inc., 2007b).   

Given the natural processes that are occurring in the river, the concentrations of most 

COPCs and COPECs will decline over time regardless of the method chosen for 

remediation.  However, the EMBM concluded that active remediation has a significant 

effect on how quickly the recovery will occur as compared to MNR alone.  For example, 

active remediation of the Area of Focus followed by MNR will achieve any threshold for 

2,3,7,8-TCDD, which is responsible for about 65 percent of the risk, 40 years faster than 

it would be achieved by MNR alone.  The reduction of other COPCs and COPECs is also 

accelerated by active remediation of the Area of Focus, except for chemicals (such as 

PAH) that have continuing sources external to the river.  Table 2-24 gives the reduction 

of time in years for each COPC and COPEC for active remediation of the Area of Focus 

as compared to MNR. 

Table 2-24: Time Difference Between MNR Scenario and Area of Focus Scenario 

(Malcolm Pirnie, Inc., 2007b) 

Analyte Time Difference (Years) 
Mercury 10 
Lead 5 
Copper 5 
Total Chlordane - 
DDE 15 
DDD 15 
DDT 15 
Total DDT 15 
Dieldrin - 
2,3,7,8-TCDD 40 
PCDD/F TEQ 40 
Total PCB 10 
PCB TEQ Mammal 10 
PCB TEQ Bird 10 
PCB TEQ Fish 10 
Total TEQ Mammal 40 



 
Draft NRRB Package & CSTAG Memorandum 2-75 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Analyte Time Difference (Years) 
Total TEQ Bird 25 
Total TEQ Fish 40 
LMW PAH - 
HMW PAH - 
The symbol (-) represents no time difference. 
 

The 17-mile Study will evaluate remaining threats to human health and the environment 

in the Study Area and the timeframe to achieve RAOs through a fate, transport, and 

bioaccumulation model that is currently in development and not available for this 

Briefing Package. 

2.9.6 Implementability 

2.9.6.1 Technical Feasibility 

Alternatives 1-6 are all technically feasible.  However, a major consideration in 

evaluating the feasibility of each alternative after implementation is the impact on 

flooding caused by changes in the bathymetry and bottom roughness of the river.  

Hydrodynamic modeling results presented in Appendix G of the FFS (Malcolm Pirnie, 

Inc., 2007b) indicate that Alternatives 2 and 4 have considerable flooding impacts; 

implementation of either alternative would increase flooding by 93 and 24 acres, 

respectively, beyond the amount predicted by modeling of existing conditions.  

Conversely, implementation of Alternative 5 would result in a slight reduction (by 17 

acres) in flooding impact compared to existing conditions.  Alternatives 1, 3, and 6 were 

not modeled, but are expected to show reductions similar to or greater than those 

predicted by modeling of Alternative 5, as similar sediment surface conditions but greater 

water depths are achieved by implementation of these alternatives. 
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2.9.6.2 Availability of Services and Materials 

Each remedial alternative utilizes both dredging and capping or backfilling.  Dredging 

and capping are both well developed technologies, and adequate, reliable, and available 

technology can be procured; there are no anticipated challenges to implementability.   

Initial efforts have identified several potential land-based borrow sources in New Jersey 

collectively capable of supplying suitable capping material for the implementation of 

active alternatives; however, the capacity of individual sources has not been determined.  

Additionally, under the New York Harbor Deepening Program, several million cubic 

yards of sand will be removed from federal navigation channels between 2008 and 2011; 

although modeling results presented in Appendix G of the FFS (Malcolm Pirnie, Inc., 

2007b) show that a cap cannot be constructed of this sand alone, this sand could be 

suitable for use in a filter layer or as backfill material.  Furthermore, substantial quantities 

of rock will be removed from federal navigation channels, and could, if processed, be 

used as armor material.  Significant cost savings would be realized if remediation 

activities could be coordinated with regional dredging programs (e.g., utilization of sand 

or rock from the Harbor Deepening Program) to beneficially use this dredged material for 

backfill of dredged areas or construction of an engineered cap. 

A preliminary review of the environs of the Lower Passaic River and Newark Bay 

suggests there are various nearshore areas amenable to the development of a CDF of 

sufficient size to accommodate the material to be removed from the Lower Passaic River 

as a consequence of any alternative.  A thorough siting study would be required during 

the design phase. 

Some portion of the contaminated sediment in the Lower Passaic River could be treated 

via thermal destruction methods.  This feasibility analysis has identified potential thermal 

treatment options and vendors, and has identified no technical issues that would prevent 

construction of a new onsite facility. 
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2.9.6.3 Administrative Feasibility 

The execution of any remedial activity in the Lower Passaic River would require 

significant coordination with and among federal, state, and local agencies.  Alternatives 

2-6, those involving capping, would require that issues pertaining to navigation be 

resolved prior to design of cap elevation, and that the creation of future habitat be 

discussed.  Alternatives which incorporate greater quantities of dredging could 

potentially require incrementally more coordination due to the greater impact that 

dredged material management activities would have on the surrounding area and the need 

to identify suitable locations for a CDF for processing, storage, transportation, treatment, 

and disposal of dredged material.   

2.9.7 Cost 

The total cost for each alternative has been estimated based on capital costs as well as 

O&M costs.  The six remedial alternatives range in cost from $0.9 billion to $2.3 billion 

(Malcolm Pirnie, Inc., 2007b). 

2.9.7.1 Capital Costs 

Capital costs have been estimated for activities pertaining to pre-construction 

investigations and design, mobilization/demobilization, site preparation, dredging and/or 

capping, and dredged material management.  While capital costs for these activities vary 

predictably based on the extent of remediation conducted, the major drivers of capital 

cost are dredging and dredged material management.  Alternatives which utilize dredging 

to remove a given volume of contaminated sediment are significantly more costly than 

alternatives which sequester the same volume of contaminated sediment by means of an 

engineered cap. 
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2.9.7.2 Operations and Maintenance Costs 

Alternatives which employ an engineered cap over a greater area require more significant 

operations and maintenance costs.  Monitoring of cap thickness and replenishment could 

be required, to some extent, in perpetuity.  The extent of monitoring and maintenance, 

and therefore the total present worth of O&M costs, would depend on the time needed to 

verify the long term stability of the cap and the absence of significant contaminant fluxes 

through the cap.  The cost estimates generated during this feasibility analysis have been 

based on a maintenance period of thirty years; however, a longer timeframe may apply 

for cap maintenance. 

Finally, while operations and maintenance costs are higher for alternatives which utilize 

an engineered cap, the capital costs associated with dredged material management drive 

the total cost of alternatives which involve greater quantities of dredging.  Alternatives 

involving capping achieve the same mass remediation and risk reduction as alternatives 

involving greater quantities of dredging for significantly lower total cost; however, the 

reliability of capping depends on the consistency and sufficiency of future maintenance 

activities. 

2.9.8 Support Agency Acceptance 

USEPA will offer a position on the preferred remedy after the Briefing Package and other 

project documents have been reviewed by the NRRB and USEPA’s OSRTI Sediment 

Team.   

State acceptance is not addressed in this document, but will be addressed in the ROD.  It 

is important to note that NJDOT is the WRDA non-federal sponsor and NJDEP in a 

Trustee for the site; both are agency partners participating in the Study.  As such, input 

from the State of New Jersey was sought and considered throughout the development of 

the FFS. 



 
Draft NRRB Package & CSTAG Memorandum 2-79 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

2.9.9 Community Acceptance 

Community acceptance of the preferred remedy will be assessed in the ROD once public 

comments received on the FFS and proposed plan have been received.  Input from the 

public and interested stakeholders, including the partner agencies, was sought and 

considered throughout the development of the FFS.  This occurred through various 

technical workgroup sessions organized and hosted by the USEPA, through publication 

of information on the project website (www.ourPassaic.org), publication of information 

to interested members of the public in the form of ListServ notices, and other community 

involvement activities.  A municipalities workshop was held in April 2007 to share 

project information and address community-specific concerns.  Municipalities that 

participated in the workshop include Bayonne, Bloomfield, Clifton, Elizabeth, Garfield, 

Harrison, Newark, Nutley, and Rutherford.  See Section  3.2 “Involve the Community 

Early and Often” for more information on community involvement activities. 

2.10 PRINCIPAL THREAT WASTE 

Not applicable. 

2.11 PREFERRED REMEDIAL ALTERNATIVE 

Not addressed. 

2.12 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

Chemical-specific, location-specific, and action-specific ARARs and “To Be 

Considered” Information (TBCs) are considered in the development and evaluation of 

remedial alternatives (Malcolm Pirnie, Inc., 2007b).  When an alternative is selected, it 

must be able to fulfill the requirements of all ARARs (or a waiver must be justified).  The 

ARARs and TBCs presented in this section apply to all of the remedial alternatives. 

http://www.ourpassaic.org/
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Table 2-23 provides a compilation of the ARARs identified for the FFS in consultation 

with the partner agencies, including statutory or regulatory citations for each ARAR.  The 

ARARs are listed according to their applicability to each the seven elements of the 

Source Control Early Action (see Section 2.9.2 “Compliance with ARARs”).   

No ARARs were identified as drivers for the preferred remedy.  ARARs drive the 

methods by which the remediation will be performed, but they do not drive the need for 

the remediation itself.   

2.12.1 Chemical-Specific ARARs and TBCs 

Chemical-specific ARARs and TBCs define concentration limits or other chemical levels 

for environmental media.  Based on the RAOs for the Source Control Early Action FFS, 

only requirements for sediment are considered here.  There are no ARARs for sediments. 

A broad universe of potential chemical-specific TBCs was initially identified from 

criteria developed by other USEPA regions and a variety of other agencies (Appendix B 

of the FFS; Malcolm Pirnie, Inc., 2007b).  PRGs were developed for the FFS; these 

PRGs, while not ARARs, are concentration limits that have been developed specifically 

for the Source Control Early Action based on site-specific RBCs.  They are thus 

considered to be more appropriate benchmarks for Early Action at the site than any of the 

initially identified chemical-specific TBCs.  As a result, all of the potential chemical-

specific TBCs were screened from consideration as viable criteria for the Source Control 

Early Action. 

2.12.2 Location-Specific ARARs and TBCs 

The following location-specific ARARs were identified for the FFS: 

• Endangered Species Act, 16 United States Code (U.S.C.) §1536; 50 Code of 

Federal Regulations (CFR) §402 Subpart B: Broad protection is provided for 
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species of fish, wildlife, and plants that are listed as threatened or endangered in 

the United States or elsewhere.  

• Federal Consistency Determination, 15 CFR § 930.36: The Federal Consistency 

Determination requires that federal agencies review their activities to determine 

whether such activities will be undertaken in a manner consistent to the maximum 

extent practicable with the enforceable policies of approved management 

programs.  

• Freshwater Wetlands Protection Act Rules, New Jersey Administrative Code 

(N.J.A.C.) 7:7A-4.3: The Act regulates activities in freshwater wetlands, such as 

excavation, drainage, discharge of material, driving pilings, placing obstructions 

to flow, and destruction of plant life.  The process for delineating a wetland and 

determining the width of the transition zone is specified, and wetland mitigation 

requirements are presented.  

• National Historic Preservation Act (NHPA), 16 U.S.C. §470 et seq.; 36 CFR. Part 

800: The NHPA requires consultation to identify historic properties potentially 

affected by federal activities and to assess the effects and to seek ways to avoid, 

minimize or mitigate any adverse impacts to those identified properties. 

• Soil Erosion and Sediment Control Act regulations, N.J.A.C. 7:13-3.3: These 

regulations require controls for soil erosion and sediment prior to commencing 

any land development projects. 

• Flood Hazard Control Act, New Jersey Statues Annotated (N.J.S.A.) 15:16A-50, 

et seq.:  These regulations cover stream encroachment activities and development 

in floodways and flood fringes.  Designs must prevent obstruction of flow or 

change in flow velocity in the case of a flood.  Evaluations are ongoing to 

determine the applicability of these regulations. 
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The following location-specific TBC was identified for the FFS:   

• NJDEP Soil Cleanup Criteria. [Contaminant Values for Residential Direct 

Contact Soil Cleanup Criteria, Non- Residential Direct Contact Soil Cleanup 

Criteria, and Impact to Ground Water Soil Cleanup Criteria; last revised May 12, 

1999 (Note that NJDEP proposed new Soil Cleanup Criteria in May 2007; the 

final rule is planned to be promulgated after a public comment period ending July 

27, 2007.)]  The NJDEP soil cleanup criteria will be utilized for determining the 

appropriateness of using dredged sediments, or treated dredged sediments, for 

other beneficial land application uses within the State of New Jersey. 

2.12.3 Action-Specific ARARs and TBCs 

The following action-specific ARARs are identified for the FFS: 

• Rivers and Harbors Act, 33 U.S.C. § 403: Activities that could impede navigation 

and commerce are prohibited without authorization from the Secretary of the 

Army. Such activities include obstruction or alteration of any navigable 

waterway, building of bulkheads outside harbor lines and any excavation or fill in 

navigable waters.  In accordance with CERCLA Section 121(e)(1), no federal, 

state, or local permits are required for remedial actions that are conducted entirely 

on site, although remedial actions must comply with the substantive requirements 

of the Rivers and Harbors Act.   

• Section 404 of the Clean Water Act (CWA), 40 CFR Parts 321, 322, and 323: The 

CWA includes requirements for the discharge of dredged or fill material into 

navigable waters of the United States.  The Act also regulates the construction of 

any structure in navigable waters. 

• RCRA, 40 CFR. § 261, 262, 264, 265, and 268: Dredged material may be subject 

to RCRA regulations if it contains a listed waste, or if it displays a hazardous 
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waste characteristic based on the TCLP test.  RCRA regulations may potentially 

be ARARs for the storage, treatment, and disposal of dredged material unless an 

exemption applies. If dredged material is removed but replaced in water within 

the Area of Contamination, which for this FFS includes the Lower Passaic River, 

Newark Bay and areal extent of contamination, RCRA land disposal regulations 

(LDR) are not triggered. 

• Toxic Substances Control Act (TSCA), 40 CFR. § 761: TSCA regulates PCBs 

from manufacture to disposal.  Remediation of sediments with PCB 

concentrations greater than 50 milligrams per kilogram of sediment or part per 

million is considered PCB waste remediation and is controlled under TSCA. 

• Hazardous Materials Transportation Act, 49 CFR. § 107, 171, 172 and potentially 

174, 176, or 177: United States Department of Transportation rules apply to the 

transportation of hazardous materials, and include the procedures for the 

packaging, labeling, manifesting, and transporting of hazardous materials. 

• Stormwater Management Rules, N.J.A.C. 7:8-2.2 and Subchapter 5: These 

regulations establish the design and performance standards for stormwater 

management measures. 

• Water Quality Certification, Section 401 of the CWA, 33 U.S.C § 1341: The 

CWA requires that applications for permits and licenses for any activity resulting 

in a discharge to navigable water include certification that the discharge will 

comply with applicable water quality and effluent standards.  In accordance with 

CERCLA Section 121(e)(1), no federal, state, or local permits are required for 

remedial actions that are conducted entirely on site, although remedial actions 

must comply with the substantive requirements of CWA Section 401.   
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• New Jersey Pollutant Discharge Elimination System (NJPDES) Rules, N.J.A.C. 

7:14A, (Subchapters 4.4, 5.3, 6.2, 11.2, 12.2, 13, 21.2 and Appendix B of chapter 

12): This chapter regulates the direct and indirect discharge of pollutants to the 

surface water and ground water of New Jersey.  It presents a list of effluent 

standards for site remediation projects, and includes rules for land application 

permits, residual transfer stations, and stormwater discharge information.  In 

accordance with CERCLA Section 121(e)(1), no federal, state, or local permits 

are required for remedial actions that are conducted entirely on site, although 

remedial actions must comply with the substantive requirements of the NJPDES 

rules.   

• New Jersey Technical Requirements for Site Remediation, N.J.A.C 7:26E-1.13, -

2.1, -2.2, -3.4, -3.8, -3.11, -4.5 and -4.7: These regulations identify the minimum 

technical requirements that must be followed in the investigation and remediation 

of any contaminated sites in New Jersey.   Both numeric and narrative standards 

for remediation of groundwater and surface water are listed.   

• Federal/State Pretreatment Standards, 40 CFR. § 403, and more stringent 

requirements enacted by State or local law: These standards provide pretreatment 

criteria that waste streams must meet prior to discharge to Publicly Owned 

Treatment Works (POTW). 

• National Ambient Air Quality Standards (40 CFR. § 50): The Clean Air Act 

requires USEPA to set standards for pollutants considered harmful to public 

health and the environment. Standards are established for six primary and 

secondary pollutants. 

• New Jersey Air Pollution Control Rules, N.J.A.C. 7:27: The chapter governs 

emissions that introduce contaminants into the ambient atmosphere for a variety 

of substances and from a variety of sources. 
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2.13 TECHNICAL AND POLICY ISSUES 

Technical and policy issues associated with the selection and implementation of the 

preferred remedy are discussed below. 

2.13.1.1 Determining Future Navigational Requirements  

The remedial alternatives presented in the FFS (Malcolm Pirnie, Inc., 2007b) incorporate 

three options for the reconstruction of the navigation channel in the Lower Passaic River.  

Alternative 3 allows for the reconstruction of the federally authorized navigation channel, 

which would be the deepest channel compared to those incorporated in the other 

alternatives.  Alternative 4 allows for the shallowest channel, the reconstruction of the 

navigation channel to accommodate current usage.  Current usage of the navigation 

channel is described in USACE’s Navigation Analysis (Appendix F of the FFS; Malcolm 

Pirnie, Inc., 2007b).  Alternatives 5 and 6 incorporate the reconstruction of the navigation 

channel to accommodate future use, which is discussed in a memorandum prepared by 

the NJDOT (Appendix F of the FFS; Malcolm Pirnie, Inc., 2007b).  Depths of the 

federally authorized navigation channel and recommended minimum depths to 

accommodate current and future use are discussed in Sections  2.5.2.1 “Current Federally 

Authorized and Constructed Navigation Channel,”  2.5.2.2 “Navigational Channel 

Dimensions to Accommodate Current Surface Water Uses,” and  2.5.2.3 “Navigational 

Channel Depths to Accommodate Reasonably Anticipated Future Surface Water Uses,” 

respectively. 

Determining which navigational use scenario will meet the needs of federal and state 

agencies as well as local governments and communities in the Study Area represents a 

policy issue with respect to the implementation of the preferred remedy.  It is important 
predecisional -deliberative; attorney-client communication
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the action.  It is likely that future navigational use needs will need to be more fully 

justified, which may require the integration of municipal master plans.   

2.13.1.2 CDF Siting 

 Construction of a CDF would require containment 

measures such as sheet-piling.  The CDF could be used for storage and passive 

dewatering of dredged sediment.  A leachate collection system could be constructed to 

collect and channel effluent to a treatment system.  As a final use, the dewatered 

sediment in the CDF could be removed for thermal treatment, or it could be permanently 

capped to create land for a beneficial use such as a park or development.  One advantage 

of using a nearshore CDF for temporary storage is that a smaller thermal treatment plant 

could be constructed at a lower capital cost and sediment could be treated over a longer 

time. 

 Dredged Material Management Scenario A 

assumes that all dredged material would be permanently disposed of in a CDF.  Dredged 

Material Management Scenario B assumes that all dredged material would initially be 

placed in a CDF, but the volume stored above the original mudline grade (prior to 

excavation within the CDF footprint), would be dewatered and treated by an onsite 

thermal treatment facility.   The volume to be thermally treated under Scenario B is up to 

approximately 1.7 million cubic yards (in-situ).  If necessary at a particular location when 

selected, excavation below the mudline (within the footprint of the CDF) would be 

performed to provide the required capacity. 

Technical issues related to the siting of a CDF include the following: 

predecisional -deliberative

predecisional -deliberative

predecisional -deliberative

predecisional -deliberative
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• The need for an extensive data collection program to identify and evaluate 

potential sites for the CDF; the program would include evaluations of site 

geology, evaluations of local community needs, and other relevant analyses. 

• The design and construction of the CDF, including containment measures. 

• The potential design and construction of a thermal treatment facility. 

Policy issues related to the siting of a CDF include the following: 

• Determining whether local communities in the selected area for the CDF prefer 

the construction of a thermal treatment facility or the development of a park or 

other beneficial use at the CDF site at project completion. 

• The role of recent precedent and flexibility for remedial purposes in determining 

State acceptance of a CDF or thermal treatment facility in the region. 

2.13.1.3 Determining the Applicability of New Jersey Flooding Regulations 

Determining the applicability of the New Jersey Flood Hazard Control Act to the Study 

Area constitutes a policy issue associated with the implementation of the preferred 

remedy.  The Flood Hazard Control Act covers stream encroachment activities and 

development in floodways and flood fringes.  The regulation requires that designs must 

prevent the obstruction of flow or a change in flow velocity in the case of a flood. 

 Baseline flooding, although likely based on historical rather than 

tial in the Area of Focus. 

predecisional -deliberative

predecisional -deliberative

predecisional -deliberative

predecisional -deliberative
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2.13.1.4 Restrictions on Dredging to Create Additional Berth Areas 

dredging to create berth areas after the cap and backfill layers have been placed in the 

river.  Prior to implementation, it is recommended that the USEPA and NJDOT identify 

any needed berth areas and incorporate dredging of these areas into the Source Control 

Early Action.  Dredging of these areas after implementation of the remedy risks enhanced 

recontamination of the capped surface over a large area due to resuspension of 

contaminated sediments from below the cap and subsequent tidal mixing.  Dredging after 

capping has been completed would need to be conducted such that resuspension in the 

berth area is minimized or avoided.  [This may be accomplished by completely 

surrounding the area to be dredged with sheet pile; however, the installation of sheet pile 

may create secondary effects such as the restriction of river flow and associated impacts 

to river flooding, as well as increased scouring of the cap (and possibly erosion of 

underlying legacy sediments) adjacent to the area to be dredged.  An evaluation of these 

secondary effects would be required prior to dredging.]  In addition, replacement of the 

engineered cap in the new berth area would be required. 

2.14 COST INFORMATION 

The total cost for each alternative has been estimated based on capital costs, dredged 

material management costs, and O&M costs, and are presented in Table 2-25.  The actual 

costs will vary depending on the specifications contained in the detailed remedial design.  

Further, the actual costs will also vary because the cost estimates provided are developed 

predecisional -deliberative

predecisional -deliberative

predecisional -
deliberative

predecisional -deliberative

predecisional -deliberative
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conservatively and have an accuracy of +50 percent to -30 percent, in compliance with 

USEPA guidance (USEPA, 1988). 
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Table 2-25: Cost Estimates for Remedial Alternatives 

Alternative DMM 
Scenario 

Total Capital 
Costs 

Total DMM 
Costs 

Annual 
O&M Costs 

Total O&M 
Costs 

Total Present 
Worth Costs 

A $1,092,000,000 $763,000,000 $5,950,000 $91,000,000 $1,947,000,000 Alternative 1: Removal of Fine-Grained 
Sediment from Area of Focus B $1,092,000,000 $1,085,000,000 $6,160, 000 $95,000,000 $2,272,000,000 

A $537,000,000 $230,000,000 $6,260, 000 $96,000,000 $863,000,000 Alternative 2: Engineered Capping of 
Area of Focus B $537,000,000 $477,000,000 $6,280, 000 $97,000,000 $1,111,000,000 

A $901,000,000 $522,000,000 $6,120, 000 $94,000,000 $1,518,000,000 Alternative 3: Engineered Capping of 
Area of Focus Following Remediation 
of Federally Authorized Navigation 
Channel 

B $901,000,000 $847,000,000 $6,280, 000 $97,000,000 $1,845,000,000 

A $754,000,000 $418,000,000 $6,160, 000 $95,000,000 $1,267,000,000 Alternative 4: Engineered Capping of 
Area of Focus Following Construction 
of Navigation Channel to 
Accommodate Current Usage 

B $754,000,000 $744,000,000 $6,330, 000 $97,000,000 $1,596,000,000 

A $839,000,000 $489,000,000 $6,060, 000 $93,000,000 $1,421,000,000 Alternative 5: Engineered Capping of 
Area of Focus Following Construction 
of Navigation Channel to 
Accommodate Future Usage 

B $839,000,000 $814,000,000 $6,230, 000 $96,000,000 $1,749,000,000 

A $879,000,000 $524,000,000 $6,050, 000 $93,000,000 $1,496,000,000 
Alternative 6: Engineered Capping of 
Area of Focus Following Construction 
of Navigation Channel to 
Accommodate Future Usage and 
Removal of Fine-Grained Sediment 
from Primary Inventory Zone and 
Primary Erosional Zone 

B $879,000,000 $849,000,000 $6,210, 000 $96,000,000 $1,824,000,000 

D
Low
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2.14.1 Capital Costs 

Capital costs have been estimated for pre-construction activities (includes investigation 

and design), mobilization/demobilization, dredging (not including dredged material 

management), and backfilling or capping.  The capital costs also include an additional 8 

percent of the cost of field activities for construction management services and an 

additional 20 percent for contingency.  The major driver of capital costs is dredging.  For 

a given volume, alternatives which utilize dredging are significantly more costly than 

alternatives which sequester it by means of an engineered cap. 

2.14.2 Dredged Material Management Costs 

DMM costs are considered for two dredged material management scenarios incorporating 

nearshore CDF.  DMM Scenario A assumes that all dredged material would be 

permanently disposed of in a CDF, while DMM Scenario B assumes that the volume 

stored above the original mudline grade would be dewatered and treated by an onsite 

thermal treatment facility. 

DMM costs have been estimated for site characterization, starter cell construction, sub-

grade cell construction, CDF construction (includes CDF operation and closing costs), 

and on-site thermal treatment.  The DMM costs also include an additional 8% of the cost 

of field activities for construction management services and an additional 20% for 

contingency.  The major costs driver for DMM costs are the sub-grade cell construction, 

the treatment of water within the CDF and from sediment dewatering operations, 

mechanical sediment dewatering, and on-site thermal treatment.  Alternatives with 

smaller dredging volumes are less costly than alternatives with higher dredging volumes 

since excavation below the mudline is not as deep.  Also, DMM Scenario B is 

significantly more costly than DMM Scenario A, since no thermal treatment is required 

in DMM Scenario A. 
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2.14.3 Operations and Maintenance Costs 

Annual O&M costs have been estimated for bathymetric surveys, surface sediment, water 

column and groundwater sampling and analysis, biological monitoring, habitat 

recolonization surveys, cap maintenance, and community outreach.  The major cost 

drivers are surface sediment sampling and analysis, biological monitoring and cap 

maintenance.  While surface sediment sampling and analysis and biological monitoring 

costs are high, they are equal for all alternatives; however, O&M costs due to cap 

maintenance vary from one alternative to another.  Alternatives which employ an 

engineered cap over a greater area require more significant O&M costs.  Based on 

USEPA guidance, costs are included for a period of thirty years of monitoring for each 

alternative (USEPA, 1988); however, a longer timeframe may apply for cap maintenance.  

The present-worth of the annual O&M costs (total O&M costs) were calculated using a 

discount rate of 5 percent and a 30-year time interval.   

Finally, while O&M costs are higher for alternatives which utilize an engineered cap, the 

DMM costs drive the total cost of alternatives which involve greater quantities of 

dredging.  Alternatives involving capping achieve the same mass remediation and risk 

reduction as alternatives involving greater quantities of dredging for significantly lower 

total cost. 

Because these alternatives would result in some contaminants remaining on-site above 

levels that allow for unrestricted use and unlimited exposure, CERCLA requires that the 

site be reviewed at least once every five years. If justified by the review, additional 

remedial actions may be implemented to remove, treat, or contain the contaminated 

sediments. 

2.15 LETTERS FROM STAKEHOLDERS AND STATE 

To be addressed. 
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3.0 CSTAG CONSIDERATION MEMORANDUM 

As a Tier 2 site, remedy selection rationale for the Lower Passaic River must be reviewed 

by the Contaminated Sediments Technical Advisory Group (CSTAG).  This section 

presents an evaluation of the Source Control Early Action as required for CSTAG 

consideration using the 11 Risk Management Principles identified by USEPA in OSWER 

Directive 9285.6-08 (USEPA, 2002a), which is also included as Appendix A of the 

Contaminated Sediment Remediation Guidance for Hazardous Waste Sites (USEPA, 

2005).  Each subsection below provides a discussion addressing consistency of the 

remedy selection with one of the 11 principles, presented in the order they are considered 

in the Directive. 

3.1 CONTROL SOURCES EARLY 

During the course of the Lower Passaic River Restoration Project, the sediments of the 

lower eight miles of the river were identified as a major source of contamination to the 

rest of the lower river as well as Newark Bay and the New York-New Jersey Harbor 

Estuary (Appendix D of the FFS, Malcolm Pirnie, Inc., 2007b).  Therefore, the FFS 

(Malcolm Pirnie, Inc., 2007b) was undertaken to evaluate a range of remedial alternatives 

that might be implemented as an early action to control that source.  The Source Control 

Early Action will address some or all of the contaminated sediments in the lower eight 

miles of the Passaic River, in order to reduce risks to human health and the environment.  

The Source Control Early Action, which will be a final action for the sediments in the 

lower eight miles, is intended to take place in the near term, while the comprehensive 17-

mile study is ongoing.   

Remediation of the Area of Focus through the Source Control Early Action will reduce 

the COPC and COPEC concentrations in the surface sediments over the long term to the 

background concentrations that are introduced to the Lower Passaic River from the Upper 
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Passaic River.  Active remediation is also predicted to reduce the human health risk by 95 

to 98 percent (fish versus crab consumption) and the ecological hazard by 78 to 98 

percent (species dependent), which meets the RAOs.  It is important to note that 

regardless of the PRG or risk levels that need to be achieved, remediating the Area of 

Focus achieves clean-up of 2,3,7,8-TCDD, which is responsible for 65 percent of the 

human health cancer risk, 40 years faster than it would be achieved by MNR alone.  The 

reduction of other COPCs and COPECs is also accelerated by the remediation of the Area 

of Focus.  For these reasons, all active alternatives were developed to remediate the Area 

of Focus, which encompasses the fine-grained sediments of the lower eight miles in their 

entirety.  It is important to note that a discrete action would be incapable of effecting 

substantial improvement, as legacy sediments in the entire lower eight miles are actively 

mixing and acting as an ongoing source of contamination. 

Other sources of contamination to the Lower Passaic River, including the Upper Passaic 

River (located above the Dundee Dam), major tributaries (including Saddle River, 

Second River, and Third River), CSO/SWOs, and Newark Bay are relatively small 

contributors of particle-bound contamination when compared with the resuspension of 

sediment within the Lower Passaic River itself.  The USEPA plans to initiate work to 

identify and characterize contamination entering the Lower Passaic River from the Upper 

Passaic River (Malcolm Pirnie, Inc., 2007b).  Because Newark Bay receives particle-

bound contamination from a variety of sources, including the Lower Passaic River, the 

implementation of the Source Control Early Action will effect a gradual decrease in 

contaminant concentrations in Newark Bay.   

The Source Control Early Action is an effort specifically designed to control 

contamination sources early.  Remediation of the Area of Focus is being conducted prior 

to the Remedial Investigation/Feasibility Study for entire 17-mile Study Area in order to 

more quickly reduce a major source of contamination to the Lower Passaic River (i.e., the 

resuspension of legacy sediments).  The EMBM (Appendix D of the FFS; Malcolm 

Pirnie, Inc., 2007b) identified the resuspension of legacy sediments as a large contributor 
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of contamination concentrations for several COPCs and COPECs; the remediation of 

legacy sediments would significantly reduce contaminant concentrations in the Lower 

Passaic River as well as the contaminant loading to Newark Bay and the remainder of the 

Hudson-Raritan Estuary. 

3.2 INVOLVE THE COMMUNITY EARLY AND OFTEN 

Efforts to involve local communities along the 17-mile stretch of the Passaic River have 

been numerous and ongoing.   Many of these efforts were presented in the combined 

Community Involvement Plan for the Lower Passaic River Restoration Project and the 

Newark Bay Study (Malcolm Pirnie, Inc., 2006a), and others have extended beyond 

specific elements of this plan.   

In 2004, approximately 50 community interviews were conducted with local non-

governmental organizations (e.g., Passaic River Coalition, Clean Ocean Action, 

Ironbound Community Corporation), many of which represented the views of thousands 

of local and regional individuals in their respective organizations, and individuals across 

a diversity of interests representing different locations in the region, including Newark, 

Rutherford, Clifton, Keyport, and Sandy Hook in New Jersey, as well as New York City.   

Following the interviews, public information sessions were held in several locations, 

including a well-advertised and well-attended drop-in session in Rutherford, New Jersey 

held in January 2005.  Two public informational meetings/availability sessions were held 

in September 2005: one in Rutherford, New Jersey, and one in Newark, New Jersey.  An 

information table was staffed by representatives of the Lower Passaic River Restoration 

Project partner agencies at the Passaic River Regatta held in October 2005 at the Nereid 

Boat Club in Rutherford, New Jersey.  This event brought together various groups and 

citizens interested in the revitalization and conservation of the Passaic River.   
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Representatives from the partner agencies have participated in Passaic River Symposia 

held at Montclair State University in Montclair, New Jersey in 2004 and 2006, presenting 

up-to-date work being conducted on the project.   

Community involvement efforts have also included municipal outreach.  In April 2007, a 

municipalities workshop for the Lower Passaic River Restoration Project and the Newark 

Bay Study Area RI/FS was held at the New Jersey Transportation Planning Authority 

(NJTPA) in Newark, New Jersey.  This workshop consisted of an all-day session 

focusing on project updates, planning, agency coordination, and revitalization of the river 

(often addressing community-specific concerns).  The event attracted approximately 75 

attendees, including Alan Steinberg, the USEPA Regional Administrator.  Municipalities 

that participated in the workshop include Bayonne, Bloomfield, Clifton, Elizabeth, 

Garfield, Harrison, Newark, Nutley, and Rutherford.   

A municipalities meeting was held in July 2007 at the NJTPA to discuss cleanup options 

for the Lower Passaic River.  Objectives for the meeting included briefing the 

municipalities on the Source Control Early Action FFS, obtaining input from the 

municipalities on the FFS, and continuing discussions on how the municipalities plan to 

use the river once it has been revitalized.  Municipalities that participated in the meeting 

include Kearny, Harrison, Hudson County, and Newark.  During the meeting, 

representatives of the municipalities expressed a favorable view of incorporating a CDF 

into the Source Control Early Action, and they expressed a willingness to host that aspect 

of the remedy in the municipalities. 

Municipalities had a direct influence on the development of the remedial alternatives for 

the FFS.  Specifically, the NJDOT prepared a memorandum presenting the State’s 

recommendations for future navigational use of the channel (Appendix F of the FFS; 

Malcolm Pirnie, Inc., 2007b), which was developed in consideration of municipal master 

plans. 
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Throughout these community involvement efforts, partnering with local environmental 

and civic organizations has been an essential component in informing community 

members about project meetings and other events.  These organizations have posted 

meeting announcements, press releases, and project information on their websites, which 

facilitates further outreach to local communities than the partner agencies could have 

done alone.  In addition, partnerships with local organizations foster good faith among 

community members.  Local organizations that have participated include the Association 

of New Jersey Environmental Commissioners, Bloomfield Third Riverbank Association, 

Clean Ocean Action, Future City, Green Faith, Hackensack Riverkeeper, Immigration 

and American Citizenship Organization, Ironbound Community Corporation, Jersey 

Coast Anglers, Nereid Boat Club, New York/New Jersey Baykeeper, and Passaic River 

Rowing Association. 

The public website for the Lower Passaic River Restoration Project, www.ourPassaic.org, 

serves as another resource for interested parties to obtain background information, 

meeting notices, and other project-specific information.  The website is maintained by the 

USEPA and is updated continually as new information becomes available.  In addition, 

the website offers the opportunity for local organizations and individuals to sign up for a 

ListServ, which delivers project announcements directly to its subscribers via e-mail. 

Stakeholder workgroup sessions have been held by USEPA over the past three years and 

have included presentations and dialog on specific topics, such as modeling; sampling 

plans, activities, and results; and remedial options development and evaluation.  In 

addition, stakeholder representatives have been welcomed at periodic Project Delivery 

Team meetings where updates of project progress were provided by the partner agencies 

and stakeholder input was sought.  Advance announcements of these meetings were 

provided directly to stakeholder representatives and via the public website. 

http://www.ourpassaic.org/
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3.3 COORDINATE WITH STATES, LOCAL GOVERNMENTS, TRIBES, AND 

NATURAL RESOURCE TRUSTEES 

The Lower Passaic River Restoration Project is an integrated Study being implemented 

by the USEPA and several partner agencies as a joint CERCLA-WRDA project.  The 

USACE – New York District serves as the federal WRDA sponsor of the Study, the 

NJDOT is the non-federal WRDA sponsor, and the NJDEP, NOAA, and USFWS are the 

Natural Resource Trustees for the Study.  Each of these agencies has been involved in the 

various components of the Study, including the development of planning documents, 

review of planning and technical documents prior to public release, identification of 

ARARs, and other aspects of the Study.  Each agency attends FFS-specific remedial 

options workgroup meetings, including comment resolution and consensus meetings.  In 

addition, each agency has had the opportunity to contribute to USEPA decision-making 

as integral team members throughout the Study. 

3.4 DEVELOP AND REFINE A CONCEPTUAL SITE MODEL THAT 

CONSIDERS SEDIMENT STABILITY 

A Draft Geochemical Evaluation (Step 2) (Malcolm Pirnie, Inc., 2006c) and a Conceptual 

Site Model (Malcolm Pirnie, Inc., 2007a) have been developed for the Study, and 

sediment stability was considered in the development of both of these documents.  The 

Human Health and Ecological Risk Assessments (Appendix C of the FFS; Malcolm 

Pirnie, Inc., 2007b), the Pathways Analysis Report (Battelle, 2005), and a Baseline 

Ecological Risk Assessment workshop held in 2006 [in preparation for the development 

of the Draft Field Sampling Plan Volume 2 (Malcolm Pirnie, Inc., 2006b)] also 

contributed to sediment stability discussions presented in the Conceptual Site Model.  

The initial Conceptual Site Model (Malcolm Pirnie, Inc., 2005a) was based on 

geochemical and modeling work dating back to 2003 and has been revised (Malcolm 

Pirnie, Inc., 2007a) using available data and incorporating new data as they were 

developed.  Sediment stability has been investigated in several components of the Study, 
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including the bathymetric analysis and dated sediment core analysis (both discussed in 

Malcolm Pirnie, Inc., 2006c and Malcolm Pirnie, Inc., 2007a), Sedflume analysis 

(presented in Borrowman et al., 2006), and sediment transport and modeling efforts 

(Appendix G of the FFS; Malcolm Pirnie, Inc., 2007b).   

It is important to note that the consideration of sediment stability (or lack thereof in 

several locations through the Lower Passaic River) played a major role in prompting the 

development of the FFS (Malcolm Pirnie, Inc., 2007b) for legacy sediments in the lower 

8 miles of the river, which were identified as a major source of contamination to the 17-

mile Study Area and to Newark Bay.  The FFS was undertaken to evaluate a range of 

remedial alternatives that might be implemented as an early action to control that major 

source and more rapidly reduce risks to human health and the environment.   

In addition to the work described above, a screening analysis to identify target areas 

based on sediment stability has been performed.  The analysis identified the most erosive 

reach of the river and subsequently found that remediation of that reach alone was 

insufficient to achieve the required risk reduction.  The FFS also incorporated modeling 

of the stability of cap materials placed in the erosive setting of the Lower Passaic River 

(Appendix G of the FFS; Malcolm Pirnie, Inc., 2007b). 

3.5 USE AN ITERATIVE APPROACH IN A RISK-BASED FRAMEWORK 

An iterative approach has been used throughout the Study with respect to the assessment 

of available data and the development of new data.  Each effort builds on previous 

efforts, and each component of the Study aims to derive as much information out of new 

and existing data as possible.  Geochemical efforts include the Technical Memorandum: 

Preliminary Geochemical Evaluation (Malcolm Pirnie, Inc., 2005b), which was further 

developed into the Draft Geochemical Evaluation (Step 2) (Malcolm Pirnie, Inc., 2006c).  

Other components of the Study, including the Pathways Analysis Report (Battelle, 2005), 

the ecological workshop (2006), and the Risk Assessment performed for the FFS 
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(Appendix C of the FFS; Malcolm Pirnie, Inc., 2007b) have also built upon each other, 

further refining the characterization of ecological risks and exposure pathways with each 

new effort.   

Sampling efforts have also employed an iterative approach.  Bathymetric surveys 

performed in the fall of 2004 (as well as previous field investigation studies) aided in the 

development of the intensive geophysical and geotechnical sampling programs in the 

spring of 2005.  Sediment coring and water column investigations conducted from 

summer 2005 through early 2006 then built upon the geophysical and geotechnical 

studies, as well as on earlier coring studies conducted by Tierra Solutions, Inc., partner 

agencies, and others.  A kingfisher study performed by USACE – New York District and 

NJDOT and a sampling plan for biological characterization efforts (both discussed in 

Malcolm Pirnie, Inc., 2006b; anticipated to be implemented by the Cooperating Parties 

Group) likewise builds upon previous biological sampling programs conducted by Tierra 

Solutions, Inc., as well as an Environmental Resource Inventory and Ecological 

Functional Analysis performed by Earth Tech, Inc. (Malcolm Pirnie, Inc., 2006b).  Field 

investigations in 2004 also provided data for the development of the dredging pilot study 

and ex-situ sediment stabilization demonstration in late 2005 (Malcolm Pirnie, Inc., 

2006d). 

In addition to the iterative approach used in field investigation programs and data 

analysis efforts, the Source Control Early Action FFS builds upon available data to 

address the ongoing release of legacy sediments through erosion and resuspension, while 

the full RI/FS for the 17-mile Study Area is ongoing.  The development of the FFS 

represents an iterative approach to the development of remedial options for the Lower 

Passaic River. 
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3.6 CAREFULLY EVALUATE THE ASSUMPTIONS AND UNCERTAINTIES 

ASSOCIATED WITH SITE CHARACTERIZATION DATA AND SITE 

MODELS 

Key documents leading to the development of the FFS (Malcolm Pirnie, Inc., 2007b) 

included detailed evaluations of assumptions and uncertainties.  These evaluations were 

performed in the Conceptual Site Model (Malcolm Pirnie, Inc., 2007a) and the EMBM 

(Appendix D of the FFS; Malcolm Pirnie, Inc. 2007b), including an identification of data 

gaps.  The conclusions presented in these documents are framed around key inferences 

and uncertainties.  In addition, the Cap Erosion and Flood Modeling (Appendix G of the 

FFS; Malcolm Pirnie, Inc., 2007b) includes a detailed discussion of important 

assumptions and uncertainties in the modeling process.   

Although the various data analysis and modeling efforts associated with the Lower 

Passaic River Restoration Project require that inferences be made and uncertainties be 

considered, these inferences have been derived from a thorough and comprehensive 

understanding of the site through the Conceptual Site Model, which was built upon 

detailed geochemical data evaluations and the assimilation of various data sources.  

Inferences have been conservative whenever possible and are rationally derived from the 

CSM.  Inferences have been coherent and consistent and, particularly in the EMBM, they 

work together to provide a more complete understanding of site processes and 

characteristics. 

3.7 SELECT SITE-SPECIFIC, PROJECT-SPECIFIC, AND SEDIMENT-

SPECIFIC RISK MANAGEMENT APPROACHES THAT WILL ACHIEVE 

RISK-BASED GOALS 

The selection of site-specific, project-specific, and sediment-specific risk management 

approaches is reflected in the development of the active remedial alternatives presented in 

the FFS (Malcolm Pirnie, Inc., 2007b).  The alternatives were developed without a 

presumption of a specific remedy.  Based on the Risk Assessment performed for the FFS, 
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three basic approaches were considered: natural recovery processes; remedial action in a 

small area of the Lower Passaic River; and remedial action in the entire eight-mile stretch 

of the Lower Passaic River.  It was necessary to address the entire eight-mile stretch in 

order to achieve the required risk reduction within a reasonably foreseeable time frame.  

The active remedial alternatives presented in the FFS were developed to address 

contamination in this eight-mile stretch. 

The elements used to construct the remedy were developed in consideration of site-

specific, project-specific, and sediment-specific aspects.  For example, the configuration 

of the navigation channel, and the requisite amount of sediment removal to both construct 

the channel and subsequently cap the area to aid in achievement of risk reduction 

objectives, was developed in consideration of the site-specific navigation needs of the 

municipalities lining the banks of the Lower Passaic.  The understanding of the interplay 

between deposition and discharges, which led to thick sequences of contaminated fine-

grained sediment built up over native, less-contaminated sands, was used to select 

sediment-specific approaches for covering the dredged surface (i.e., engineered capping 

was selected to cover areas in which fine-grained sediment remained after dredging, 

while sand backfill was chosen for areas in which all fine-grained sediment was removed 

and a sand surface remained).   Finally, the input of a diverse ground of project-specific 

stakeholders was utilized at various points in the development of the remedy.  

3.8 ENSURE THAT SEDIMENT CLEANUP LEVELS ARE CLEARLY TIED 

TO RISK MANAGEMENT GOALS 

Cleanup levels for the lower eight miles of the Passaic River were developed based on an 

evaluation of ARARs, RBCs, and background concentrations and the subsequent 

selection of PRGs.  Background contaminant contributions to Study Area were 

considered to adequately understand contaminant sources and establish realistic risk 

reduction goals.  Background concentrations from Newark Bay and the Upper Passaic 

River (located above Dundee Dam) were considered, as well as harborwide background 
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concentrations.  The background concentrations derived from recent sediment data from 

the Upper Passaic River were found to be above the risk-based thresholds.  Since the 

Superfund program, generally, does not clean up to concentrations below natural or 

anthropogenic background levels (USEPA, 2002c), background concentrations were 

selected as PRGs.  Active remediation of the Area of Focus through Source Control Early 

Action is predicted to reduce the human health risk by 95 to 98 percent (fish versus crab 

consumption) and the ecological hazard by 78 to 98 percent (species dependent), which 

meets the RAOs. 

The background levels for many of the contaminants pose unacceptable risks, in part 

resulting from continuing contributions from upstream sources.  Thus, while the Source 

Control Early Action addresses the contaminated sediments of the lower eight miles of 

the Passaic River, a separate source control action will need to be implemented above 

Dundee Dam to identify and reduce or eliminate those background sources.  Such a 

separate action might include identifying facilities above the dam with on-going 

contributions to the Upper Passaic River, or conducting a track-down program where 

samplers are placed further and further upstream until contaminants are tracked back to 

specific industrial or municipal sources. Such sources would then be controlled through 

federal or State of New Jersey regulatory programs.  The USEPA plans to initiate work to 

identify and characterize contamination entering the Lower Passaic River from the Upper 

Passaic River (Malcolm Pirnie, Inc., 2007b). 

The use of background concentrations rather than purely risk-based goals considers the 

degree of recontamination expected over time after the Source Control Early Action has 

been implemented.  The use of background concentrations also affects the amount of time 

required for MNR to succeed after implementation of the Source Control Early Action, 

rather than the areal coverage of capping and depth of dredging required for the remedial 

action itself.  However, it important to note that preliminary remediation goals would be 

achieved in a shorter time frame if the fine-grained sediments in the 11 miles of the 
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Lower Passaic River above the Area of Focus were targeted as part of the Source Control 

Early Action. 

3.9 MAXIMIZE THE EFFECTIVENESS OF INSTITUTIONAL CONTROLS 

AND RECOGNIZE THEIR LIMITATIONS 

Institutional controls to be implemented after the Source Control Early Action focus on 

use restrictions on the waterway.  Existing fish consumption advisories will remain in 

effect and will be gradually relaxed according to risk thresholds as sediment and fish 

tissue concentrations improve over the long-term.  (See Section  2.7.2 “Preliminary 

Remediation Goals” for PRGs for contaminants that tend to bioaccumulate in fish, such 

as dioxin, PCBs, and mercury.)  Fish consumption advisories have definite limitations, 

however.  Although fish consumption advisories are currently in place for the Lower 

Passaic River, public surveys have confirmed that certain communities along the river 

consume unsafe amounts of fish from the river despite the advisories.  As an institutional 

control, the issuance of fish consumption advisories relies on consistent implementation 

by individual community members. 

In addition to fish consumption advisories, waterway use restrictions will include 

restrictions on dredging to create additional berths

 Prior to implementation, it is recommended that the USEPA and 

NJDOT conduct a focused effort to identify any berth areas needed by the communities 

and/or industries along the Lower Passaic River.  Dredging to create these berth areas can 

then be incorporated into the Source Control Early Action.

there will likely be stringent restrictions on dredging portions of the river that 

have been capped because of the potential for enhanced recontamination of the capped 

surface over a large area due to resuspension of contaminated sediments from below the 

cap and subsequent tidal mixing.  Therefore, if a proposed berth area is identified in a 

capped area, the dredging to create this berth area would need to be conducted such that 

resuspension of contaminated sediments in the berth area is minimized or avoided.  (This 
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may be accomplished by completely surrounding the area to be dredged with sheet pile; 

however, the installation of sheet pile may create secondary effects such as the restriction 

of river flow and associated impacts to river flooding, as well as increased cap scour 

adjacent to the area to be dredged.  An evaluation of these secondary effects would be 

required prior to dredging.)  In addition, replacement of the engineered cap in the new 

berth area would be required.

Like other institutional controls, placing restrictions on dredging portions of the river that 

have been capped has its limitations.  Controls on post-remediation dredging to minimize 

resuspension of contaminated sediments still incorporate some risk of recontamination of 

adjacent areas; this risk cannot be completely eliminated.  The most effective method of 

reducing this risk (despite the presence of institutional controls after remediation) is to 

incorporate berth area dredging into the Source Control Early Action and avoid post-

remediation dredging to the greatest extent possible. 

3.10 DESIGN REMEDIES TO MINIMIZE SHORT-TERM RISKS WHILE 

ACHIEVING LONG-TERM PROTECTION 

As part of the FFS, the short-term risks associated with each of the active remedial 

alternatives were evaluated and compared.  (See Section  2.9.5 “Short-Term 

Effectiveness” for a summary of these evaluations.) 

 however, there 

r example, the 

option to dredge contaminated sediments was not rejected simply because dredging will 

cause some resuspension of particle-bound contamination.  Since sediment resuspension 

is currently ongoing, and the ultimate goal of the Source Control Early Action is to 

drastically reduce erosion and resuspension of legacy sediments as a source of 

contamination to the river, the additional potential resuspension associated with dredging 
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operations was not a deciding factor when evaluating active remedial alternatives 

involving dredging. 

All aspects of remedy design and implementation will be developed in consideration of 

Health and Safety Plans generated to provide protection and reduce risks for workers and 

the surrounding community.  Work areas in the river would be isolated (access-restricted) 

for safety reasons.  In addition, selected aspects of the remedy design which may be 

incorporated to reduce short-term risks include: 

• Construction and Operation of a Support Area: The site for the support area is 

assumed to have riverfront access, and access to these areas would be restricted to 

authorized personnel.  An ambient air monitoring program could be implemented 

where required to provide protection for the surrounding community.  As the land 

use near the Lower Passaic River is primarily industrial, minimal additional 

environmental impact is likely to arise from the construction of the support area. 

• Dredging: Dredging operations (including dredging and transportation of dredged 

material) will inevitably involve short-term impacts associated with resuspension 

of sediment.  However, installation of structures to isolate areas of dredging 

would also likely result in some degree of resuspension, and would result in a 

longer timeframe necessary to achieve remedial action objectives.  For these 

reasons, the utilization of best management practices and specialized technology 

is more likely to achieve a more favorable balance between short-term impact and 

long-term risk reduction than dredging using containment structures.   

• Capping: Capping operations may be less disruptive of local communities than 

dredging (USEPA, 2005), and would result in less potential for noise disturbances 

and air pollution than dredging operations.  Environmental impacts during 

capping would be mitigated by using cap placement techniques that avoid 
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resuspension to the extent practicable, but a temporary loss of habitat would be an 

inevitable impact associated with the placement of cap material. 

• CDF Construction and Operation: Activities associated with capping and CDF 

construction would also result in a temporary loss of habitat for aquatic and 

benthic organisms.  However, the use of a CDF for dredged material storage and 

disposal would likely result in a shorter timeframe for achievement of RAOs, as 

the potential for delay and issues with throughput and capacity associated with 

other transport and disposal methods would be eliminated. 

• Thermal Treatment: Thermal destruction was included in the remedy 

development because it is one of the only technologies proven as effective in 

treating the organic COPCs and COPECs (i.e., PCDD/F, PCB, and PAH) detected 

in the sediment of the Area of Focus.  Air emissions generated by a thermal 

destruction facility would be strictly monitored and controlled to ensure 

protection of the surrounding community and air quality. 

3.11 MONITOR DURING AND AFTER SEDIMENT REMEDIATION TO 

ASSESS AND DOCUMENT REMEDY EFFECTIVENESS 

Monitoring is incorporated into the Source Control Early Action and includes monitoring 

during implementation of the remedy and after implementation has been completed.  

Both the effort and the estimated costs for monitoring have been evaluated for the remedy 

and are presented in the FFS (Malcolm Pirnie, Inc., 2007b).  Monitoring includes 

chemical analyses to characterize sediments and the water column, as well as biological 

tissue.  Table 3-1 summarizes the annual monitoring activities that are incorporated into 

the Source Control Early Action. 
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Table 3-1:  Annual Monitoring Program 

Monitoring Type Monitoring Frequency Monitoring Parameters 
Surface Sediment 
Sampling 

400 samples per year; 5 
samples taken at transects of 
0.1 river mile 

• Geotechnical parameters 
[grain size, percent moisture, 
total organic carbon (TOC)] 

• Target Analyte List metals 
• Cyanide 
• Dioxins 

Water Column 
Sampling 

35 samples per year; 2 samples 
taken for 2 tidal cycles per 
river mile 

• Total suspended solids 
• TOC 

Groundwater 
Sampling 

144 samples per year; 12 wells 
sampled per month 

• Parameters to be determined 

Biological 
Monitoring 

One monitoring program per 
year 

• Habitat delineation 
• Terrestrial vegetation 
• Avian community 
• Aquatic community 
• Aquatic vegetation (SAV) 
• Fish community 
• Benthic invertebrates 
• Biological tissue-residual 
• Toxicity testing 
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4.0 ACRONYMS 

2,3,7,8-TCDD  2,3,7,8-Tetrachlorodibenzodioxin 

AOC   Administrative Order of Consent 

ARAR   Applicable or Relevant and Appropriate Requirement 

BDA   Brownfield Development Area 

CDF Confined Disposal Facility 

CERCLA Comprehensive Environmental Response, Compensation, and 

Liability Act 

CFR   Code of Federal Regulations 

CMB   Chemical Mass Balance 

COPC   Contaminant of Potential Concern 

COPEC  Contaminant of Potential Ecological Concern 

CSM   Conceptual Site Model 

CSO   Combined Sewer Overflow 

CSTAG  Contaminated Sediment Technical Advisory Group 

CWA   Clean Water Act 

cy   cubic yard 

DDD   Dichlorodiphenyldichloroethane 

DDE   Dichlorodiphenyldichloroethylene 

DDT   Dichlorodiphenyltrichloroethane 

DDx   Sum of DDD, DDE, and DDT isomers 

DMM   Dredged Material Management 

EMBM  Empirical Mass Balance Model 

ER-L   Effects Range-Low 

FFS   Focused Feasibility Study 

HMW   High Molecular Weight 

H:V   Horizontal:Vertical 

LMW   Low Molecular Weight 
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LWA   Length-Weighted Average 

mg/kg   milligram per kilogram 

MLW   Mean Low Water 

MNR   Monitored Natural Recovery 

ND   Not Determined 

ng/g   nanogram per gram 

ng/kg   nanogram per kilogram 

NHPA   National Historic Preservation Act 

N.J.A.C.  New Jersey Administrative Code 

NJDEP  New Jersey Department of Environmental Protection 

NJDOT  New Jersey Department of Transportation 

NJPDES  New Jersey Pollutant Discharge Elimination System 

N.J.S.A.  New Jersey Statues Annotated 

NJTPA  New Jersey Transportation Planning Authority 

NOAA   National Oceanic and Atmospheric Administration 

NPL    National Priority List 

NRRB   National Remedy Review Board 

O&M   Operations & Maintenance 

OSRTI   Office of Superfund Remediation and Technology Innovation 

OSWER  Office of Solid Waste and Emergency Response 

OU   Operable Unit 

PAH   Polycyclic Aromatic Hydrocarbon 

PATH   Port Authority Trans Hudson 

PCB   Polychlorinated Biphenyl 

PCDD/F  Polychlorinated Dibenzodioxins/Furans 

PRG   Preliminary Remediation Goal 

PRP   Potentially Responsible Party 

PRSA   Passaic River Study Area 

RAO   Remedial Action Objective 

RBC   Risk-Based Concentration 
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RCRA   Resource Conservation and Recovery Act 

RI/FS   Remedial Investigation/Feasibility Study 

RM   River Mile 

ROD   Record of Decision 

SPMD   Semi-permeable Membrane Device 

SWO   Stormwater Outfall 

TBC   To Be Considered 

TCLP   Toxicity Characteristic Leaching Procedure 

TEQ   Toxic Equivalent Quotient 

TOC   Total Organic Carbon 

TSCA   Toxic Substances Control Act 

TSI   Tierra Solutions, Inc. 

μg/kg   microgram per kilogram 

USACE  United States Army Corps of Engineers 

U.S.C.   United States Code 

USEPA  United States Environmental Protection Agency 

USFWS  United States Fish and Wildlife Service 

USGS   United States Geological Survey 

WRDA  Water Resources Development Act 

 

 



 
Draft NRRB Package & CSTAG Memorandum 5-1 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

5.0 REFERENCES 

Aqua Survey, Inc.  2006.  Technical Report, Geophysical Survey, Lower Passaic River 

Restoration Project.  Draft.  June 2006. 

Battelle.  2005.  Pathways Analysis Report.  Lower Passaic River Restoration Project.  

July 2005. 

Bopp, R.F., M.L. Gross, H. Tong, H.J. Simpson, S.J. Monson, B.L. Deck, and F.C. 

Moster.  1991a.  “Sediment Sampling and Radionuclide and Chlorinated Hydrocarbon 

Analysis in Newark Bay and the Hackensack and Passaic Rivers.”  Report to NJDEP, 

Division of Science and Research Contract P24096.  March 31, 1991. 

Bopp, R.F., M.L. Gross, H. Tong, H.J. Simpson, S.J. Monson, B.L. Deck, and F.C. 

Moster.  1991b.  “A Major Incident of Dioxin Contamination: Sediments of New Jersey 

Estuaries.”  Environmental Science and Technology.  25(5): 951-956. 

Borrowman, T.D., E.R. Smith, J.Z. Gailani, and L. Caviness.  2006.  “Erodibility Study 

of Passaic River Sediments Using USACE Sedflume.”  United States Engineer Research 

and Development Center.  July 2006. 

Bzdusek P.A., E.R. Christensen, A. Li, and Q. Zou.  2004.  “Source Apportionment of 

Sediment PAHs in Lake Calumet, Chicago: Application of Factor Analysis with 

Nonnegative Constraints.”  Environmental Science and Technology.  38(1): 97-103. 

Chaky, D.A.  2003.  “Polychlorinated Biphenyls, Polychlorinated Dibenzo-p-Dioxins, 

and Furans in the New York Metropolitan Area; Interpreting Atmospheric Deposition 

and Sediment Chronologies.”  PhD Thesis, Rensselaer Polytechnic Institute, Troy, NY.  

August 2003. 



 
Draft NRRB Package & CSTAG Memorandum 5-2 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Fenneman, N.  1938.  Physiography of the Eastern United States, McGraw-Hill, Inc., 

New York, NY. 

Ianuzzi, T., D. Ludwig, J. Kinnell, J. Wallin, W. Desvouges, and R. Dunford.  2002.  “A 

Common Tragedy: History of an Urban River.”  Amherst Scientific Publishers (Amherst, 

Massachusetts). 

Imamoglu I., K. Li, and E.R. Christensen.  2002.  “Modeling Polychlorinated Biphenyl 

Congener Patterns and Dechlorination in Dated Sediments from the Ashtabula River, 

Ohio, USA.”  Environmental Toxicology and Chemistry.  21(11): 2283–2291. 

Long, E.R., D.D. MacDonald, S.L. Smith, and F.D. Calder.  1995.  “Incidence of Adverse 

Biological Effects Within Ranges of Chemical Concentrations in Marine and Estuarine 

Sediments.”  Environmental Management.  19(1):81-97. 

Malcolm Pirnie, Inc.  2007a.  Conceptual Site Model.  Lower Passaic River Restoration 

Project.  February 2007.  Reprinted in the Draft Source Control Early Action Focused 

Feasibility Study (Malcolm Pirnie, Inc., 2007b). 

Malcolm Pirnie, Inc.  2007b.  Draft Source Control Early Action Focused Feasibility 

Study.  Lower Passaic River Restoration Project.  Prepared in conjunction with Battelle 

and HydroQual, Inc.  June 2007. 

Malcolm Pirnie, Inc.  2006a.  Community Involvement Plan.  Lower Passaic River 

Restoration Project and Newark Bay Study.  June 2006. 

Malcolm Pirnie, Inc.  2006b.  Draft Field Sampling Plan Volume 2.  Lower Passaic River 

Restoration Project.  June 2006. 



 
Draft NRRB Package & CSTAG Memorandum 5-3 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Malcolm Pirnie, Inc.  2006c.  Draft Geochemical Evaluation (Step 2).  Lower Passaic 

River Restoration Project.  Prepared in conjunction with Battelle and HydroQual, Inc.  

March 2006. 

Malcolm Pirnie, Inc.  2006d.  Preliminary Draft Environmental Dredging Pilot Study 

Report.  Lower Passaic River Restoration Project.  Prepared in conjunction with Earth 

Tech, Inc.  October 2006. 

Malcolm Pirnie, Inc.  2005a.  Conceptual Site Model.  Lower Passaic River Restoration 

Project.  August 2005. 

Malcolm Pirnie, Inc.  2005b.  “Technical Memorandum: Preliminary Geochemical 

Evaluation.”  August 2005. 

Malcolm Pirnie, Inc.  2005c.  Work Plan.  Lower Passaic River Restoration Project.  

Prepared in conjunction with Battelle and HydroQual, Inc. 

Nichols, W.O.  1968.  “Groundwater Resources of Essex County, New Jersey.”  Special 

Report No. 28, State of New Jersey Department of Conservation and Economic 

Development, Trenton, New Jersey.  (As cited in USEPA, 1995). 

Ogura I., M. Gamo, S. Masunaga, and J. Nakanishi.  2005.  “Quantitative Identification 

of Sources Of Dioxin-Like Polychlorinated Biphenyls In Sediments by a Factor Analysis 

Model and a Chemical Mass Balance Model Combined With Monte Carlo Techniques.”  

Environmental Toxicology and Chemistry.  24(2): 277–285. 

Olsen, C.R., I.L. Larsen, R.L. Brewster, N.H. Cutshall, R.F. Bopp, and H. Simpson.  

1984.  “A Geochemical Assessment of Sedimentation and Contaminant Distributions in 

the Hudson-Raritan Estuary.”  NOAA, NOS OMS 2.  June 1984.  (As cited in USEPA, 

1995). 



 
Draft NRRB Package & CSTAG Memorandum 5-4 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Su M., E.R. Christensen, J.F. Karls, S. Kosuru, and I. Imamoglu.  2000.  “Apportionment 

of Polycyclic Aromatic Hydrocarbon Sources in Lower Fox River, USA, Sediments by a 

Chemical Mass Balance Model.”  Environmental Toxicology and Chemistry.  19(6): 

1481–1490. 

USEPA.  2006a.  “Fact Sheet: Witco Chemical Corp. (Oakland Plant) New Jersey.”  

USEPA #NJD045653854.  http://www.epa.gov/region02/superfund/npl/0200316c.htm.  

(Site accessed February 2007.) 

USEPA.  2006b.  “Fact Sheet: Caldwell Trucking New Jersey.”  NJD048798953.  

http://www.epa.gov/region02/superfund/npl/0200340c.pdf.  (Site accessed February 

2007). 

USEPA.  2005.  Contaminated Sediment Remediation Guidance for Hazardous Waste 

Sites.  OSWER Directive 9355.0-85.  EPA-540-R-05-012.  December 2005. 

USEPA.  2003.  Record of Decision Operable Units 3, 4, and 5: Lower Fox River and 

Green Bay, Wisconsin, Record of Decision Responsiveness Summary.  USEPA Region 5, 

New York.  http://dnr.wi.gov/org/water/wm/foxriver/reportsanddocs.html.  (Site accessed 

February 2007.) 

USEPA.  2002a.  Principles for Managing Contaminated Sediment Risks at Hazardous 

Waste Sites.  Office of Solid Waste and Emergency Response.  Washington, D.C.  

OSWER Directive 9285.6-08.  February 2002. 

USEPA.  2002b.  Record of Decision, Hudson River PCBs Reassessment RI/FS.  USEPA 

Region 2, New York.  http://www.epa.gov/husdon/rod.htm.  (Site accessed February 

2007.) 

http://www.epa.gov/region02/superfund/npl/0200316c.htm
http://www.epa.gov/region02/superfund/npl/0200340c.pdf
http://dnr.wi.gov/org/water/wm/foxriver/reportsanddocs.html
http://www.epa.gov/husdon/rod.htm


 
Draft NRRB Package & CSTAG Memorandum 5-5 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

USEPA.  2002c.  Role of Background in the CERCLA Cleanup Program.  Office of Solid 

Waste and Emergency Response.  Washington, D.C.  OSWER Directive 9285.6-07P.  

April 2002. 

USEPA.  1995a.  Passaic River Study Area, RI/FS Work Plans, Investigation Work Plan, 

Feasibility Study Work Plan.  January 1995. 

USEPA.  1995b.  Land Use in the CERCLA Remedy Selection Process.  Office of Solid 

Waste and Emergency Response.  Washington, D.C.  OSWER Directive 9355.7-04.  May 

1995. 

USEPA.  1994.  “Monthly Hotline Report: Hotline Questions and Answers.”  Resource 

Conservation and Recovery Act.  January 1994.  

http://www.epa.gov/epaoswer/hotline/94report/01_94.txt.  Site accessed July 16, 2007. 

USEPA.  1993.  Interim Report on Data and Methods for Assessment of 2,3,7,8-

Tetrachlorodibenzo-p-dioxin Risks to Aquatic Life and Associated Wildlife.  Office of 

Research and Development.  Washington, D.C.  EPA/600/R-93/055. 

USEPA.  1992.  “Method 1311: Toxicity Characteristic Leaching Procedure.”  Revision 

0.  July 1992.  http://www.epa.gov/sw-846/pdfs/1311.pdf.  Site accessed July 16, 2007. 

USEPA.  1988.  Guidance for Conducting Remedial Investigations and Feasibility 

Studies under CERCLA: Interim Final.  Office of Emergency and Remedial Response.  

Washington, D.C.  EPA/540/G-89/004.  October 1988. 

Watson J.G. et al.  2004.  “Protocol for Applying and Validating the CMB Model for 

PM2.5 and VOC.” .Prepared for the Office of Air Quality Planning & Standards, 

Emissions, Monitoring & Analysis Division. .EPA-451/R-04-001. 

http://www.epa.gov/epaoswer/hotline/94report/01_94.txt
http://www.epa.gov/sw-846/pdfs/1311.pdf


 
Draft NRRB Package & CSTAG Memorandum 5-6 August 2007 
Lower Passaic River Restoration Project  CONFIDENTIAL 
 
Draft contractor document; has not received EPA technical or legal review; deliberative and pre-decisional; subject to 

Joint Prosecution and Confidentiality Agreement; not for public release; FOIA/OPRA exempt. 

Wintermeyer M. and K. Cooper.  2003.  “Dioxin/Furan and PCB Concentrations in 

Eastern Oyster (Crassostrea virginica, Gmelin) Tissues and the Effects on Egg 

Fertilization and Development.”  Journal of Shellfish Research.  22(3):737-746. 

 


	DRAFT NRRB Briefing Package and CSTAG Consideration Memorandum
	Table of Contents
	1.0 NRRB BRIEFING PACKAGE SUMMARY
	1.1 SITE SUMMARY
	1.1.1 Site Name and Location
	1.1.2 Superfund Site Identification Number
	1.1.3 Operational History and Contaminants Present
	1.1.4 Key Features of the Site and the Surrounding Area
	1.1.5 On-Site and Surrounding Land Use
	1.1.6 Media and Primary Contaminants of Concern Addressed by the Preferred Remedy
	1.1.7 Operable Units Addressed by the Preferred Remedy and the Media Addressed by Each Operable Unit

	1.2 RISK SUMMARY
	1.3 REMEDIATION GOALS
	1.4 DESCRIPTION OF REMEDIAL ALTERNATIVES
	1.5 PREFERRED REMEDIAL ALTERNATIVE
	1.6 STAKEHOLDER VIEWS
	1.6.1 State’s Position on the Preferred Remedy
	1.6.2 Major Stakeholders’ Position on the Preferred Remedy


	2.0 NRRB BRIEFING PACKAGE
	2.1 SITE NAME, LOCATION, AND BRIEF DESCRIPTION
	2.2 SITE HISTORY AND ENFORCEMENT ACTIVITIES
	2.3 SCOPE AND ROLE OF RESPONSE ACTION
	2.4 SITE CHARACTERISTICS
	2.4.1 Site Overview
	2.4.2 Site Geology
	2.4.3 Surface Water Hydrology
	2.4.3.1 The Hudson-Raritan Estuary
	2.4.3.2 The Lower Passaic River

	2.4.4 Sediment Characteristics
	2.4.4.1 Data Sources Used to Characterize Sediments
	2.4.4.2 COPCs and COPECs in Sediments
	2.4.4.3 Nature and Extent of Sediment Contamination
	2.4.4.3.1 History of Sediment Contamination: Summary of Sediment Geochronological Analysis
	2.4.4.3.2 Sediment Concentrations

	2.4.4.4 Sources of Sediment and Contamination
	2.4.4.5 Estimated Volume of Contaminated Sediment and Associated Mass of Contaminants
	2.4.4.6 RCRA Hazardous Wastes and Affected Media
	2.4.4.7 Impacts of the Lower Passaic River to Newark Bay

	2.4.5 Groundwater and Surface Water Contamination
	2.4.6 Models Used to Further the CSM
	2.4.6.1 Empirical Mass Balance Model

	2.4.7 Areas of Archaeological or Historical Importance
	2.4.8 Summary of Conceptual Site Model

	2.5 CURRENT AND POTENTIAL FUTURE SITE AND RESOURCE USES
	2.5.1 Land Use
	2.5.1.1 Current On-Site Land Use
	2.5.1.2 Current Adjacent/Surrounding Land Use
	2.5.1.3 Reasonably Anticipated Future Land Uses

	2.5.2 Surface Water Use: Navigation Requirements
	2.5.2.1 Current Federally Authorized and Constructed Navigation Channel
	2.5.2.2 Navigational Channel Dimensions to Accommodate Current Surface Water Uses
	2.5.2.3 Navigational Channel Depths to Accommodate Reasonably Anticipated Future Surface Water Uses
	2.5.2.4 Other Navigational Issues


	2.6 SUMMARY OF SITE RISKS
	2.7 REMEDIAL ACTION OBJECTIVES AND PRELIMINARY REMEDIATION GOALS
	2.7.1 Remedial Action Objectives
	2.7.2 Preliminary Remediation Goals

	2.8 DESCRIPTION OF REMEDIAL ALTERNATIVES
	2.8.1 Compliance of Monitored Natural Recovery with USEPA Policy

	2.9 COMPARATIVE ANALYSIS OF REMEDIAL ALTERNATIVES
	2.9.1 Overall Protection of Human Health and the Environment
	2.9.2 Compliance with ARARs
	2.9.3 Long-Term Effectiveness and Permanence
	2.9.3.1 Magnitude of Residual Risk
	2.9.3.2 Adequacy and Reliability of Controls

	2.9.4 Reduction of Toxicity, Mobility, or Volume through Treatment
	2.9.4.1 Treatment Processes Used and Materials Treated
	2.9.4.2 Amount of Hazardous Material Destroyed or Treated
	2.9.4.3 Degree of Expected Reductions in Toxicity, Mobility, and Volume
	2.9.4.4 Type and Quantity of Residuals Remaining after Treatment

	2.9.5 Short-Term Effectiveness
	2.9.5.1 Protection of the Community during Remedial Action
	2.9.5.2 Protection of Workers during Remedial Action
	2.9.5.3 Environmental Impacts
	2.9.5.4 Time until Remedial Action Objectives are Achieved

	2.9.6 Implementability
	2.9.6.1 Technical Feasibility
	2.9.6.2 Availability of Services and Materials
	2.9.6.3 Administrative Feasibility

	2.9.7 Cost
	2.9.7.1 Capital Costs
	2.9.7.2 Operations and Maintenance Costs

	2.9.8 Support Agency Acceptance
	2.9.9 Community Acceptance

	2.10 PRINCIPAL THREAT WASTE
	2.11 PREFERRED REMEDIAL ALTERNATIVE
	2.12 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
	2.12.1 Chemical-Specific ARARs and TBCs
	2.12.2 Location-Specific ARARs and TBCs
	2.12.3 Action-Specific ARARs and TBCs

	2.13 TECHNICAL AND POLICY ISSUES
	2.13.1.1 Determining Future Navigational Requirements 
	2.13.1.2 CDF Siting
	2.13.1.3 Determining the Applicability of New Jersey Flooding Regulations
	2.13.1.4 Restrictions on Dredging to Create Additional Berth Areas

	2.14 COST INFORMATION
	2.14.1 Capital Costs
	2.14.2 Dredged Material Management Costs
	2.14.3 Operations and Maintenance Costs

	2.15 LETTERS FROM STAKEHOLDERS AND STATE

	3.0 CSTAG CONSIDERATION MEMORANDUM
	3.1 CONTROL SOURCES EARLY
	3.2 INVOLVE THE COMMUNITY EARLY AND OFTEN
	3.3 COORDINATE WITH STATES, LOCAL GOVERNMENTS, TRIBES, AND NATURAL RESOURCE TRUSTEES
	3.4 DEVELOP AND REFINE A CONCEPTUAL SITE MODEL THAT CONSIDERS SEDIMENT STABILITY
	3.5 USE AN ITERATIVE APPROACH IN A RISK-BASED FRAMEWORK
	3.6 CAREFULLY EVALUATE THE ASSUMPTIONS AND UNCERTAINTIES ASSOCIATED WITH SITE CHARACTERIZATION DATA AND SITE MODELS
	3.7 SELECT SITE-SPECIFIC, PROJECT-SPECIFIC, AND SEDIMENT-SPECIFIC RISK MANAGEMENT APPROACHES THAT WILL ACHIEVE RISK-BASED GOALS
	3.8 ENSURE THAT SEDIMENT CLEANUP LEVELS ARE CLEARLY TIED TO RISK MANAGEMENT GOALS
	3.9 MAXIMIZE THE EFFECTIVENESS OF INSTITUTIONAL CONTROLS AND RECOGNIZE THEIR LIMITATIONS
	3.10 DESIGN REMEDIES TO MINIMIZE SHORT-TERM RISKS WHILE ACHIEVING LONG-TERM PROTECTION
	3.11 MONITOR DURING AND AFTER SEDIMENT REMEDIATION TO ASSESS AND DOCUMENT REMEDY EFFECTIVENESS

	4.0 ACRONYMS
	5.0 REFERENCES




